

- (1) பக்கங்களின் எண்ணிக்கை 12.89
 (2) புதுக்கித் திருப்பிய நாள் 1-9-88
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 16/8

தமிழ்நாடு ஆவணக் காப்பகம்.

(74)

தமிழ்நாடு அரசு

P. W. D துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	3594	அச்சகம் பலவகை
நாள் :	18-12-1889	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

6
5 Sheets

உலண். கா-1-18,008-15-6-87.

Ann

3594

11TH NOVEMBER 1889, No. 3197 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following :—

Circular from the Government of India, Public Works Department (Account—General), dated Simla, 23rd October 1889, No. 17, Public Works.

Completion Reports and Completion Certificates.

Read—

Public Works Department Code, Volume I, Chapter VII, paragraphs 33-35.
Public Works Department Code, Volume I, Chapter IX, paragraphs 38 to 43.
Public Works Department Code, Volume II, Chapter XIII, paragraph 60.

Read—also the following extract from the Report by the Committee on Public Works Accounts :—

SUBJECT No. XVIII.

Completion Reports and Completion Certificates.

387. The orders regarding completion reports are contained in paras. 38 to 44, chapter IX, volume I of the Code.

388. Details are not required in the completion reports of works costing less than Rs. 2,500 each. A number of such works are allowed to be scheduled together in one completion report.

389. *Details in Reports.*—Provision has been made in the suggested works ledger for the record of outlay and of progress in any detail considered necessary by the Executive Engineer, the Superintending Engineer, or higher authority. It is questionable what end is served by the detail in full in the completion report of the quantities of work done as compared with the estimate.

390. The orders in para. 42 quoted above, as modified by Standing Order No. 78 of 21st September 1887, appear to meet all requirements with respect to works under Rs. 2,500, and the Committee would recommend their application to all works, the outlay on which is not recorded by sub-heads.

391. *Limit of use of detailed Reports.*—The Committee would recommend that when the account of a work is kept by sub-heads, it should not be necessary, except under special orders of the sanctioning authority, to submit a detailed completion report as in form 45A, if the total cost be within five per cent. of the estimate. In such cases a simple certificate showing the total estimate, total outlay and the excess or saving, &c., and bearing the office number of the record plan, should be sufficient. When the total amount of an estimate has been exceeded by more than five per cent., the sanctioning authority may either call for a revised estimate or accept a completion report in a form similar to the present form 45A, full explanation being given of the causes of excesses and savings under each sub-head.

392. *Completion Certificates.*—The reference to plan and estimate on the certificate on forms 45B and 45D should be cut out. It gives rise to interference by officers of departments for which the Public Works Department does a service, with professional details, which, as a rule, they are not competent to pronounce an opinion upon, and frequently causes much delay.

Resolution—The Government of India accepts the recommendations of the Committee; and is pleased to rule—

I.—That the orders in Public Works Department Code, volume I, chapter IX, paragraph 42, with respect to the omission of details from completion reports, be applied to all works, the outlay on which is not recorded by sub-heads (*vide* Circular No. 10 Public Works of 1889).

GENERAL.
ACCOUNT.

Govt. of {1889} Madras.

PUBLIC WORKS.

L. 48. 17 P.W. 889

Dated November, 11th.

Recd.

Encl.

G.O., 11th Nov. 1889, No. 3197 W.

NOVEMBER.

**Completion Reports and Com-
pletion Certificates**

Circular from the Government of India
issuing instructions in regard to the prepa-
ration of —, communicated to the officers
concerned.

1889.

P. W. DEPARTMENT.

Current No. 11290

3594

From The Supdy. Engineer

III circle.

ENCLOS.—

No. 2544

Dated 25th Nov. 1889

Received 27 — do —

SUBJECT.

*Requesting orders as to
whether lamps for the Treasury
Guard & a wooden leading
for fastening up the
maps in the Collector's
office room can be
supplied to Collector's
office at Cuddapah.*

DISPOSAL.

No. 5593 C Dated 29th Nov. 1889

To

C

For favour of

remarks.

W.L.C.B.

11-89

3A

enclosures

No. 4733C of 19-12-87
 " 4478C - 6-12-87
 " 2974W - 7-11-87
 " 3494C - 13-10-87
 " 2879C - 26-8-87
 " 1913W - 16-7-87
 " 1430W - 25-5-87
 " 2368W - 18-9-86
 " 485D - 4-8-86
 " 297D - 25-6-86
 " 268D - 18-6-86
 " 1650W - 30-6-86
 " 1566W - 21-6-86
 " 233D - 10-6-86
 " 923W - 5-4-86
 " 825W - 25-3-86
 " 447W - 19-2-84
 " 1971-2C - 16-10-83
 " 1466 - 20-6-81
 " 1410 - 14-6-81
 " 1246W - 28-4-79
 " 4543W - 28-11-78
 " 4010W - 15-10-78
 " 3679W - 18-9-78
 " 2992W - 26-7-78
 " 1718W - 5-4-78
 " 1004W - 28-2-78
 " 1510W - 29-5-83
 " 276W - 25-1-83
 " 2404W - 16-9-82
 " 2179W - 24-8-82
 " 1755W - 7-8-82

N. 270W of 19-5-82
 1055W - 28-4-82
 - 77-8W - 11-1-82

No. 8647 Buddapah Collector's
 Office of 16 Nov 89

From

3594

E. J. Sewell Esquire
 Ag. Collector of
 Buddapah

The Executive Engineer
 Buddapah Division

Sir,

With reference to your
 letter No. 217 dated 9th November/89,
 I have the honor to inform you
 that until lamps for the Treasury
 guard and a wooden leading
 for fastening up the maps in
 the Collector's office rooms are
 supplied, I am not prepared
 to sign completion certificate.

The Treasury certificate
 has been sent to the Treasury
 Deputy Collector. The other

✓ enclosures

enclosures are herewith returned.

VP 25

I have the honor to be

Sir

Your most obedt servant

(Signed)

For Acting Collector

No. 143 of 18/11/89

Forwarded to the Suptg Engineer
3 Circle for orders and kind return
2. The lamps for the treasury
guard room and the wooden work
for fastening maps are not pro-
vided for in the estimate, but if
the Suptg Engineer sees no objections
the same may be carried out from
savings of the estimate.

(Signed) P. Subrayachari

Camp: Kodatur
17/11/89
} Exec Engineer
} at

No. 2544

Forwarded to the Chief
Engineer for orders
lamps and wooden work

N

be

3594 be supplied under Code para
973 note (1).

H. Smalley Chd

Suptg Engineer

Suptg Engg's office } 3 Circle
Bucary 20 November 1889 }

The Chief Engineer

P. W. D.

Madras

No. 4733C of 19-12-87
4478C - 6-12-87
2974W - 7-11-87
3454C - 13-10-87
2879C - 26-8-87
1913W - 16-7-87
1430W - 25-5-87
2368W - 18-9-86
4850 - 4-8-86
2970 - 25-6-86
2680 - 18-6-86
1650W - 30-6-86
1566W - 21-6-86
2330 - 10-6-86
928W - 5-4-86
825W - 25-3-86
447W - 19-2-87
1410 - 14-6-87
1246W - 28-4-79
4543W - 28-11-79
No. 1055W of 28-4-82
77W - 11-1-82
1965W - 9-8-82

1270W - 17-8

From W. No. 4

EXAMINER
No. 1044
2 DEO
W. ACCOUNT

The Supty Engr

5593C/29 Nov 1889

30 Dec

L

C

The Chief Engr

For favour of
marks.

P. W. D.

WCB
20.11.89

Mad

D. W.

1745 d/ 5-12-89.

Dated 15
Recd 27

Recd 6-12-89

25.6

I think that under code para
either lamps for treasure guards
wooden leadings for fastening up
are articles to be supplied by
W. Department.

Ln

C.

Requesting ord
as to whether lamps
and wooden lead
can be supplied
Collector's office
Buddapah.

3594 W d/ 18 December
1889
The articles in question
could be supplied under
arrangements to be made
by the Collector.

9.12.89
11.12.89
Rev. Supt for favor of
counterinitials

(5)

5.12.12-89
1.11.14-12-89
R. 17-12-89

1270 W 15-8