

- (1) பக்கங்களின் எண்ணிக்கை 26
 (2) புதுக்கித் திருப்பிய நாள் 3/89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 6/89

தமிழ்நாடு ஆவணக் காப்பகம்.

(133)

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	581	அச்சகம் பலவகை
நாள் :	28-2-1889	198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

13. sheets

ஆவண. 80-1-18,008-15-8-87.

28TH FEBRUARY 1889, No. 581 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

READ—the following papers:—

G.O., dated 28th January 1889, No. 99 R., Judicial.

Read—the following letter from Colonel T. K. GUTHRIE, Inspector-General of Police, to the Chief Secretary to Government, dated Madras, 21st December 1888, No. 6648:—

I have the honor to forward, for sanction and for provision of funds, a supplemental estimate for Rs. 780 for certain improvements to the Police office at Mangalore, South Canara district.

2. The original estimate for additions and improvements, sanctioned in G.O., No. 2105 W., dated 25th August 1884, was for Rs. 9,200, but a revised one for Rs. 10,383 was subsequently submitted and sanctioned in G.O., No. 616 W., dated 21st February 1888 (No. 584, dated 7th March 1888, J.D.).

3. The Executive Engineer apparently agrees with the Superintendent of Police in considering that the improvements now proposed are necessary before the building can be occupied. The Superintending Engineer, IV Circle, has also approved of the estimate.

Order—dated 28th January 1889, No. 99 R., Judicial.

Approved and transferred to the Public Works Department.

2. The Government observe that this is the third estimate for improvements — the first was for Rs. 9,200, then a revised estimate of Rs. 10,383 was sanctioned, and the present is a further estimate for Rs. 780. From the letter of the Superintendent of Police it appears that not only has there been faulty design, but the standard plan has not been adhered to.

(True Extract.)

(Signed) A. G. CARDEW,
Under Secretary.

G.O., dated 21st February 1889, No. 324, Judicial.

Note by the Chief Engineer, Public Works Department.

The ceiling proposed does not appear to be really necessary. Wood-planking under the tiles was considered necessary only for the Superintendent's rooms and it is thought that the building should have a fair trial as at present constructed.

2. The sky-lights and ventilating tiles might be allowed and also the glazed shutters for the Head-quarter Inspector's room.

3. The amount of the estimate can thus be reduced from Rs. 780 to Rs. 162.

4. There is no standard plan for a Police Superintendent's office.

CHEPÂK,
8th February 1889.

(Signed) H. R. MEAD, Colonel, R.E.,
Ag. Chief Engineer, P.W.D.

No. 627 C.

Forwarded to the Judicial Department with reference to Government order in that department No. 99 R., dated 28th January 1889, the enclosures of which are re-transmitted herewith.

2. If the Chief Engineer's suggestions be approved, the estimate will be reduced and sanctioned accordingly.

3. Explanation will at the same time be called for with respect to the alleged faulty construction of the building.

(By order.)

8th February 1889.

(Signed) H. R. MEAD, Colonel, R.E.,
Ag. Secretary to Govt., P.W.D.

Order—dated 21st February 1889, No. 324, Judicial.

The Government accept the recommendations made in the Chief Engineer's note forwarded with the foregoing endorsement. The necessary action will be taken in the Public Works Department.

(True Extract.)

(Signed) A. G. CARDEW,
Under Secretary.

ORDER—dated 28th February 1889, No. 581 W., Public Works.

The estimate amounting to Rs. 162, as reduced by the Chief Engineer, for improvements to the office of the Superintendent of Police, Mangalore, is sanctioned as supplemental to the estimate of Rs. 10,383, sanctioned in G.O., No. 616 W., dated 21st February 1888.

2. The letter from the Acting Superintendent of Police of 6th September 1888 will be forwarded to the Superintending Engineer, IV Circle, for explanation with respect to the alleged faulty construction of the building.

3. This sanction has been registered as Provincial No. 138 W. of 1888-89 and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with five enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.

Exd. A. D. Xavier.
Spare Copies

561

2/4
2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1889} Madras

PUBLIC WORKS.

Dated February, 28th.

Recd.

Encl

G.O., 28th Feb. 1889, No. 581 W

FEBRUARY.

Office of Superintendent of
Police, Mangalore

Estimate for improvements to the —
sanctioned with remarks.

25TH AUGUST 1884, No. 2105 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From Lieutenant-Colonel T. K. GUTHRIE, Acting Inspector-General of Police,
to the Chief Secretary to Government, dated Madras, 31st July 1884,
No. 4394.

I have the honor to forward, for sanction, Public Works Department estimate, &c.,
amounting to Rs. 9,200, for improve-
ments and additions to the office of the
Superintendent of Police at Mangalore,
South Canara district.

1 Plan.	1 Duplicate abstract
1 Detailed estimate.	estimate.
1 Abstract do.	1 Specification report.

No. 1829, Judicial.

Approved and transferred to the Public Works Department.
(By Order.)

OOTACAMUND,
13th August 1884.

(Signed) M. HAMMICK,
Acting Under Secretary.

Note by the Chief Engineer, Public Works Department.

Submitted for the sanction of Government.

The details of the staircases are not clear, and appear to require reconsideration
on the part of the Superintending Engineer. It is doubtful also whether the headway
under portico is sufficient, whilst the corner pillars are evidently too weak to take the
thrust of the 10-feet arch in front.

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Chief Engineer, P.W.D.

ORDER—dated 25th August 1884, No. 2105 W., Public Works.

The estimate, amounting to Rs. 9,200, for additions and improvements to the office
of the Superintendent of Police at Mangalore, is sanctioned.

2. The Superintending Engineer will report what sum can be spent on the work
during the current official year.

3. This sanction has been registered as Provincial No. 124 W. of 1884-85, and
classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with four enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Judicial Department.

Exd E. Fernandez.
Spare Copies

X 3

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

68
Dated August, 25th.

Recd.

Encl.

G.O., 25th Aug. 1884, No. 2105 W.

AUGUST.

Police Superintendent's Office
at Mangalore

Additions and improvements.—Estimate for
—, sanctioned.

21st FEBRUARY 1888, No. 616 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel C. A. PORTEOUS, Inspector-General of Police, to the Chief Secretary to Government, dated Madras, 31st January 1888, No. 528:—

I have the honor to forward for sanction the Public Works Department revised estimate, &c., for Rs. 10,383 for additions and improvements to the Police Superintendent's office, Mangalore, South Canara district, together with letter, No. 30 G.W., dated 26th January 1888, from the Superintending Engineer, IV Circle, to the Chief Engineer, which accounts for the excess of Rs. 1,183 over the original estimate for Rs. 9,200 sanctioned in G.O., No. 2105 W., dated 25th August 1884 (Mis. No. 2302, dated 9th September 1884, Judicial Department).

No. 145 R., Judicial.

Approved and transferred to the Public Works Department.

(By Order.)

FORT ST. GEORGE,
11th February 1888.

(Signed) A. G. CARDEW,
Under Secretary.

ORDER—dated 21st February 1888, No. 616 W., Public Works.

The revised estimate, amounting to Rs. 10,383, for additions and improvements to the office of the Superintendent of Police at Mangalore, is sanctioned in supersession of the estimate of Rs. 9,200 sanctioned in G.O., No. 2105 W., dated 25th August 1884.

2. This sanction has been registered as Provincial, No. 174 W. of 1887-88, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with four enclosures.
" Examiner, Public Works Accounts, with the duplicate abstract estimate.
" Judicial Department.

Exd. A. Aubert
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1888) Madras.
PUBLIC WORKS.

Dated February, 21st.

Recd.

Encl.

G.O., 21st Feb. 1888, No. 616 W.

FEBRUARY.

Office of the Superintendent of
Police at Mangalore

Revised estimate for additions and
improvements to the —, sanctioned.

Public Works Department.

Current No. 878
Letter No. 99R
Dated 28th January 1889
From the Judicial Dept. —

NOTE OF REMARKS.

The estimate under
review amounting
to Rs 780 provided
for improvements
to the Police Office
at Mangalore in
the South Canara
District —

The present estimate
is supplemental to
the Revised Estimate
for Rs 10,383 sanctioned
in G.O. No 616 W.
of 21-2-88, the
original sanction
being Rs 9,200 —

The following
is a summary
of the work proposed
to be carried out.
Removing the

tiles and masonry,
and providing Benches
wood ceiling $\frac{1}{2}$ thick
to main roof and
verandahs, and
relaying the tiles.
Providing glazed
shutters to the doors
in Head Quarters
Inspector's room,
and sky lights and
ventilating tiles to
the roof.

The rates are fair
The plan and Est
have been counter-
signed by the
Inspector General
of Police and
approved by Govt.
in the Judicial
Dept.

Cm
4/2/89.

The ceiling proposed is not
really necessary, as all
about the building should be
given a fair trial, as the
present construction.

The skylights and ventilating
tiles might be allowed, and
also the glazed shutters for
the Head Quarters Inspector's room.

The amount of the Estimate
can thus be reduced from
Rs 700 to Rs 162.

There is no standard plan
for a Police office.

WOM
4.2.89.

The papers might be
re-transferred to the
Judicial Dept with a
note by the Chief Insp.

As recommended the
skylights ventilation &
glazed shutters included in
estimate.

When following was sent to the
Judicial Dept for the Police
only.

Building & Building
General Department No. 6648.

CHIEF OFFICE OF THE INSPECTOR GENERAL OF POLICE,
Madras, 21 December 1888.

FROM

Colonel J. K. Quattrone

INSPECTOR GENERAL OF POLICE,

TO

THE

Chief Secretary

to Government
Fort Saint George

SIR,

5. Enclosures.

- I have the honor to forward
1. Plan for sanction and for provision of funds
 1. Detailed Estimate & Supplemental Estimate for Rs. 780
 1. Abstract do
 1. Report for certain improvements to the Police
 1. Letter from the Office at Mangalore, South Canara
District
Sept 6. Sept 1888.
No 555

2. The original Estimate for
additions and improvements sanctioned
in G. O. No. 2105, N, dated 25 August
1884 was for Rs. 9,200 but a revised
one for Rs. 10,383 was subsequently
submitted and sanctioned in G. O.
No. 616, N, dated 21 February 1888

No 584

3. The Executive Engineer apparently agrees with the Superintendent of Police in considering that the improvements now proposed are necessary before the building can be occupied. The Superintending Engineer & "Circle" has also approved of the Estimate.

I have the honor to be
Sir

Your most obedt. Servant

W. C. C. Col.
Inspector General of Police—

M
 Lead. 1000



PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following paper

From the Inspector General of Police, dated
21st December 1888. № 6648.

Order 28 January 1889 No 99 R

Approved and transferred to
the Public Works Department.

2. The Government observe that this is the 3^d estimate for improvements - the first was for Rs 9,200, then a revised estimate of Rs 10,383 was sanctioned, and the present is a further estimate for Rs 780. From the letter of the Superintendent of Police it appears that not only has there been faulty design, but the standard plan has not been adhered to.

/ True Extract /

A. G. Cardew.

Under Secretary

To

The Public Works Department,
with papers

—u— Inspector General of Police

$$\frac{2}{x^2} \Delta \cdot \Delta$$

Govt. of 1881 Madras.

To

The M. Dept

Proceedings, dated
No. 991C

28-1-1881

Subject.

Approving & Amending
with remarks & estimate
for improvement
to the Police Office at
Mangalore S. S. S. S.

C. M. P.
29/1/81

No. 627 C. P. S. July 1881

P. W. D.

31

Letter by the Chief Engr.
P. W. Dept.

The ceiling proposed
does not appear to be
really necessary - wood
planking under the tiles
was considered necessary
only for the Supt. room,
it is thought that
the building should
have a fair trial as
at present constructed.

The Bay lights
and ventilating tiles
might be allowed,
and also the glazed
panes for the dead
Quarantine Inspector's
room.

The amount of
the estimate can thus
be reduced from
Rs 780 to Rs 162 -

There is no
Standard

No. 6664 of 21.2.88
210541-25-8-89

Standard plan for a
Police Supt's office

EW

Forwarded to
the Judicial Dept, with
reference to G.O. in that
dept No 99 R of 28th Aug.
1889, the encls. of
which are retransmitted
for perusal here with.

If the Chief Engr's
suggestions be approved,
the estimate will be
reduced & mentioned
accordingly.

Explanation will
at the same time be
called for with respect
to the alleged faulty
construction of the building.

WCB

6.2.89

To the Judicial Dept
with 6 encls.
29/2

[25]

Judicial Department.



PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following paper Endorsement

From the Public Works Department No 627. C.
dated 8th February 1889, transferring with
remarks supplemental estimate for certain
improvements to the Police office at Mangalore,
South Canara District.

Order:- 21st February 1889 No 324

The Government accept the recommen-
dations made in the Chief Engineer's Note,
forwarded with the foregoing Endorsement.
The necessary action will be taken in the Public
Works Department.

/ True Extract /

A. G. Gordon.


Under Secretary

The Public Works Department,
with all enclosures returned

Govt. of (1881) Madras.

To

The M. Dept



Proceedings, dated 21-2-1889
No. 324.

Subject.

Regarding certain
improvements to
the Police office at
Mangalore. S.C. 24

N^o 616 W of 21.2.88.
" 627 C of 8.2.89

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 28 Feb 89

Read the following

From the Inspector Genl. of Police. A.C. N^o 6648 of 21 Decr 1888.
Proceeding in the Judl. Dept. " N^o 99 R of 28 Jan 1889.
Endorsement in the P. W. Dept. " N^o 627 C of 8 Feb 1889.
Proceeding in the Judl. Dept. " N^o 324 of 21 Feb 1889.

The estimate amounting
to Rs. 162, as reduced by the
Chief Engineer, for improve-
ments to the office of the
Superintendent of Police,
Mangalore, is sanctioned
as supplemental to the estimate
of Rs. 10,383 sanctioned in
P.O. N^o 616 W of 21 Feb 1888.

2. The letter from the Acty.
Superintendent of Police, of
6 September 1888, will be
forwarded to the Subtg. Engr.
to Circle for explanation with
respect to the alleged faulty
construction of the building.
3. This sanction has been
registered as Provincial N^o.
138 W of 1888-89 and Classified

as Civil Building, Original
Works.

~~Wm~~
26.2.59

~~Wm~~
26/2/59

~~Wm~~
26/2/59

The Supp. Pgs. to final ✓
with 5 Enclas.

• Ex. P. W. A. ✓

• Ind. Depto. ✓
9/3/89

Cu
Nov 27. 11. 89
L 28. 11. 89

6

581

13

Govt. of 1889 Madras.
PUBLIC WORKS.

Dated

27/3/89

Recd.

Encl.

G.O. No. 22 1889 No. 5214

Office of Deputy Police,

Mangalore

Est for improvements
to the —, sanctioned
with remarks.

(13)

100/6

P. 1/5- w/3