

- (1) பக்கங்களின் எண்ணிக்கை 6 .
 (2) புதுக்கித் திருப்பிய நாள் 10.3.89
 (3) ஆதாரங்குறிப்பவர் கருக்கொப்பம் 10/3

தமிழ்நாடு ஆவணக் காப்பகம்.

(14)

தமிழ்நாடு அரசு

P.W.O. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	626	அச்சகம் பலவகை
நாள் :	2-3-1889	18.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

3 Sheets

ஆவண, கர-1-18,008-15-6-87.

626

OFFICE OF THE SUPERINTENDING ENGINEER,
6th CIRCLE.

Camp, Negapatam 23 February 1889
D-25/-

No. 139/MD.

From Major D. McNeil Campbell R.E.

The Superintending Engineer,

6th Circle.

To

The Chief Engineer
Public Works Department.
Madras.

Sir,

ENCLOSURES.

I have the honor to submit for sanc-
tion, the following modification of
allocments under Provincial:

Reduction.

Madura Division.

Civil Buildings-Original Works.

1. Providing wire netting to the roof
Ventilators of blocks & renewing the
existing wooden palisades in the
District Jail at Madura.
From the Grant of Rs 4,113 - Vide Item
No 39 in Budget of 1888-89 and G.O.
No 2940W of 19 September 1888 Rs. 300.

Communications-Original Works.

2. Completion of the Road from
Cumbum to the foot of the Gudalur
Peermade Ghaut. From the Grant of
Rs 14,929. Vide Item No 39 of the
Budget of 1888-89. Rs 3,600

Carried over - 3,900

28/2

Brought forward Rs 3900---

3. Civil Buildings Repairs - from the
lump sum Grant of Rs 2985 for the Dept. Rs 213---

Total Reduction Rs 4113---

Increase

Negapatam Division.

4. Civil Buildings Repairs -
in addition to the lump sum
Grant of Rs 1448 for the Division Rs 225---

Total Increase Rs 225---

2 Item No 1. Work has been completed,
and the amount surrendered is a saving.

Item No 2. From the Grant of Rs 14,929,
only Rs 9,134 were spent up to January 89.
Owing to the failures of Contractors and
difficulties in getting any large amount
of labour, the progress of the work has
been slow and unsatisfactory. Hence
the surrender, which, I regret, is larger
than was expected.

Item No 3. The amount surrendered
is in excess of the present demands under
the head.

Item No 4. The additional Grant
is required to meet the amount paid
for Municipal taxes for Saint Joseph's
College

College buildings &c at Negapatam.

626

I have the honor to be,
Sir,

Your most obedient servant,

J. H. W. Campbell Major R.E.

Superintending Engineer M.C.E.

2

28/2.

2940 W 7/19/9/00

P. W. D. 6th CIRCLE.

From
The Superintending Engineer,
6th Circle.

To
The Chief Engineer
P. W. D.

No. 139/MD.

Dated 23 } February 1889.
Received 25 }



Modifications of allotments
under Provincial.

Submits for sanction
Certain —

PO/

6/26

W 2626 W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 2nd March 1889
Read the following

From the Suptg. Engineer VI Circle. H. Co. No. 1391 M. D. of 23rd February 1889

The following sums surrendered
by the Suptg. Engineer VI Circle are
received and credited to the reserve
with the Govt. under Provincial:-

- (1) Providing wire netting to the roof
ventilators of blocks and removing
the existing wooden palisades
in the District Jail at Madras. } 300
- (2) Completion of the road from Kumbakonam
to the foot of the Suddhanur Perumal Temple. } 250
- (3) Civil Buildings, Repairs, Madras. } 250

Total Rs. 800
A sum of Rs. 225 is allotted
from the Provincial reserve with the
Govt. to the Nagapattinam Division
under Civil Buildings, Repairs.

3

To The Suptg. Engrs. VI Circle
" Revenues P. W. Accounts

6113
225
3888

W 2626 W
28.2.89

2/3

Cr
28/2

Mh
20/2/89

B 1/43

B. N. 626 1/2 2-3-89

(3)

80 4/3 8.73