

- (1) பக்கங்களின் எண்ணிக்கை 6
 (2) புதுக்கித் திருப்பிய நாள் 9. 3. 89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 6/2

தமிழ்நாடு ஆவணக் காப்பகம்.

(33)

தமிழ்நாடு அரசு

PWD

துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	652	அச்சகம் பலவகை
நாள் :	5 3 1889	188.

மடிக்கலோ கண்டபடி கையாளலோ கூடாது

3 sheets

N. J. Jmm

சு.க.க. 85-1-18,000-15-8-87.

Trichinopoly 26th February 1889
527/-

No. 1065 TN.
From Major J. McNeill Campbell R.E.
The Superintending Engineer,
6th Circle.

658

To
The Chief Engineer,
Public Works Department,
Madras.

Sir,

ENCLOSURES.

I have the honor to request sanction to the following modifications of allotments under Imperial and Provincial Civil Buildings, in the Innerally Division.

Reduction

Imperial - Civil Buildings

1. Telegraph Repairs — Rs 200

Provincial - Civil Buildings.

Original Works.

2. Constructing subsidiary jail and out-houses to the Deputy Tahsildar's office at Kulasekharapatam. Item No. 21 in Budget of 1888-89. & G.O. No. 3779 of 29. November 88 Rs 120
 3. Reconstructing Sub-Divisional Office at Puttugudi. Item No. 80 in Budget of 1888-89 — Rs 400
- Carried over 520

To the C.A. under money & think in
C.A.'s demand is under Postal, not under telegraphs
1/19

4. Constructing Police hut at Virudun-
patti. Item N^o 52 in Budget
of 1888-89 - Rs 24 ✓
5. Constructing Police Station house
at Masarapatti. Item N^o 53 in
Budget of 1888-89 ———— Rs 500 ✓
6. Constructing a Second Class Police
station house at Vazumuri. G.O.
N^o 3514 W of 5th Novemr 1888 - Rs 1000 ✓
7. Minor Works ———— Rs 74 ✓

Total Reductions Re 2118

Increase.

8. Improving District Courthouse
at Kokara Melam Item N-26.
in Budget of 1888-89 — Rs 930

2 Item No. 1. As there has been no demand under the head up to date, the Grant is surrendered.

Item No. 2. Savings on Concrete
and Contingencies not required.

Item No. 3. Savings under
Contingencies and Petty Supervision,
also owing to less rates tendered
for by Contractor.

Item No. 4. Savings.

Item No. 5. The progress of the work is slow owing to the late rains, and to the site being handed over at a late date, also to the locality being

being in an out of the way place,
where labor and materials are difficult
to procure. Hence the surrender.

Item N^o 6. The full grant cannot be spent as the work has been only lately given out on contract.

Item No. 7. Savings. 658 1/2

Item No 8. A sum of Rs 364 was allowed in the Estimate for Lightning Conductor; but the Bill of the P.W. Workshops amounts to Rs 964; Certain sundry works had also to be carried out to the building. Hence the additional demand which is within 5 per cent on the Estimate.

I have the honor to be,
Sir,

Your most obedient servant,

J. M. Campbell Major Q. B.
Superintending Engineer VII Corps

Th

1981
P. W. D. 6TH CIRCLE.

From
The Superintending Engineer,
6th Circle.

To
The Chief Engineer
P. W. D.

No. 1065 TN

Dated 26 } February 1889.
Received 27 }



Modification of allotments:-
Request sanction
for certain - under Imperial
and Provincial, Civil Buildings

65/3
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 5 March 1889.

Read the following

From the Supty. Engineer VI Circle. H. E. No. 1065 T. N. of 26 February 1889.

The sum of Rs. 200 surren-
dered from the grant to the Timewell
Division under Imperial Civil
Works, Telegraph Repairs, is resumed
and credited to the reserve with
the Govt. under that head.

2. The following sums are
resumed and credited to the
Provincial reserve with the Govt.,
from which Rs. 930 are appropriated
for improvements to the District
Court House at Kotharakulam:-
Long subsidiary jail and out house }
to the Dy. Tahsildar's office } 120
at Kulasekarapatam - }
Reconstructing sub-division }
and overseer's office at } 400
Puthugudi - }
Police huts at Virudupatti - 24
Police station house at Masarapetty - 500

1044

Second class police station house }
at Kanyaneriv - } 1,000

Civil Buildings, Minor Works, }
Sinnemully Division } 74

Total Rs. 2,118

Wm

2.3.59

Wm

2/3/59

B May

B. No. 652 W. of 5 marks

To The S. E. VI Circle
" Examiner P. W. Secto.
D 6/3

③

Cu

h
2/3

Wm

2/3