

- (1) பக்கங்களின் எண்ணிக்கை 6
 (2) புதுக்கித் திருப்பிய நாள் 2/90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 15/0

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

113

P. M. S. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	762	அச்சகம் பலவகை
நாள் :	13 . 3 . 1889	198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

35/10/80

ஆவண, கர-1-18,006-15-8-87.

CRB

OFFICE OF THE SUPERINTENDING ENGINEER,

6TH CIRCLE.

762

Taichindohy. 8 March 1889
Depd 8th.

No. 1094TN.

From Major & M.V. Campbell R.E.
The Superintending Engineer,

6th Circle.

To

The Chief Engineer

P. W. D.

Sir,

ENCLOSURES.

I have the honor to submit,
for sanction, the following further
modifications of allotments for the Fin-
-nancially Division.

Provincial. Civil Buildings.
original works.

Reductions.

1. Constructing subsidiary ^{gail} and out-
-houses to the Tahsildar's office
at Bulasethaharapatnam - Item
No 21 in Budget of 1888-89 & 9.0.

Not $\frac{3779N}{29.11.88}$ & $\frac{652N}{5.3.89}$ ————— Rs 1000

Excluded - Local.

original works.

Reduction.

2. Constructing quarters for the
Lighthouse keeper at Manapad. 9.0.

Not $\frac{1233W}{26.4.88}$ & $\frac{3188W}{9.10.88}$. In addition

to Rs 400 surrendered in

N^o 2513 T₂ of 24 February/89. Rs 1000

711 W of 9/3/89
with Cl^a 2314
with Rs -

2. Owing to the neglect of the
contractors the progress of the above
two works is very slow. The Executive
Engineer has arranged to carry
out the works departmentally
or ^{on} piece work, cancelling the
contract; still the grants cannot
be fully utilised by the end
of March. Hence the surrenders.

I have the honor to be

Yours

most obedient servant

J. W. Campbell Major R.E.

Supt Engineer W Circle.

for

922

2



B. May

(3)

ll
1893
1893

one