

- (1) பக்கங்களின் எண்ணிக்கை 16 .
 (2) புதுக்கித் திருப்பிய நாள் June 90.
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

(45)

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண்.	3012	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை
நாள் :	24-10-1889	198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

8. sheets

ஆவண. கா-1-18,006-15-6-87.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following paper :—

From Colonel W. H. BURTON, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated St. Thomas' Mount, 19th September 1889, No. 4127.

I have the honor to submit for sanction to the excesses outlay of Rs. 329 a revised estimate of Rs. 2,834 with a comparative statement for alterations to the barrel racks in the reserve powder magazine at Mount. The original estimate of Rs. 2,505 was sanctioned in G.O., No. 2416 W., dated 15th October 1885, and the total expenditure is Rs. 2,834. The Executive Engineer reports that the excess is due to the loss of Rs. 504 by sale of teakwood scantlings thus explained owing to some change of design in the racks and insufficiency of copper straps in the estimate.

No. 4290 C.

Returned to the Superintending Engineer, V Circle, for submission through the Quartermaster-General and Military Department.

(By Order.)

25th September 1889.

(Signed) W. L. C. BADDELEY, Captain, R.E.,
Dy. Chief Engineer, P.W.D.

No. 79-G.

Forwarded for the approval of Government in the Military Department and for transfer, if approved, to the Public Works Department for disposal.

2. In the endorsement by the Chief Engineer to the Superintending Engineer, V Circle, it is directed that the estimates should be submitted through the Quartermaster-General. This course apparently being opposed to the provisions of order of Government, No. 119 D, Public Works, dated 3rd May 1888, embodied in Proceedings of Madras Government, Military Department, No. 3095 of the 9th idem, the estimates are submitted direct to Government in the Military Department.

FORT ST. GEORGE,
10th October 1889.

(Signed) H. McLEOD, Major-Genl., R.A.,
Inspector-General of Ordnance.

No. 6998, Military.

Approved and transferred to the Public Works Department for disposal.

FORT ST. GEORGE,
14th October 1889.

(Signed) H. R. SHELLEY, Colonel,
for Secretary to Government.

ORDER—dated 24th October 1889, No. 3012 W., Public Works.

The revised estimate, amounting to Rs. 2,834, for alterations and improvements to the barrel racks in the reserve powder magazine at St. Thomas' Mount, is sanctioned in supersession of the estimate of Rs. 2,505 sanctioned in G.O., No. 2416 W., dated 15th October 1885.

2. The Superintending Engineer will furnish the Examiner, Public Works Accounts, direct with a copy of the abstract estimate.

3. This sanction has been registered as Imperial No. 19 W. of 1889-90, and classified as Military, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with four enclosures.
„ Examiner, Public Works Accounts.
„ Military Department.

Exd. J. Moses.
Spare Copies

3012

✓

8/25
BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of {1889} Madras.

PUBLIC WORKS.

Dated October, 24th.

Recd.

Encl.

G.O., 24th Oct. 1889, No. 3012 W.

OCTOBER.

Reserve Powder Magazine at
St. Thomas' Mount

Revised estimate for alterations and im-
provements to the barrel racks in the —,
sanctioned,

3012

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

19th Sept 1889.

No. 4127

From

Colonel R. H. Barton R.E.

SUPERINTENDING ENGINEER, V CIRCLE,

To

THE Chief Engineer
P. W. Department.

SIR,

Enclosures.

1 Revised
Estimate
1 Comparative
statement
plan

I have the honor to sub-
mit for sanction to the Engineer
outlay of Rs 329 a revised Estimate
of comparative statement of Rs 2834
with a comparative statement for
alterations to the Barrel Rack
in the Reserve Powder Magazine
at Mount. The original Estimate
of Rs 2505 was sanctioned in G.O.
No 2416 W dated 15th October 1886.
and the total expenditure is
Rs 2834. The Executive Engineer
reports

reports that the Escape is due to
the loss of No 504 by Sailing Leak
wood Scumblings thus explained
owing to some change of design in the
rocks and insufficiency of Copper
Straps in the Chain etc.

I have the honor to be

Sir,

Your Most Obedt. Servt.

Wm. Dutton Esq. R.R.

Staff Engineer 5th Linc.

3012

Regd No 6898
26-9-89
No 4290C of 25 Sept 1889

Returned to the Suply. Engineer & circle for submission through the Quarter Master General and Military Dept.

(By order)

W. B. Biddle

Capt. R. E.

Dy. Chief Engineer P. W. D.

Recd 24.9.89

No 4273

Encl. 3.

Forwarded to the Inspector General of Ordnance Madras for disposal under G. O. No.

483 W of 21 Feb 1884.
49.0 W of 17 Jan 88

W. B. Biddle

Superintending Engineer
2 Oct 1889

R.S.

27-9-89

6/10/89

From
The Suply. Engineer
5th Circle

The Chief Engineer
P. W. Department.

Dated: 19 Sept 1889
Recd: 1 Sept 1889



Enclosures 3

No 4127

Barrel Racks in the Reserve Powder Magazine at Alloor
Submitted for sanction
a revised estimate for
alterations to the

Returned

Ordnance Office
Fort Saint George
10 October 1889
No 49

Forwarded for the approval of Government in the Military Department and for transfer, if approved, to the Public Works Department for disposal.

2. In the endorsement by the Chief Engineer to the Superintending Engineer & circle it is directed that the estimates should be submitted through the Quarter Master General. This course apparently being opposed to the provisions of Order of Government No. 119 D Public Works dated 3rd May 1888 embodied in Proceedings of Madras Government Military Department No. 3095 of the 9th idem, the estimates are submitted direct to Government in the Military Department.

D. M. L. M. A. M. A. M. A.

C. W. B. Inspector General of Ordnance
To The Secretary to Government
Military Department
Fort Saint George

MILITARY (1889) DEPARTMENT.

No. 7376

From

THE Inspector Genl. of Ordn.

No. 6/79

Dated 10 Oct

Received 11 - -

Registered

P.G., No. , dated

Forwarding for approval plan
& estimate for Barrel Rack
in Reserve Powder Magazine at
Saint Thomas Mount.

GO 1453W d/17.5.88

- 2416W d/15.10.88

P. G. S. 1888 No 3095 R

Former papers.

N. 6998 Approved
and transferred to
the Public Works
Department for disposal

H. S. Sully

Colonel

For Secy. to Government

Fort Saint George
14th Oct. 1889



PROCEEDINGS OF THE MADRAS GOVERNMENT.

October 24, 1889

READ the following

From the Suptg. Engineer V. Kink. N. E. No. 4127 d/19th September 1889.

Memo to - - - - - No. 4290 C d/25th September 1889

From the Inspector General of Ordnance - No. 6/79 d/10th October 1889

Endorsement by the Military Department - No. 6998 d/14th October 1889.

The revised estimate
amounting to Rs. 2,834, for alterations
and improvements to the barrel
racks in the reserve powder magazine
at Saint Thomas Mount, is sanc-
tioned in supersession of the estimate
of Rs. 2505 sanctioned in G.O. No.
2416 W d/15th October 1885.

2. The Suptg. Engineer will
furnish the Examiner P.W. Accounts
direct with a copy of the abstract
estimate.

3. This sanction has been
registered as Imperial No. 19 W
of 1889-90, and classified as
Military, Original Works.

To The S. E. V. Kink with 4 copies.
" Examiner P.W. Accounts
" Military Department.

21.10.89
21.10.89

~~Handwritten mark~~

30/2

7-
24-10-89
B. H.

H.W. 21.7.89
R24/-

6

8

Govt. of Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

GO. 24 Oct 1889 No. 30124

Reserve Paved Muga

Line at St Thomas

Mount

Serial set for alterations
+ improvements to the
barrel racks in the --,
Sanctuary.

100
4

(8)

J^d 25/10- 10