

(1) பக்கங்களின் எண்ணிக்கை

(2) புதுக்கித் திருப்பிய நாள்

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

90

தமிழ்நாடு அரசு

P.W.D. - துறை

அரசாணை எண்.

மு. கோப்புத் தாள் எண்.

375

அச்சகம்

பலவகை

நாள் :

11. 2. 1889

1889

22/11/89

மடிக்கவேர கண்டபடி கையாளவே கூடாது

4. sheet-

ஆவண, கா-1-18,006-15-6-87.

Heading.

Creek Malabar Dam.

No. *4*
15

375
PRESIDENCY PORT OFFICE,
Madras, *14th January* 188*9*.

FROM

THE PRESIDENCY PORT OFFICER,
MADRAS,

TO

THE CHIEF SECRETARY TO GOVERNMENT,
MARINE DEPARTMENT,
FORT ST. GEORGE.

SIR,

I have the honor to acquaint you,
for the information of Government, that
in August last the Superintending Engineer,
4th Circle, with my approval, sanctioned
an expenditure of Rupees (318) Three
hundred and eighteen, as per Estimate,
for raising the sand bank north of the
Creek Malabar Dam at Eschin. That
Officer has now forwarded the accom-
panying revised estimate amounting
to Rupees (640) six hundred and forty on
account of the same work. The cause of increase
over the original estimate is fully explained
in the comparative statement attached, and,
under the circumstances, I beg that the sanction
of Government may be accorded to the revised
estimate

estimate and the sum of Rupees (640) Six
hundred and forty allotted from Port
Funds.

I have the honor to be
Sir,

Your Obedient Servant

H. A. Theet

Captain H. M. S. S. M.

Presidency Port Officer.

325
2

Marine (1889) DEPARTMENT.

1889-6630

From

THE PRESIDENCY PORT OFFICER,


Madras,

To

THE CHIEF SECY. TO GOVERNMENT,

MARINE DEPARTMENT,

Fort St. George.




No. 2/15

Dated 14th

Received

Enclosures. 3.

No.



No. 375 Wd/11 Feb 1889

Subject.

Forwarding a revised Estimate amounting to Rs 640 for raising the sand bank north of the large Nilgiri Drain at Cochin & requesting that under the circumstances explained, sanction may be accorded to the same.

Public Works Department.

Current No. 663

Letter No. Nil

Dated 22nd January 1889

From the Marine Dept.

NOTE OF REMARKS.


The revised Estimate amounts to Rs 640 provided for raising the sand bank north of the Cochin Drain at Cochin.

The original Est. amounting to Rs 310 was sanctioned by the Supy. Engr.

The excess viz Rs 322 is stated to be due to an increase in rate for the work which is quoted at Rs 9 per 1000 cft against Rs 5 in the Schedule it is however explained that under revised

Approved and transferred to the Public works department.

(By order)
Assistant Secretary.



GO 2454 Wd/12.9.87
" 3617 Wd/15.11.88
" 3138 Wd/6.10.88
" 3466 Wd/11.88

325/3

for the work shown the value
to be low with reference
to the situation which
is in nature of things
with private rights -
Contingencies have
been proportionately
increased and
Estimate Tools & Plant
Charges have been
made in conformity
with the order conveyed
in G.O. No 2454 W
of 12th Sept/89 -

The Estimate has
been counter-signed
by the Presidency
Port Officer and
approved by Govt.
in the Marine
Dept. -

C P
25/1/89 -

206
102
304
206
102
304
206
102
304

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 11th February 1889

Read the following

From the Presidency Port Officer, Madras. H.C. No: 8/15 of 14th January 1889.
Remittance by the Marine Department of 22nd January 1889.

The estimate amounting
to Rs. 524 or Rs 652 inclusive of
percentage charges for "Establishment"
and "Tools and Plant" is forwarded
to the Suptg. Engineer IV Circle
for sanction.

* G.O. No: 3466 W of 1st November 1888

2. A sum of Rs 396 has been
provided for the work in G.O. No: 794
(Financial) of 24th October 1888. The
question of providing the balance
viz Rs 256 will be considered in
the Financial Department.


LCM
4.2.89

4/2/89

To The Suptg. Engr. IV Circle with
2 copies
" Examines P.W. Accounts
" Financial Department.
To The Chief Secy for favor of counter-
init. also

Cs

4/2



N^o 375 Wd/11th = ath = ath = ath

1889

*CONF
1/14/89*

*12
11/2*

(4)

*Calif
1889
P. 15/2
m*