

- (1) பக்கங்களின் எண்ணிக்கை 14
 (2) புதுக்கித் திருப்பிய நாள் 11.9.87
 (3) ஆதாரங்குறிப்பவர் கருக்கொப்பம் low

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W. 2 துறை

அரசாணை எண்.	1928-W	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை
நாள் :	17.7.1890	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Colonel W. H. BURTON, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Chepāk, 21st June 1890, No. 1332.

I have the honor to state that, in the revised estimate of Rs. 10,630 for constructing an embankment to the Gadilam river to protect the town of Tirupāpuliūr from floods, sanctioned in G.O., No. 1809 W., dated 18th June 1888, a sum of Rs. 3,652 was provided on account of land compensation. Against this item Rs. 2,133-0-7 were spent in October 1888 and Rs. 1,519-0-6 in March 1889.

2. In March 1889 a further demand was made by the Collector of Rs. 204-3-2 on account of compensation for land taken up in connection with this work.

3. The Collector has explained the circumstances under which this additional claim is made, and the Executive Engineer considers that the claim must be met.

4. A second revised estimate, amounting to Rs. 10,834, is submitted for sanction of Government and allotment of funds to the extent of Rs. 204.

5. There being no other deviation in the former estimate than in the item of land compensation, detail estimate is not forwarded.

	RS.	RS.
First revised estimate sanctioned in G.O., No. 1809 W., dated 18th June 1888—		
Work	6,978	
Land compensation	3,652	
		10,630
Revised estimate now submitted—		
Work	6,978	
Land compensation	3,856	
		10,834
	Excess ...	204

ORDER—dated 17th July 1890, No. 1928 W., Public Works.

The second revised estimate, amounting to Rs. 10,834, for constructing an embankment to prevent the Gadilam river from flooding the town of Tirupāpuliūr in the South Arcot district is sanctioned in supersession of the estimate of Rs. 10,630 sanctioned in G.O., No. 1809 W., dated 18th June 1888.

2. A sum of Rs. 204 is appropriated for the work from the Provincial reserve with the Government.

3. This sanction has been registered as Provincial No. 34 W. of 1890-91, and classified as Miscellaneous Public Improvements, Original Works.

(True Extract.)

(Signed) R. R. E. DRAKE-BROCKMAN, Lt.-Col., R.E.,
Ag. Joint Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with five enclosures.
" Examiner, Public Works Accounts.
" Chief Engineer for Irrigation.
" Financial Department.
" Revenue Department.
" Local and Municipal Department.

BUILDINGS AND ROADS.
CIVIL WORKS.
Govt. of {1890} Madras.
PUBLIC WORKS.

Dated July, 17th.

Recd.

Encl.

G.O., 17th July 1890, No. 1928 W.

JULY.

Embankment

Second revised estimate, amounting to Rs. 10,834, for constructing an — to prevent the Gadilam river from flooding the town of Tirupapuliyur in the South Arcot district, sanctioned.

No. 1332

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chepāk, 21st June 1890.

From

Col. W. H. Burton, R.E.

SUPERINTENDING ENGINEER, V CIRCLE,

To

THE Chief Engineer
P.W. Department.

Sir,

Enclosures. 6

1. A ch.
2. A ch.
3. A ch.
4. A ch.
5. A ch.
6. A ch.

I have the honor to state that, in the revised estimate of Rs. 10630 for constructing an embankment to the Gadilam River to protect the town of Tirupapuliyur from floods, sanctioned in G.O. No. 1809 of dated 18th June 1888, a sum of Rs. 3652 was provided on account of Land Compensation. Against this item Rs. 2133-07 were spent in October 1888 and Rs. 1519-06 in March 1889.

2. In March 1889 a further demand was made

made by the collector of Rs 24.3-2
on account of compensation
for land taken up in con-
nection with this work

3 The collector has explained
the circumstances under
which this additional claim
is made and the Executive
Engineer considers that the
claim must be met.

4. A second revised estimate
amounting to Rs 10,834 is submitted
for sanction of Government and
allotment of funds to the extent
of Rs 204.

5. There being no other deviation
in the former estimate than in
the item of land compensation,
detail estimate is not forwarded,
and

First Revised Estimate

Sanctioned in 6 Oct 87

1892 dated 18 June 1897

Work Rs 6978

Land compensation 3652

10630

Revised Estimates now submitted

Work Rs 6978

Land compensation 3856

10834

I have the honour

to enclose 204

Yours Most Obedt Servt
K. S. Burton Esq. B.L.

P.W. Case 5977

From
THE SUPERINTENDING ENGINEER,
V CIRCLE,

To
THE Chief Engineer
P.W. Dept.

Dated 21st June 1890
Reed, 25th June 1890.

ENCLOSURES. 6.

No. 1032.

Greedelaw Embankment.
Forwards for Sanction
a Second Revised Estimate
- make of Rs. 10,834 for
Constructing the -

Rs. 18094 3/18.6.90
... 3614 8/10.2.86
... 26582 3/7.11.85

Public Works Department.

Current No. 5977
Letter No. 1332
Dated 21st June 1890
From the Supg. Engr. I. Birch

Sanction 1073
27.6.90

NOTE OF REMARKS.

The second revised
estimate under review
amounting to Rs. 10,834
for constructing the
Greedelaw Embankment
is submitted for
sanction in supersession
of the estimate for
Rs. 10,630 sanctioned
in G.O. No. 1809 of 18th
June 1888.

The excess viz. Rs. 204
is due to more land
being taken up than
was provided for
in the first revised
Est. -

A comparative
Statement showing
the quantity of land
taken up and the
quantity provided
for in the first Revised
Estimate is appended

to the Est.:-

The estimate has not been counter-signed by the Collector and was done in the case of the first revised Est.:-

The Award Statement referred to in this report is not in this file.

As the claim for additional compensation is admitted by the Mr. Eng. no further reference appeared to be necessary.

Eng.
26.6.90

Sanction -
The compensation for land allowed in the 1st revised estimate, sanctioned in June 1888 was evidently in accordance with a statement received from the Collector. In March 1889 an additional award statement amounting to Rs 204.3.2 was received from the Collector. This claim is admitted to be correct, and the reserve for this 2nd revised est.

00.13
27.6.90

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 17th July 1890

Read the following:-

in the P. & T. Circle No. 1332, dated 21st June 1890.

The second revised estimate amounting to Rs 10,534 for constructing an embankment to prevent the Godavari river from flooding the town of Tanjore in the South Arcot District is sanctioned in supersession of the estimate of Rs 10,630 sanctioned in Govt. No. 1889 W, dated 18th June 1888.

14/7/90

2. A sum of Rs 204 is appropriated for the work from the Provincial reserve with the Government.

3. This

~~11/12/91~~

3. This Sanction
has been registered
as Provincial No.
34 W of 1890-91,
and classified as
Miscellaneous Public
Improvements,
Original works.

0083

4740

Phem
11.7.91

7 ^{12/2/91}
122
J. May

Recd.
25/7

To
The S. & T. Office
with 5 enclosures.
a Ex. P. W. Secy.
a Charge for parig. etc.
a Financial Dept.
a Revenue Dept.
a Local Municipal
Department.

W.

24/7 02547-VII.
H. 11-VII.
M. 15-VII.
May

5977.

Govt. of Madras.

PUBLIC WORKS.

21

Date

Recd.

Encl.

G.O. 17 July 1890. No 192840.

Embankment.

Second revised
estimate amounting
to Rs 10834 for constructing
an embankment
to prevent the facilities
from being flooded
the town of Singapore
in the South West Dist.
Contracted

120
6

22/11/90