

- (1) பக்கங்களின் எண்ணிக்கை 18
 (2) புதுக்கித் திருப்பிய நாள் 8-7-87
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10/5

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.O துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	2018-W	அச்சகம் பலவகை
நாள் :	23. 7. 1890	198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

23RD JULY 1890, No. 2018 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From Lieut.-Colonel S. C. CLARKE, R.E., Officiating Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Chepak, 6th May 1890, No. 592.

I have the honor to submit for early sanction a revised estimate for Rs. 11,260 for carrying out certain improvements to the Agricultural College at Saidápet in lieu of the estimate (Rs. 9,920) sanctioned in G.O., No. 3079 W. of 2nd October 1888, together with the supplemental estimate for Rs. 650 sanctioned by this office for certain additional works considered requisite by the Director of Public Instruction.

2. The several excesses have been explained by the Executive Engineer and can be passed.

From H. B. GRIGG, Esq., M.A., C.I.E., Director of Public Instruction, to the Chief Secretary to Government, dated Ootacamund, 26th June 1890, No. O/178.

In forwarding herewith a revised estimate for Rs. 11,260 from the Superintending Engineer, V Circle, for improvements to the laboratory of the College of Agriculture at Saidápet, I have the honor to state that provision is made therein for all requirements and to request that the sanction of Government may be obtained for the execution of the work.

Approved and transferred to the Public Works Department.

5th July 1890.

(Signed) H. V. COBB,
Assistant Secretary.

ORDER—dated 23rd July 1890, No. 2018 W., Public Works.

The second revised estimate, amounting to Rs. 11,260, for improvements to the laboratory attached to the College of Agriculture at Saidápet, is sanctioned in supersession of the estimate of Rs. 9,920 sanctioned in G.O., No. 3079 W., dated 2nd October 1888. The total sanction for the College will now stand at Rs. 33,130.

2. The revised estimate is greatly due to defective estimating in the first instance and the explanations given in the comparative statement regarding the omissions in the original estimate are unsatisfactory.

3. This sanction has been registered as Provincial No. 36 W. of 1890-91, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Ag. Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with three enclosures.
" Examiner, Public Works Accounts.
" Educational Department.

Exd. J. Moses.
Spare Copies

2
2018

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1890) Madras.

PUBLIC WORKS.

Dated July, 23rd.

Recd.

Encl.

G.O., 23rd July 1890, No. 2018 W.

JULY.

Laboratory

Second revised estimate of Rs. 11,260 for improvements to the — attached to the College of Agriculture at Saidapet, sanctioned with remarks.

No 592

Superintending Engineer's Office
V. Circle Madras.
Chepank. 6. May 1890.

From

Lieut. Colonel S.C. Clarke R.E.

Offg. Superintending Engineer V. Circle

To

The Chief Engineer

P.W. Department.

Sir

Enclosure

Estimate

Comparative

Statement

I have the honor to submit for early sanction a Revised estimate for Rs 11,260 for carrying out certain improvements to the Agricultural College at Saidapet in lieu of the estimate (Rs 9,920) sanctioned in G.O. No. 3079. W of 2 October 1888 together with the supplemental estimate for Rs 650 sanctioned by this Office for certain additional works considered requisite by the Director of Public Instruction.

The General Exemptions have been explained by the Executive Engineer and can be passed.

I have the honor to be

Sir,

Your most obedient servant

S. Clarke

Lieut. Col. R.E.

Offg. Superintending Engineer
V. Circle

P. W. C. No. 4287

From
The Superintending Engineer
Madras

To
The Chief Engineer
P. W. Department

Dated 6 May 1890
No. 7 -

Enclosures. 23

No. 592

Agricultural College at Saidapet

Submit a revised estimate
of Rs. 11,260 for improvements
to the Laboratory of the - for
sanction.

No 3079 W. d. 2-10-88

Revised
The revised estimate
for improvements to
the Laboratory of the
Agricultural College
is returned to the
Supt. Engr. & Circle
for submission through
the Educational Dept.

W. B. Bowdler

To Do & Circle

18/5

OFFICE OF THE DIRECTOR OF
PUBLIC INSTRUCTION,

Madras, 26 June 1890.

No.

From

H. B. GRIGG, Esq., M.A., C.I.E.,

DIRECTOR OF PUBLIC INSTRUCTION,

Madras,

To
The Honble the Chief Secretary to Govt.
Fort St. George.

SIR,

In forwarding herewith a
revised estimate for Rs. 11,260 from
the Superintending Engineer V. Circle
for improvements to the Laboratory
of the College of Agriculture at Saidapet,
I have the honor to state that provision
is made therein for all requirements
and to request that the sanction of
Government may be obtained for the
execution of the work.

I have the honor to be,
Sir,

Yours most respectfully

H. B. Grigg

Director of Pub. Instr.

6/11/88 No. 6416

Call.

Recd 5. VII. 90
Kin 7-90

Dated 5 July 1890

Approved and transmitted

to the S. D. Dept.

H.V. CIB

1 July
Supt. Secy

The annual estimate appears to be largely
due to defective estimating in the first
instance

to the S. D. Dept.
5/11/90

fr. Ans. 1593 on 23.6.86
1. 2. 3. 79W of 2.10.88
Memo No 2243C of 13.5.90.

14/7
Obs 5. VII.
m 5 VII
23.7.90
047

1880
Educational Department.

From
THE DIRECTOR OF PUBLIC INSTRUCTION,
Madras,
To
THE CHIEF SECRETARY TO GOVERNMENT,
Fort St. George.



No.

Dated 26 June 90
Despatched
Received

No.

ENCLOSURES 1.

Subject.

Requesting sanction for
a revised estimate for
Rs 42,600 for improvements
to the Laboratory of the
College of Agriculture.

10/7/90

6/20/8

7

Public Works Department.

Current No. 6416
Letter No. Nil
Dated 3rd July 1890
From the Educational Deptt.
Sanction 003
11.7.90
NOTE OF REMARKS.

The accompanying
revised estimate
amounting to Rs 11,260
provided for improvements
to the laboratory of
the College of Agriculture
at Saidapet.

This estimate has
already been scrutinized
in this office & was
returned to the Supt.
Engg. I Circle with
Memo No 2243C of 13th
May 1890 for resubmission
through the Educational
Deptt. This has now
been done and the
estimate has been
approved & transmitted
to this Deptt with
a remark that
"The revised Est. appears
to be largely due to defective
estimating in the first
instance" -
10.7.90.

Public Works Department.

Current No. 4287

Letter No. 592

Dated 6th May 1890

From the Supy: Engr: E. C. C. C.

Returned for submission
through the Edw: D. H.

NOTE OF REMARKS.

10.5.90

The revised estimate
under review amounting
to Rs 11,260 for improving
the Laboratory of the
Agricultural College
at Saidapet is submitted
for sanction in
suppression of the
estimate for Rs 9,920
sanctioned in G.O.

No 3079 of 2.10.88.

The excess Rs 1340
included in supplemental
estimate of Rs 650 for
additional work considered
necessary by the Director
of Public Instruction,
which was sanctioned
by the Supy: Engineer,
the remaining excess
with Rs 690 is due

to increased quantities
of several items, to
enhanced rates for
Circular & Flat arches,
and to omissions in
the previous Estimate.

The Estimate has been
carefully signed by
the Director of Public
Instruction but
does not appear
to have been approved
by Govt. in the
Educational Dept.

Est
10.8.90

* Circular Estimate Rs 29,400 less
against Rs 27,400
Flat - d - Rs 27 per 100 ft against Rs 25

These rates are for Cable turned
bricks & are compared
with the previous sanctioned
Est: & not the Schedule of
rates -

No. 2018/15

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

From the Supt Engr & Civil, No 592 dated
6th May 1890.

From the Director of Public Instruction No 5/178
dated 26th June 1890.

Enclosure in the Educational Department,
dated 5th July 1890.

The second
revised estimate
amounting to Rs 11,260
for Improvements to
the Laboratory attached
to the College of Agri-
culture at Saidapet,
is sanctioned in Super-
session of the estimate
of Rs 9,920 sanctioned
in G.O. No 3079 W, dated
2nd October 1888. The
total sanction for
the College will now
stand at Rs 53,130.

2. The revised
estimate is greatly
due

due to defective
estimating in the
first instance, and
the explanations given
in the comparative
statement regarding
the omissions in the
original estimate
are unsatisfactory.

3. This sanction
has been registered
as Provincial Act
36 W of 1890-91,
and classified as
Civil Buildings
Original works.

5073
147 90
147
157.9

To
The S. E. V. Chief
with 3 enclos.
a Ex. P. W. Accts.
a Educational Dept.

Rs. 5. VII
Hrs. 5. VII

31/7

4287.

Gobt. of Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 23rd July 1890. No 2058 W.

Laboratory.

Recd. revised estimate
of Rs 11260 for improvements
to the — attached to the
College of Agriculture
at Coimbatore District
with remails.

1904/7
S. 4/1