

- (1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 4-8-89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10/2

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.O துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	20 26-W	அச்சகம் பலவகை
நாள் :	26. 7. 1890	198.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

2026
24TH JULY 1890, No. 2026 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From J. HANNAN, Esq., Superintending Engineer, II Circle, to the Chief Engineer, Public Works Department, dated 1st July 1890, No. 841 K.S.

I have the honor to submit herewith, for your approval and early sanction of Government, a revised estimate for metalling the road from Gudiváda to Perikeed, amounting to Rs. 1,24,160, or Rs. 8,485 more than the original estimate sanctioned in G.O., No. 2069 W. of 22nd August 1884.

2. The President stated that the expenditure on this road as per progress report for January 1890 is Rs. 88,190, which is two-thirds of the amount of the revised estimate, and requested me to forward the estimate on for sanction.

3. Copy of the District Board's Resolution sanctioning the same is forwarded for information.

4. The rates are fair and the estimate is recommended for sanction.

ORDER—dated 24th July 1890, No. 2026 W., Public Works.

The second revised estimate, amounting to Rs. 1,24,160, for metalling the road from Gudiváda to Perikeed in the Kistna district, is sanctioned in supersession of the estimate of Rs. 1,15,675 sanctioned in G.O., No. 2069 W., dated 22nd August 1884.

2. This sanction has been registered as Local No. 10 W. of 1890-91.

(True Extract.)

Major, R.E.,
Ag. Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, II Circle.
,, Local and Municipal Department, with 13 enclosures.

Exd. A. Aubert.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of Madras.
PUBLIC WORKS.

Dated July, 24th.

Recd.

Encl.

G.O. 24th July 1890, No. 2026 W.

JULY.

Road from Gudivada to Perikeed

Second revised estimate, amounting to Rs. 1,24,160, for metalling the — in the Kistna district, sanctioned.

No. 841 K

1st July 1890.

From, J. Harman Esquire, ^{2nd} ^{1/2} ^{1/4}
Superintending Engineer
Circle.

To, The Chief Engineer,
P.W. Department,
Madras.

Sir,
I have the honor to submit herewith for your approval and early sanction of Government a revised Estimate for metalling the road from Gudivada to Perikeed amounting to Rs. 1,24,160 or Rs. 8,485 more than the original Estimate sanctioned in G.O. No. 2069 W. of 22-8-84.

The President stated that the expenditure on this road as per Progress Report for January/90 is Rs. 88,190, which is two-third of the amount of the revised Estimate and requested me to forward

Encls 14
Detailed Estimate
Abstract
State
Detailed Estimate
for road works
Abstract
State
Specification
Comparative
Plan of
road from
Gudivada
to Perikeed
Showing
the increase
in the
estimate
for
metalling
the road
from
Gudivada
to Perikeed
as compared
with the
original
estimate
sanctioned
in G.O. No. 2069 W. of 22-8-84.

3. Copy of the District Board's Resolution sanctioning the same is forwarded for information.

4. The rates are fair and the Estimate is recommended for sanction.

I have the honor to be,

Sir,

Your Most Obedt Servt

H. M. M. M.

Superintending Engineer,

Circle.

30620

700 Col. 6302

P. No. 2069 W 8 22.8. 84

From

The Supt. Engineer
2nd Circle

To The Chief Engineer,
P. W. Dept

Dated 1st July 1890
Road 4-7-90
No 841 KS

Subst B 14
* (4 plans)

Road from Guduvada
to Perikud. Revised
estimate for metalling
road from - towards
for Sanction.

2/2/90
1

0/157 ... 24-7-90

The original estimate
amounted to Rs 1,24,000
so that there is still a
saving of Rs 2840 over
the original estimate -

The method now
proposed for forming
the road way for the
miles still to be com-
pleted is very suitable
for delta roads & is
approved -

Provision made for
passing Andien era
flood water under the
stone canal amounts
to 1258 square feet,
and the provision
now made for passing
the same water across
the road by means of
road dam is ample.

80B
12-7-90

Public Works Department.

Current No. 6302
Letter No. 841 K.S.
Dated 1st July 1890
From the Supt. Eng. II Circle
Sanction

NOTE OF REMARKS.

The 2nd revised, under
review, amounting to
Rs 1,24,100 for metalling
the road from Guduvada
to Perikud in the Kistna
District is submitted for
Sanction in pursuance
of the estimate for
Rs 1,15,675 sanctioned
in G.O. No 2069 W of 22nd
August 1884 -

The excess with Rs 8435
is principally due to
the provision of additional
road dam, raising
roadway to -

From the report accor-
panying this Est. 7 miles
7 furlongs of the road
from Perikud appears
to have been completed.
The proposed deviation
from the original Est.
in regard to the remaining
portion of the road is
as follows -
(1) Raising the embankment.
(2) Providing additional
road dam -

from 13.0 x 0.6 for the
1st coat & 13.0 x 0.5 for
the 2nd coat to 10.0 x 0.6
of punker, so that the
vertical surface of
the road is to be
reduced from 13' to 10'
& that the 1st coat of
metalling is to be done
away with, substituting
sand. The thickness however
is to be increased from
5" to 6" in thickness &
screened with gravel
2" thick which is
sufficient.

The total length of
the road is 14 miles
& 3 furlongs and will
cost Rs 8,637 per mile.

A comparative
Statement is submitted.

As far as can be
checked the rates
are fair - but many
of the rates are not
given in the schedule
in this office - A check
list is submitted &
the Engr. Engr. considers
the rates fair.

The plans & Estimates
have not been submitted
by the President of
the Dist. Board.

C. P.
9.7.90

It is not intended
to lay the tracings of
the various tracings of
12 & 10 miles, as they are
with the Dist. Bd.

C. P.
9.7.

No. 2026W

PUBLIC WORKS DEPARTMENT.

20/4

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 24th July 1890

Read the following

From the S. & H. Circle No. 846 R.S. of 15th July 1890

The second
revised estimate
amounting to Rs
1,24,160 for metalling
the road from Gudimada
to Perikud in the
Kistna District, is
sanctioned in paper
- revision of the estimate
of Rs 1,15,675 sanctioned
in G.O. No. 2069 W. dated
22nd August 1884.

2. This sanction
has been registered
as Local No. 10 W
of 1890-91.

To
The S. & H. Circle.
A Local man's Sept
with 13 enclosures.

18th July 1890
17720

Maj

Handwritten mark or signature at the top left of the page.

Handwritten text line, likely a header or title, appearing mirrored or bleed-through from the reverse side.

Handwritten text block, appearing mirrored or bleed-through from the reverse side.

Handwritten text block, appearing mirrored or bleed-through from the reverse side.

Handwritten notes or calculations, possibly including a date or numerical value.

Handwritten text block, possibly a signature or a specific entry.

Handwritten notes at the bottom left corner, including what appears to be a date or reference number.

302.

Govt. of Madras.

PUBLIC WORKS.

24/7/22

Encl.

Recd.

Encl.

G.O. 24th July 20. No. 20250.

Road from Guduvada
to Perikud.

Second revised Estimate
amounting to Rs. 124,160, for
improving the — in the
Kistna District
Sanctioned

50

24/7/22