

- (1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 17.11.20
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் lax

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண். 2093	அச்சகம் பலவகை
நாள் : 1.8.1890.	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

Handwritten signature

2093
1
1st AUGUST 1890, No. 2093 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

READ—the following paper:—

From H. IRWIN, Esq., C.I.E., Consulting Architect to the Government of Madras, to the Chief Engineer, Public Works Department, dated Chepak, 16th July 1890, No. 1220.

I have the honor to submit, for the sanction of Government, a revised estimate, amounting to Rs. 5,822, for constructing twelve horse-stalls for the Mounted Police in the compound of the Presidency Magistrate's Court, Egmore.

2. The estimate sanctioned for this work in G.O., No. 241 W., dated 24th January 1890, amounted to Rs. 4,228. The difference, Rs. 1,594, is due to the additions to strengthen the building referred to in note by Chief Engineer printed with the Government Order above referred to and other additions found necessary during the progress of the work. A comparative statement is also enclosed explaining the cause of excess on sub-heads.

ORDER—dated 1st August 1890, No. 2093 W., Public Works.

The second revised estimate, amounting to Rs. 5,822, for constructing twelve horse-stalls for the Mounted Police in the compound of the Presidency Magistrate's Court at Egmore, Madras, is sanctioned in supersession of the estimate of Rs. 4,228 sanctioned in G.O., No. 241 W., dated 24th January 1890.

2. The expenditure up to 1889-90 was Rs. 968, and a sum of Rs. 3,228 has been provided for the work in the final issue of the Provincial budget estimate for 1890-91. The Consulting Architect will apply later in the year for any additional allotment that may be required.

3. This sanction has been registered as Provincial No. 38 W. of 1890-91, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Ag. Under-Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with four enclosures.
„ Examiner, Public Works Accounts.
„ Judicial Department.

Exd. J. Moses.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1890} Madras.
PUBLIC WORKS.

Dated August, 1st.

Recd.

Encl.

G.O., 1st Aug. 1890, No. 2093 W.

AUGUST.

Horse Stalls

The second revised estimate, amounting to Rs. 5,822, for constructing twelve — for the Mounted Police in the compound of the Presidency Magistrate's Court at Egmore, sanctioned with remarks.

P. W. D.

2093
Office of the Consulting Architect to Govt.,
Chopauk, Madras,
16th July 1890.

No. 1220

From

Henry Irwin, Esq., C.I.E.,
Consulting Architect
to the Government of Madras,

To

The Chief Engineer
Public Works Department

In,

Enclosures.

I have the honor to submit for the sanction of Government a revised estimate amounting to Rs 5822 for constructing twelve horse stalls for the Mounted Police in the compound of the Presidency Magistrate's Court Egmore. The estimate sanctioned for this work in G.O. No 2111 dated 24th January 1890 amounted to Rs 4228. The difference Rs 1594 is due to the additions to strengthen the building referred to in note by Chief Engineer printed with the G.O. above referred to and other additions found necessary during the progress of the work. A comparative statement is also enclosed explaining the cause of excess in subheads.

I

I have the honor to be
Sir
Your most obedient servant

Henry Minin
Consulting Architect
to Government

2093

3

Public Works Department.

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS,

To

THE Chief Engineer
P. W. D.

No. 1220

Dated

Received

16th } July 1890.
17

No. of ENCLOSURES.

Subject.

Submitting for the sanction
of Government a revised
Estimate amounting to
Rs 5822 for constructing
12 stalls for the Mounted
Police in the compound of
the Presidency Magistrate
Court, Egmore.

P. W. D. 241 W 3 24.1.90
- 3227 W 3 7.12.86

Public Works Department.

Current No.

Letter No.

Dated

From the

NOTE OF REMARKS.

The revised estimate
under revised amounting
to Rs 5822 for constructing
12 horse stalls for the
Mounted Police in the
Compound of the Presidency
Magistrate Court, Egmore
is submitted for sanction
in pursuance of the
Estimate for Rs 4228
sanctioned in G.O. No. 1144
of the 11th June 1890 -

The excess over Rs 1594
is stated to be due
to the addition to
strengthen the building
referred to in G.O. No. 1144
of the 11th June 1890, provided
with the G.O. above quoted.

The rates are fair -
carrying charges & Petty
Expenses are provided
for at 5% & 2½ per cent
respectively -

The revised Est. has been
examined and approved by the
Commissioners of Police -

Chief Engineer
4.7.90

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Comy. of the Council to Govt, No 1220,
Dated 16th July 1890.

12/5722
485 No. per hour for a
hour-state! I wonder
what the houses are worth -
probably not more!

29/7/20

The second revised estimate amounting to Rs 5,822 for constructing 12 horse stalls for the mounted police in the compound of the Presidency Magistrate's Court at Egmore, Madras, is sanctioned in supersession of the estimate of Rs 4,228 sanctioned in G.O. No 241 W, Dated 24th January 1890.

2. The expenditure up to 1889-90 was Rs 968, and a sum of Rs 3,228 has been provided for the work in the final issue of the Provincial budget - estimate

2: The expenditure up to 1889-90 was Rs 968, and a sum of Rs 3,228 has been provided for the work in the final issue of the Provincial budget - estimate

estimate for 1890-91.
The Comg Architect
will apply later in
the year for any
additional allotment
that may be required.

3. This Sanitation
has been registered
as Provincial at No
38 W of 1890-91, and
classified as Civil
Buildings, Original
Works.

2093
22-7-90
25-7-90

To
The Comg Archt to Govt
with General
Ex: P. W. Requisite
a Judicial Dept

23/7
25/7
30/7

2093

6

6736.

Govt. of Madras.

PUBLIC WORKS.

Dated

1/4

Recd.

Encl.

G.O. 184 Aug. 1890 No. 207340.

House Shells.

The second revised estimate amounting to Rs 5822 for cart & 12 — for the mounted Police in the Camp and of the Presidency Magistrate Court at Egmore sanctioned with remission.

10/4

13
620/8 3/2/8-