

- (1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 12/8/1990
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 109

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P. M. M. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண். <u>2202</u>	அச்சகம் பலவகை
நாள் : <u>13. 8. 1990</u>	<u>1990</u>

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

13TH AUGUST 1890, No. 2202 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Colonel C. A. PORTEOUS, Acting Inspector-General of Police, to the Chief Secretary to Government, dated Madras, 11th July 1890, No. 3923.

I have the honor to forward, for sanction, a revised Public Works Department estimate, amounting to Rs. 3,790, for the construction of 10 police huts at Moolapet, Nellore district. The original estimate for Rs. 3,300 was sanctioned in G.O., No. 1834 W., dated 19th July 1886.

2. The necessity for the revision of the estimate is fully explained in the accompanying report by the Executive Engineer, Nellore Division.

3. An appropriation of Rs. 3,300 has been made for this work in the final issue of the Public Works Department budget (Provincial) for 1890-91.

Approved and transferred to the Public Works Department.

21st July 1890.

(Signed) H. V. COBB,
Assistant Secretary.

ORDER—dated 13th August 1890, No. 2202 W., Public Works.

The revised estimate, amounting to Rs. 3,790, for reconstructing 10 police huts at Moolapet in the Nellore district, is sanctioned in supersession of the estimate of Rs. 3,300 sanctioned in G.O., No. 1834 W., dated 19th July 1886.

2. A sum of Rs. 3,300 has been provided for the work in the final issue of the current year's Provincial budget. The Superintending Engineer will apply later on for any additional funds required.

3. This sanction has been registered as Provincial No. 43 W. of 1890-91, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Ag. Under-Secy. to Govt. P.W.D.

To the Superintending Engineer, II Circle, with four enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.

Exd. J. Moses.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of {1890} Madras.
PUBLIC WORKS.

Dated August, 13th

Recd.

Encl.

G.O., 13th Aug. 1890, No. 2202 W.

AUGUST.

Police Huts at Moolapet,
Nellore District

Revised estimate amounting to Rs. 3,790
for reconstructing ten —, sanctioned.

No. 3923

CHIEF OFFICE OF THE INSPECTOR GENERAL OF POLICE,

Madras, 11 July 1890.

FROM

Colonel C. A. Cartwright,

Inspector General of Police,

TO

THE

Chief Secretary

to Government

Madras.

SIR,

Enclosures.

3

1. Estimate.
2. Comparative
Statement
Report.

I have the honor to forward
for sanction a revised D. P. W. esti-
mate amounting to Rs 3790 for
the construction of 10 police huts at
Moolapet, Nellore District. The
original estimate for Rs 3300 was
sanctioned in G. O. No 1834 N dated
19 July 1886.

2. The necessity for the revision
of the estimate is fully explained
in the accompanying report by
the Executive Engineer, Nellore
Division—

3. An appropriation of Rs 3300
has been made for this work in
the

The Final Issue of the D. C. N.
Budget (Provincial) for 1890-91—

I have the honor to be,
Sir,
Your most obedt Servant

Wm. J. Willet Esq

Ag. Secy. for: Genl of Police

I.W. No 7023

Judicial (1890) DEPARTMENT.

FROM

Col. C. A. Portland
Inspector General

of Police.

No. 3923

Dated. 11

Received

July 1890.

No.

SUBJECT.

Towards for sanc-
tion a revised D. P. W.
estimate for Rs 3790 for
the construction of 10 police
huts at Moolapet, Bellary
District.

Chief
25.7.90

2202
IX Ohs 18 VII
Hm 9 VIII

Public Works Department.

2202W

Current No. 7033

Letter No. 16

Dated 21st July 1890

From the Judicial Dept.

Sanction 0013

NOTE OF REMARKS. 2.8.90

The revised estimate
under review amounting
to Rs 3790 for constructing
10 Police huts at Moolapet
in the Bellary District is
submitted for sanction
in pursuance of the
estimate for Rs 8,000
sanctioned in G.O.
No 1034 W of 19th July 1886.

The sum of Rs 490
is shown to be due to
the substitution of local
wood for jungle wood
for the doors and windows
& roof trusses as it is
explained that it is
difficult to procure
good jungle wood
for the purpose.

The depth of the concrete
in the foundations has
been increased by one
foot in order that it
may be built on a
firm soil.

Walls have been increased
from 10" to 1 1/2" but it
is stated that the increased
thickness will not add
to the cost of this item?

As far as can be checked
the rates are fair -

Counting in the Police
Supervision have been
provided for at 2 & 3%
respectively -

The Estimate has
been counter signed
by the Inspector General
of Police & approved
in the Judicial Dept.

Est
1.8.90

* The Comparative Statement
shows an increase of
Rs 10 in this item. But in the

No 2202 of 13 July 1890

B.M.
Civil Works.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Acting Inspector
General of Police. - No 3923, d/11 July 1890.
Ent in the Judicial Dept dated 21 July 1890

The revised
estimate amounting
to Rs 3790 for Reconn.
- estimating 10 police hats
at Rs 40 per hat in the
Vallance District, is
sanctioned in supersession
of the estimate of Rs 3300
sanctioned in G.O. No 1634W
dated 19th July 1886.

2. A sum of Rs 3300
has been provided for
the work in the final
issue of the current
year's Provincial budget.
The Suptg Engineer will
apply later on for any
additional funds required
for the work.

3. This sanction
has been registered
as Provincial - No

W

~~H. J.~~

43 W of 1890-91,
and classified as
Civil Buildings.
Original works.

0013
7.8.90

L₉₀

Cust
13.8.90
B. May

To
The S. E. II Cicle
with 4 enclous.
a E. P. W. Accto
a Judicial Dept.

20/8

W.
Ohs 18. VII
Hm 9. VIII
m 11. VIII

7023.

Gobt. of Madras.

PUBLIC WORKS.

14/8

Date

Recd.

Encl.

G.O. 13 Aug 90 No 22024.

Police Muls
at Moolapett
Mellou District

Revised Estimate
amounting to Rs 3790
for Mearns & Co.
Sautioned.

70
4

17

22/12/81

22/12/81

b.