

(1) பக்கங்களின் எண்ணிக்கை

(2) புதுக்கித் திருப்பிய நாள்

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

4
6/89
10/2

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

மெதப்பனி துறை

அரசாணை எண். — 318(W) — அச்சகம்
மு. கோப்பத் தாள் எண். — 318(W) — அச்சகம்

நாள் :

31-1-1890

(2)

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

Benny

P. W. D.

Office of the Consulting Architect to Govt.,
Chepauk, Madras,
13th January 1890.

No. 1548

From

Henry Irwin, Esq., C.I.C.,

Consulting Architect

to the Government of Madras,

To

The Chief Engineer

Public Works Department

Sir,

Enclosures.

I have the honor to bring to your notice that the Estimate of Rs 26,370 for the General Repairs and Improvements to the Training School for Mistresses sanctioned in G.O. No. 16654 dated 6th June 1888 will be exceeded by nearly Rs 4,700 owing to a few deviations on certain items of the original estimate & other extra unforeseen items. I have called for a supplemental estimate for above amount with explanation for the cause of the excess.

The Superintending Engineer 5th circle recommends the additions & alterations and considers that a supplemental estimate will be necessary to cover the cost of the excess.

I have the honor to be

Sir

Your most obedient servant

Henry Irwin

Consulting Architect to Govt.

Public Works Department.

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS,

To

THE

Chief Engineer
P. W. D.

No. 1548


Dated

23rd

Received

24

January 1890.



No. 3182 of 31-1-90

Subject.

Bringing to notice that the estimate of Rs 26,370 for the General Repairs &c to the Training School for Mistresses will be exceeded by Rs 1,400.

Brng

To.

The Commg. Architect

to Govt.

1903/2 3/12

21/2

H.M. 27-1-90. R. 29-1-90

No. 1665 of 6-6-88

No. 3182 of 31-1-90

B

100

25 Jan

Recorded.

2. The supplemental estimate will be awaited.

100

27.1.90

Recd

27.1.90