

- (1) பக்கங்களின் எண்ணிக்கை 10
 (2) புதுக்கித் திருப்பிய நாள் 2/89
 (3) ஆதாரங்குறிப்பவர் கருக்கொப்பம் 6/89

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P. W துறை

அரசாணை எண்.	527 W	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை
நாள் :	17-2-1890	498

மடிக்கலோ கண்டபடி கையாளலோ கூடாது

101

17TH FEBRUARY 1890, No. 527 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From H. IRWIN, Esq., C.I.E., Consulting Architect to the Government of Madras, to the Chief Engineer, Public Works Department, dated Chépák, 7th February 1890, No. 1672.

I have the honor to state that the packing shed for the Army Clothing Department sanctioned in G.O., No. 2704 W., dated 26th September 1889, is completed with a saving of about Rs. 500 which can be relinquished from the grant to the work. The Superintendent, Army Clothing, now wants some additional glazed window shutters which will cost about Rs. 80. Orders are requested if the work can be executed by this office out of the savings in the estimate mentioned above. If so, Rs. 420 only can be surrendered.

ORDER—dated 17th February 1890, No. 527 W., Public Works.

The Consulting Architect to Government is authorised to carry out the additional work required by the Superintendent, Army Clothing, at a cost of Rs. 80 from the savings on the estimate for the packing shed sanctioned in G.O., No. 2704 W., dated 26th September 1889. The further saving of Rs. 420 is resumed and held in reserve with the Government.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Consulting Architect to Government.
" Examiner of Public Works Accounts.
" Military Department.

Exd. A. Aubert.
Spare Copies

BUILDINGS AND ROADS.
military CIVIL WORKS.
Govt. of Madras.
PUBLIC WORKS.

Dated February, 17th.

Recd.

Encl.

G.O., 17th Feb. 1890, No. 527 W.

FEBRUARY.

Packing Shed, Army Clothing
Department, Madras

The Consulting Architect authorised to
carry out the additional work required for the
— for additional glazed window shutters.

P. W. D.

Office of the Consulting Architect to Govt.,
Chepauk, Madras,
7 February 1890.

No. 1672

From

Henry Inwin, Esq., C.I.E.,

Consulting Architect

to the Government of Madras,

To

The Chief Engineer

Public Works Department

Sir,

Enclosures.

I have the honor to state that the
Packing shed for the Army Clothing Department
sanctioned in G.O. No. 2464 dated 26 September
1889, is completed with a saving of about Rs 500 which
can be relinquished from the grant to the
work. The Superintendent Army Clothing now
wants some additional glazed window shutters
which will cost about 80 Rs. Orders are requested
if the work can be executed by this office out of
the savings in the estimate mentioned above. If
so Rs 420/- only can be surrendered.

I have the honor to be
Sir

Your most obedient servant

Henry Inwin
Consulting Architect
to Government

527/3

P.W. C. 1249

Public Works Department.

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS,

To

THE Chief Engineer
P.W.D.

No. 1672

Dated 7

Received 7

} February 1890.

No. of ENCLOSURES.



Requesting orders as to whether certain additional work asked for the Packing shed Army clothing Department can be executed from the savings in the estimate.

No. 2704 W of 26-7-89
- 4156 C. 17-9-89
- 4085 C. 13-9-89
- 2496 W. A. 9-9-89
- 2397 W. 30-8-89
- 2184 W. 12-8-89
- 1241 W. 10-5-89
- 937-8 W. 29-3-89

115. 10-2-90

PROCEEDINGS OF THE MADRAS GOVERNMENT

READ the following

From the Consulting Architect to Govt. A. C. No. 1672 of 7 February 1890.

The Consulting Architect to Govt. is authorised to carry out the additional work required by the Superintendent, Army clothing, at a cost of Rs. 80 from the savings on the estimate for the packing shed sanctioned in G. O. No. 2704 W of 26th September 1889. The further saving of Rs. 420 is resumed and held in reserve with the Govt.

10.2.90

13.2.90

The Consulting Architect to Govt.
Examiners of P. W. Works
Military Department
(The Secy to Govt. Military Deptt for
favour of counter-estimates)

Kp
May

326. 18.11.90

U.S. 10-2-90.

14-2-90 17-2-90

Govt. of Madras.

PUBLIC WORKS.

Date

Recd

Encl

G.O. 17.11.90 No 5274.

Packing shed, Army
clothing dept. mess,
=

The undersigned
Architect authorized
to carry out the
additional work
required for the
for additional
fixed window shutters.

100
5

92
1990