

- (1) பக்கங்களின் எண்ணிக்கை 20.
 (2) புதுக்கித் திருப்பிய நாள் -2-89.
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் by

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பெரதூப் பன்து துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	558 W.	அச்சகம் பலவகை.
நாள் :	20-2-1890	1890.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

N.P.K. Treas.

சென்னை, ௨௪-1-18,000-18-8-89.

20TH FEBRUARY 1890, No. 558 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper :—

From G. McWATTERS, Esq., M.A., C.S., Chairman, Harbour Trust Board, Madras,
to the Chief Secretary to Government, Marine Department, dated Madras,
27th January 1890, No. 291.

I have the honor to submit, for the information of Government, a resolution passed
by the Trustees at their last meeting upon a letter from the Board's Engineer,
No. 1195, dated 11th instant, in reference to the delay which sometimes occurs in the
compliance with indents forwarded to the India Office.

2. The Trustees observe from the bi-monthly return of stores under provision by
the Director-General of Stores for India up to 30th November 1889, dated India Office,
20th December 1889, that the locomotive tank engine indented for on the 17th
January 1889, which indent was received at the India Office on the 19th March, was
not contracted for until the 13th June, and only shipped by the *Clan Mackenzie*
on the 5th December. It has not yet arrived and progress has been considerably
delayed upon the Harbour for want of it, only one engine being now in working
order, and available for use on the Harbour Works.

3. Two Cornish boilers and one spare boiler for locomotive tank engine were
indented for on the 12th June 1889. The indent was received at the India Office on
22nd July, they were contracted for on the 29th and 14th August, respectively, and
the probable dates of shipment are stated as December 1889 and January 1890.

4. These boilers are very urgently required, and the Trustees would be glad if
the delays above noted could be brought to the notice of the Right Honorable the
Secretary of State, with a view to their being minimised as much as possible in
future. The Board's Engineer has been directed to submit his indents earlier for
future requirements.

ENCLOSURE.

EXTRACT of Proceedings of the Trustees of the Harbour of Madras, at a meeting held at the
offices of the Board on Friday the 24th day of January 1890.

4. Read letter from the Board's Engineer, No. 1195, dated 11th January 1890, stating that
the locomotive boiler, two Cornish boilers and stone crusher (James'), indented for in June 1889,
are urgently required for the works.

Read minutes by Captain H. A. Street, H.M.'s I.M., and the Chairman.

Resolved,—that the Chairman be invited to address Government in reference to the delay
in the compliance with indents forwarded to the India Office.

20TH FEBRUARY 1890, No. 558 W., PUBLIC WORKS.

Transferred to the Public Works Department.

FORT ST. GEORGE,
5th February 1890.

(Signed) A. BUTTERWORTH,
Ag. Assistant Secretary.

ORDER—dated 20th February 1890, No. 558 W., Public Works.

Ordered that the Secretary of State be addressed.

(Here enter No. ⁵/₅₅₈ W., dated 20th February 1890.)

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Chairman, Madras Harbour Trust Board.
" Marine Department.

Exd. P. L. Pereira.
Spare Copies

GENERAL.
ACCOUNT.

Govt. of {1890} Madras.
PUBLIC WORKS.

Dated February, 20th.

Recd.

Encl.

G.O., 20th Feb. 1890, No. 558 W.

FEBRUARY.

Indents

The Secretary of State addressed relative to the delay which sometimes occurs in complying with indents for stores required for the Madras Harbour Works.

3
558

20TH FEBRUARY 1890, No. ⁵_{558 W.} PUBLIC WORKS.

PUBLIC WORKS DEPARTMENT.

LETTER—to

THE RIGHT HONORABLE THE SECRETARY OF STATE FOR INDIA.

MY LORD,

We have the honor to forward, for your Lordship's consideration, copy of a letter * from the Chairman, Madras Harbour Trust Board, complaining of the delay which sometimes occurs in complying with indents for stores required for the Harbour Works.

We have the honor to be,

My Lord,

Your Lordship's most obedient, humble servants,

(Signed) CONNEMARA.

(") H. E. STOKES.

(") J. H. GARSTIN.

FORT ST. GEORGE,
20th February 1890.

Exd. P. L. Pereira.

GOVT. OF MADRAS.

PUBLIC WORKS DEPARTMENT.

(Copy.)

LETTER to the Right Honorable
the Secretary of State for
India.

No. ⁵ 558 W. dated 20th Feb. 1890.

Forwarding copy of a letter from the Chairman,
Madras Harbour Trust Board, complaining of the
delay which sometimes occurs in complying with
indents for stores required for the Harbour
Works.

L. N. 85-

⁵
558

110

Harbour Trust Board Office,

MADRAS, 27th January 1890.

No. 291.

FROM

Geo. McWatters Esquire M.A.C.S.

CHAIRMAN, HARBOUR TRUST BOARD,

MADRAS,

TO

The Honorable Mr. J. Grose M.A.C.S.

Ag CHIEF SECRETARY TO GOVERNMENT,

Marine Department.

Fort Saint George.

Sir

I have the honor to submit
for the information of Government
a resolution passed by the Trustees
at their last meeting upon a letter
from the Board's Engineer No. 1195
dated 11th instant in reference to
the delay which sometimes occurs
in the compliance with indents
forwarded to the India Office.

2. The Trustees observe from the
Bi-monthly return of Stores under
provision by the Director General
of Stores for India up to 30th November
1889 dated India Office 20th December
1889 that the Locomotive Tank
Engine indented for on the 14th
January 1889, which indent was

received at the India Office on the
19th ^{March} April, was not contracted for
until the 13th June, and only shipped
by the "Clan MacKenzie" on the 5th December.
It has not yet arrived and progress
has been considerably delayed upon
the Harbour for want of it, only
an engine being now in working order,
and available for use on the Harbour
Works.

3. Two Cornish boilers and one
spare boiler for Loco. Tank Engine were
indented for on the 12th June 1889.
The indent was received at the
India Office on 22nd July, they were
contracted for on the 29th and 14th
August - respectively and the probable
dates of shipment are stated as
December 1889 and January 1890.

4. These boilers are very urgently
required and the Trustees would
be glad if the delays above noted
could be brought to the notice
of the Right Honourable the Secretary
of State with a view to their being
expedited as much as possible
in future. The Board Engineer
has been directed to submit his
indents

$\frac{6}{558}$

20

indents earlier for future requirements.

I have the honour to be

&c

(Sd) Mc Watters

Chairman, Harbour Trust Board

7/558 3760

EXTRACT of Proceedings of the TRUSTEES of the HARBOUR
of MADRAS, at a Meeting held at the Offices of the
Board on Friday the 24th day
of January 1880.

x x x

4. Read letter from the Board's
Engineer, No. 1195 dated 11th January
1890, stating that the Loco: Boiler,
Two Carnish Boilers and Stone Crusher
Jones indentured for in June 1889
are urgently required for the
works.

Read minutes by Captain
W. A. Street B. M. S. M. and the
Chairman.

Resolved-, that the Chairman
be invited to address Government
in reference to the delay in the
Compliance with Indents forwarded
to the India Office.

x x x

True Extract



Assent

Secretary
Harbour Trust Board

[19]

Reference on No. 85 of 1890.

In replying the above should be quoted.



Marine

DEPARTMENT.

Read the following from the Chairman

Harbour Trust Board, Madras, dated 27th January 1890
No 291.

Transferred to the Public Works

Department.

Fort Saint George }
5 February 1890 }

W. H. H. H. H.

Ag Asstt Secretary.

To
The Public Works Department.

2/18

Journal

P.W.C. 8: 7202



No. 96 W of 14-6-90
- 3118 W - 2-11-89
- 2434 W - 3-7-89

Mem 7-3-80 R 10-2-90

9
558

Genl
Secy

PUBLIC WORKS DEPARTMENT.

50

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following.

From the Chairman M. H. J. P. 291 of 27-1-90
Endorsement thereon in the Marine Dept of 5-2-90

To the Ch. M. H. J. P. 291 ✓ 205/27/90
- Marine Dept.

Orders that the
Secretary of State be
addressed.

H.S. No. 57
To the Rt. Hon. the S. of S. for I.
My Lord,

Sub
874

We have the honor
to forward, for your Lord-
ship's consideration, copy
of a letter from the
Chairman Madras Harbour
Trust Board, complaining
of the delay which some-
times occurs in complying
with

+ Pres. No 558 W of 20 Feb 1890.

with indents for stores
required for the Harbour
Works.

Recd

7.2.90

Queens

7.2.90

CR

1202

Gobt. of Madras.

PUBLIC WORKS.

~~W. G. G. L.~~
10 11 90

90. No. 10. 11. 90. No. 50. 5. 11.

V. 11

Incidents

The Secretary of State
addressed relative to
the delay which some-
times occurs in
complying with incidents
for stores required for
the Madras Harbor
Works.

Forwarding copy of
a letter from the Chairman
M. H. S. B. complaining of
the delay which sometimes
occurs in complying with
incidents for stores reqd for
the Harbor Works.