

- (1) பக்கங்களின் எண்ணிக்கை 16  
 (2) புதுக்கித் திருப்பிய நாள் 2/89  
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 16/89

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

விநாயகம் துறை

|                                       |          |                  |
|---------------------------------------|----------|------------------|
| அரசாணை எண்.<br>மு. கோப்புத் தாள் எண். | 757      | அச்சகம்<br>பலவகை |
| நாள் :                                | 7-3-1890 | 198 .            |

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண, 85-1-18,008-15-8-87.

ச. காரைசே

GOVERNMENT OF MADRAS.  
PUBLIC WORKS DEPARTMENT.

General.  
Account.

READ—the following paper:—

From H. H. O'CONNELL, Esq., Executive Engineer, Nellore Division, to the  
Superintending Engineer, II Circle, dated 24th February 1890, No. 651.

I have the honor to submit a statement of modifications of grants under Provin-  
cial services.

2. I have surrendered Rs. 4,000 from the Collector's Cutcherry, Nellore; and  
this surrender is due to the delay in the arrival from England of girders and beams  
indented for and on account of which the work was stopped for over three months.

3. Work was restarted in January last, and I find that more than Rs. 14,000  
cannot be spent.

4. Out of the sum surrendered, Rs. 400 is wanted for the Town Police station,  
Nellore, which is already completed.

5. Under Minor Original Works the surrender is too small to deserve notice.

6. Under Repairs Rs. 900 is surrendered. This is partly due to the repairs of  
District Jail, Nellore, sanctioned in register No. 42/89-90 for Rs. 480, not being  
executed pending the settlement of the question of the transfer of the work to the  
Jail Department now under correspondence with the Inspector-General of Jails. The  
balance is not required as there are no estimates.

No. 871 N.L.

Copy submitted to the Chief Engineer, Public Works Department, together with  
a copy of the modification statement, for favor of compliance.

2. The Executive Engineer has been informed that he has made the surrenders  
too late to be utilized elsewhere, and that he should be careful in future.

BEZVADA,  
1st March 1890.

(Signed) J. HANNAN,  
Superintending Engineer, II Circle.

ORDER—dated 7th March 1890, No. 757 W., Public Works.

The following sums, surrendered by the Superintending Engineer, II Circle, are  
resumed and credited to the Provincial reserve with the Government from which an  
allotment of Rs. 400 is made for converting the old sub-jail into a Town Police station  
at Nellore:—

|                                                    | rs.   |
|----------------------------------------------------|-------|
| (1) Collector's office at Nellore                  | 4,000 |
| (2) Civil Buildings, Minor Works, Nellore Division | 200   |
| (3) Civil Buildings, Repairs, Nellore Division     | 900   |
| Total                                              | 5,100 |

2. The attention of the Superintending Engineer is drawn to paras. 5 and 6 of G.O., No. 2812 W., dated 8th October 1889, under which no modifications of allotments should be reported after the 1st March. The surrenders now reported are however accepted as a special case.

(True Extract.)

Captain, R.E.,  
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, II Circle.  
" Examiner, Public Works Accounts.  
" Revenue Department.

Exd. J. Mosca.  
Spare Copies.

5/2

GENERAL  
ACCOUNT.

Govt. of {1890} Madras.

PUBLIC WORKS.

Dated March, 7th.

Recd.

Encr.

G.O., 7th Mar. 1890, No. 757 W.

MARCH.

**Town Police Station at Nellore**

The surrender of Rs. 5,100 made by the  
Superintending Engineer, II Circle, accept-  
ed, and Rs. 400 allotted therefrom for con-  
verting the old sub-jail into a —.

$$\frac{757}{4}$$

2nd Class Engineer.

Works, if any.  
(Signed) H. H. Connell  
Secretary, Engineers

Station }  
Vellore }  
W. T. Lawrence

Superintending Engineer,  
St. Louis, Mo. 1st June 1890. The Circle

2nd Circle.

Vellore Division.  
Statement of modifications  
General Branch  
for 1889-90.

Letter from H. H. O'Connell Esquire,  
Executive Engineer, Vellore Division, to  
the Superintending Engineer II Circle,  
dated 24<sup>th</sup> February 1890 No. 651.

I have the honor to submit a  
statement of modifications of Grants  
under Provincial Services.

2. I have surrendered Rs. 4,000  
from the Collector's Cutcherry, Vellore,  
and this surrender is due to the  
delay in the arrival from England  
of Girders and beams ordered  
for and on account of which the  
work was stopped for over 3 months.

3. Work was restarted in January  
last, and I find that more than  
Rs. 14,000 cannot be spent.

4. Out of the sum surrendered,  
Rs. 400 is wanted for the Town  
Police Station, Vellore, which is  
already completed.

5. Under Minor Original works, the  
surrender is too small to deserve notice.

6. Under Repairs Rs. 900 is sur-  
rendered. This is partly due to  
the Repairs of District Jail, Vellore,  
sanctioned in Register No. 42  
89-90  
for Rs. 480 not being executed  
pending

pending the settlement of the question  
of the transfer of the work to the  
Jail Department now under cor-  
respondence with the Inspector  
General of Jails. The balance is  
not required as there are no estimates.

No 971 N.G.

Copy submitted to  
the Chief Engineer, P. U. Department,  
together with a copy of the Modifi-  
cation statement for favor of  
compliance.

2. The Executive Engineer has been  
informed that he has made the  
surrenders too late to be utilized  
elsewhere, and that he should  
be careful in future.

Hannan

Supy. Engr's Office,

2nd Circle, Berhampore.

1st March 1890

Superintending Engineer

1st Circle.

1-390

757/6

P.W.C. No. 2217.

Sr. m.

The Supt. Engineer  
II Circle

No. 2812 W 48-10-89

To  
The Chief Engineer  
P.W. Dept  
Madras.

Dated 1st March 90  
No. 971 N.B.

Statement of mod-  
ifications General  
Branch for 89-90.  
Forwarded -

Ans. 5-3-90 R7-3-90

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the S. E. II Circle: - No 971 N.B. 1st March 1890.

The following  
sums surrendered by  
the Supt. Engineer II  
Circle are resumed  
and credited to the  
Provincial reserve  
with the Government  
from which an allot-  
ment of Rs 4000  
is made for converting  
the old Sub Jail into  
a town police station  
at Kellore. Rs

- Can the money  
be utilized?  
Yes
- The sum surrendered by the  
Supt. Engineer II Circle  
has been
- |                                                       |      |
|-------------------------------------------------------|------|
| (1) Collector's office at Kellore                     | 4000 |
| (2) Civil Buildings, minor works,<br>Kellore Division | 200  |
| (3) Civil Buildings, Repairs,<br>Kellore Division     | 900  |

Total Rs 5100

The attention  
of the Supt. Engineer  
is drawn to paras 5  
and

757/8

and. 6 of G.O. No  
2812 W dated 8<sup>th</sup>  
October 1889 under  
which no modifications  
of allotments should  
be reported after  
the 1<sup>st</sup> March. The  
Surrenders now  
reported are how-  
ever accepted as  
a special case.

WOB  
5.3.90

Quon  
5.3.90

S. E. H. Cricke  
Ex P. W. Accts.  
Revenue Department.

Cu

2217.

Capt. of 1821 Madras.

PUBLIC WORKS.

Mon  
10/3

Dated

Recd.

Encl.

7<sup>th</sup> March 1821 No. 757 W.

Town Police Station  
Mellone.

The sum of \$500  
made in the 1<sup>st</sup> March  
amounted to \$400 allotted  
thereupon for carrying  
the 1<sup>st</sup> sub-judicial  
a —

100

52090

10/5