

- (1) பக்கங்களின் எண்ணிக்கை 16
 (2) புதுக்கித் திருப்பிய நாள் 20^{ம்} 1989
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 1989

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

வெஜிபண்டி துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1027 W	அச்சகம் பலவகை
நாள் :	31-3-1890	198

1989

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

No. 7019 L

1027

FROM,

L. Milford Smith Esq.

Executive
SUPERINTENDING ENGINEER in charge

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DOWLAISHWERAM, 6th March 1890

Des 152

SIR,

3-3-90

With reference to your telegram dated the 3rd March 1890, I have the honor to state below the grants surrendered from each Division in the Circle, and the reasons for the surrenders.

Saujan Division

Provincial

Civil Buildings

Original Works Major and Minor.

Grant originally allotted	}	Rs
in the Budget & G.O. No 163874 22-6-89.		18,720
Additional allotment assigned	}	8664
in G.O. No 474 of 6 January 1890.		27,384
Amounts Surrendered & accepted	}	14000
in G.O. No 474 of 6-1-1890 & 4,962 of 16-2-90.		13,384

Repairs.

Amount allotted	4000
Amount Surrendered & accepted in G.O. No 474 of 6-1-90.	2000
	2000

000 and Plant.

Amount allotted in G.O. No 1638
of 22-6-89. Rs 200

Additional grant allotted in
G.O. No. 32777 of 18-11-89 & 45077
of 11-2-1890. 1600
1800

Court of Wards.

Amount originally applied for Rs. 172,800 x
Amount Surrendered and accepted
in G.O. No 3177 of 7-1-1890 73,700
99,100

Amount Surrendered in this office
Letter of the 4th March 1890 No 1439. 40,200

58,900

Apart from the transfers made from one
work to another the net amount
Surrendered under Provincial Civil
buildings is Rs 7,336, and this Surrender
is due to the whole of the Executive
Establishment having been engaged
on famine works and constant changes
of officers and Subordinates. The same
reason applies to the relinquishment
of the amounts from the Estate works
grant, and the establishment for preparing
the estimates was sanctioned in G.O.
No 3077 dated 7th January 1890.

The Surrender has also been due to
Mun appa Mudaliar Sub Engineer
having done no new work in
Parlakimidi, please see my letter
No 1439 S.N. dated the 22nd February 1890.

Amount Surrendered } 16,000
Budget } 860
Transfers } 7336

a transfer made
with excellent
testimonials, in
person a fortune
in 1890
for 2007

(2) Vizagapatam Division Provincial

Civil Buildings

Original Works Major and Minor.

Grant originally allotted in the
Budget and in G.O. No 163877
of 22-6-89. 45,592
45,477

Additional allotment assigned
in G.O. No. 234777, 327777
of 28-8-89, 18-11-89
351577, and 257177
of 10-12-89, 17-9-89. 6415
7405
52,882

Amount Surrendered and
accepted in G.O. No 257177
of 17-9-89, 16,335
108177, 352077, 45077, 48677
of 24-4-89, 10-12-89, 11-2-89, 14-2-90
& 54277 of 18-2-90. 18,955
33,927

Repairs.

Amount allotted 3000
Additional allotment assigned
in G.O. No 352077 of 10-12-89. 1500
4500

Communications original works.

Amount allotted in the Budget. 52,500
Amount Surrendered and
accepted in G.O. No 302077
of 24-10-89. 8000
44,500

Look and Plant.

Amount allotted in G.O. No
163877 of 22-6-89. 1000
Amount Surrendered & accepted
in G.O. No 352077 of 10-12-89. 500
500

* No grant has
been sanctioned to
the Sec in the
L.C. quoted

be details for the amount (18955) surrendered are.

Constructing Deputy Tahasildar's Office at Pottinghi } Rs 11000

do 34 Reserve Police Huts at Koraput. } 2200

do a new Police Hospital at Koraput 6000

These sums are surrendered on account of difficulty in procuring labor and materials at such reputed unhealthy localities as Pottinghi and Koraput and also on account of labor being required for bridges to be built in the neighborhood of Pottinghi.

The English Assistant Eng^r who was in charge of the Koraput Satⁿ had to be removed on account of ill health, and another officer sent in his place. This may account partly for the surrender, the scarcity of labor in those places is well known and I have therefore proposed in my No 46182 dated the 25th January 1890 that a Revenue Inspector should be specially employed to supply labor.

Constructing Sub-Registrar's Office at Benilipatam (in connection of 24-4-89) } 2620

do do at Chodavaram } 500

15320

allotted in Preliminary Budget 1881-2

The division officer could not make arrangements to commence works till after the rains are over.

Constructing a third class Tahasildar's Office at Salur } 2000

The Vizagapatam Division officer reported that some cracks in the walls have appeared and after some correspondence

on 26-7-89

*

in his No 307 of 18-10-89

Major Campbell R.E. ordered the stoppage of the work till inspected personally by the Subg. Engineer. I inspected the work on the 8th & 19th January 1890 and issued necessary orders to the division officer.

Alterations to No 1 Cottage in the Lunatic Asylum Waltair } 1035

This is a minor work and the required allotment for it was provided in the lump sum grant of Rs 4,100 assigned for minor works and no separate allotment has therefore been required.

Alterations to the Quarters of the Medical Subordinate attached to the Lunatic Asylum at Waltair.

600

Funds Rs (1270) have been allotted only in December

1895-

vide L.O. No 3515 H dated the 10th Dec
1889, and arrangements could not
therefore be made to work up the
whole grant within the end of
fiscal year.

Communications

Original Works.

Road from Potinghi to Koraput 8000
Scarcity of labor is the principal
reason, the reasons adduced
for the surrender of grants for the
buildings at Koraput and Potinghi
qually apply to this work.

Tools and Plant.

It is not possible to estimate the
requirements, accurately under this
head, the divisional officer found
in November 1889 that the whole
grant (Rs 1000) is not required
and so Rs 500 were surrendered
in my letter No 472 G.O. of 18.11.89
and accepted in L.O. No 3520 H
of 10-12-89.

Godavari Eastern.

Provincial

Quail Buildings

Original Works Major & Minor.

Grant allotted in L.O. No 1638 H of 22.6.89. 6933

Additional allotment assigned in } 5000
L.O. No 3277 H of 18-11-89 } 11,933

Amount surrendered and accepted } 933
L.O. No 5037 H of 15-2-1890 } 11,000

The allotment of Rs 933 surrendered was
intended to be utilized in the construction
of the tower to the Goconada Church
and the Arch-deacon of Madras was
requested on the 13th November 1889 to obtain
sanction for its construction but he
replied on 3rd February 1890 that he did
not submit the proposal to Government
as he thought it better to let a part of
the Church work stand over till the
whole question of the completion of the
Church could be dealt with. Vide my
letter No 2765 G.O. of 27-2-1890.

Provincial Communications Repairs.

Rs 400 of the grant (12000) has been
surrendered (vide my telegram dated the
28th February 1890) and this amount is
the saving on Estimates and is not
wanted for any other works.

Incorporated Locals.

Canal and Ferry Funds.

Constructing a wharf at the Steam ferry
landing place at Rajahmundry.

For reasons for the surrender of Rs 2170
please see my letter No 2680 G.O. dated 25th
February 1890.

Repairs to the Honour Mary's Junction Canal.

Grant _____ Rs 5000
Amount surrendered vide L.O. No
3281 H of 20-11-89 + 450 H of 11-2-90. } 2000
3100

The Surrender was owing to saving effected

2911 H of 20-11-89
(L. P. N.)

having been done at lower rates than estimated for, and to no breaches having occurred this year, and to part of the cost of raising banks having been paid for in last official year and also to the work "raising of lower portions of the banks" having had to be postponed instead of being carried out in this official year, because it was found that if the work be carried out before the closure of the canal, earth would have to be conveyed over from a considerable distance unnecessarily enhancing the cost of the work.

Constructing a Steam Launch	Rs
Required in addition to the Ferry Steamer at Rajahmundry G.O. No 204977 of 30-7-1889	24800
Amount surrendered please see my telegram of 13-2-1890	24800

No estimate has yet been prepared in the Marine Department for want of certain information which the Collector of the Godavari District has been requested to furnish. The amount cannot be utilized by this Department till the Steamer be built and the bills from the Marine Department are received for payment.

4. Godavari Central Division
Provincial Civil Building
Original works.

Constructing District Munsiff Court at Amlopur	1000
Amount surrendered in this office letter No 1729 G.O. of 1-10-89 and accepted in G.O. No 299577 of 22-10-89	4000
	5000
Amount surrendered & accepted in G.O. No 51677 of 15-2-90	2000
	3000

The cause for the surrender of Rs 4000 was stated in the letter quoted above viz Estimate was not sanctioned.

The second surrender Rs (2000) was due to the Contractor not being able to spend more than Rs 3000 on the work within the end of the official year. There was no delay on the part of the Ex. Engineer in procuring a Contractor, the estimate was sanctioned only in G.O. No 27067 dated 16th September received in this office on 15-10-1889. The allotment of Rs 9000 was assigned in anticipation of sanction to the estimate.

The surrender under Minor original works is only Rs 45 and requires no explanation. The amount given up under repairs and Buildings is Rs 240 there has been no demand for this amount in the division Incorporated Local.

Canal and Ferry Fund.

Vide G.O. No 45077 of 11-2-90.

Constructing Kousaragiri Patnam Road } ^{amount} allotted 577
Culvert

Road culvert across Bodasakurru } 360
Channel

do — Culvert over Palivitta drain 585

Amount surrendered please see }
my letter No 2680 G.O. of 25-2-90 } 1222
the reasons are given in this letter }
for the surrender — } 300

Constructing an Iron Girder Bridge } 1800
over Gimbaram Canal at Mattam }
Amount surrendered in G.O. No 2095 H } 174
22-10-89 } 1626

In this office letter No 2680 G.O. of 5-2-90 the existing and proposed allotment has by mistake been shown as Rs 1800

57 Godavari Western Division
Provincial
Civil Buildings

Original works before and minor }
Grant originally allotted — } 17493
Additional allotment assigned as }
per G.O. No 3364 H, 516 H, 2995 H } 8944
22-11-89, 15-2-90, 22-10-89 }
3277 H }
18-11-89 } 26437

Amount surrendered G.O. No 2943 H }
of 18-10-89 and Chief Engineer telegram } 3517
of 20-2-90 & this office telegrams of 3-3-90 } 22920

The details for the surrender are } 1417
Constructing Kousaragiri Patnam Road }
Culvert — Explanation } 1417

17-11-89 to 3-9-89
given in the office letter No 2680 G.O. of 18-10-89 as a reply. But an additional grant of Rs 944 has since been allotted in G.O. No 3364 H of 26-11-89 and 516 H of 15-2-90.

Division Office at Chitlapalli vide my telegram dated the 3rd March 90. The Engr. states that the land has not yet been handed over by the Revenue Department and even were it handed over at once there is no concrete work which to start the construction of foundations, and that the indent for materials was despatched to the Engr. Eastern Division on the 29th November 1889 which has not been complied with. The demand for concrete has been quite beyond the output of the quarries.

Under minor works the grant of Rs 100 has been surrendered as there has been no demand for it in the division.

General Remarks.
Besides the changes in the Staff of upper subordinates there have been many changes in the

of the
and went
re - and
the Charge
till the 5th
January 1890
ide this
ed the 7th
ted the
Constant
Continues

the

1890
do

100

1517

Engineering establish

Circle as shown below. This may also account for the relinquishment of the allotments of the circle.

Superintending Engineer office.

After Col. Brockmans departure Mr J.E.

Paul Ex. Engineer was in charge of the Circle till relieved by Major Campbell

R.E. on the 6th April 1889 and he handed over charge to him on the 7th November 1889. and I shall hand it over

to Mr Smith Executive Engineer who will be in charge of the Circle till relieved by another Supg. Engineer.

Ganjam Division office.

Anurto-Lall Roy Chowdry L.C.E. Raibadur Executive Engineer was in charge of the division till the 15th October 1889

when he was relieved by Mr deMorgan Ex. Engineer (Vide this office letter no 977 dated the 23rd October 1889) who handed over Charge to Mr Ford Ex. Engineer on the 22nd October 1889 (Vide this office letter no 1007 En of 28. 10. 1889).

Vizagapatam Division.

Mr C. J. Fisher Executive Engineer was in charge of the division till 23rd December 1889 from thence Mr J. Traill Ex. Engineer has been in charge of the

Godavari Eastern Division

Mr J.E. Paul Ex. Engr. was in charge till 6-6-89

Mr S.B. Murray Asst Engr. — from 7-6-89 to 1-8-89

from 16 March 89
vide this office
letter no 755 En of 16-3-89

Vide this office
letter no 9 En
of 7-6-89

Vide this office
no 438 En of 7-11-89

Mr J.S. Wilson Asst. Engr from 1-9-89 to 3-9-89

Mr J.D. Grant Ex. Engr from 4-9-89 to 17-11-89

Mr C.M. Smith En Engr from 18-11-89 and he is now in charge of the division.

Godavari Central Division.

Mr W. C. Lewis ^{2nd Engr} was in charge of the division till 27th September 89 and went on three months privilege leave - and

Mr J.S. Wilson Asst Engr. held the charge of the division from 28-9-89 till the 5th January 1890 and on the 6th January 1890

Mr Lewis resumed charge vide this office letter no 1773 G.D. dated the 7th October 1889 and 2424 G.D. dated the

16 January 1890. With these constant changes it is hopeless to expect continuous work and rapid execution.

I have the honor to be

Sir

Your most obedt Servt.

(Sd) J.D. Grant

Supg Engr I Circle.

Yours truly

Executive Engr. in charge

I Circle.

SK

No. 1154C 4/3-3-90
 " 503C - 15-2-90
 " 5842C - 13-12-89
 " 5522C - 27-11-89
 " 5185C - 8-11-89
 " 4949C - 30-10-89
 " 3967C - 5-9-89
 " 3099C - 6-7-89
 " 4826C - 12-10-89
 " 4190C - 18-9-89
 " 2504W - 10-9-89
 " 1965W - 20-7-89
 " 3142C - 9-7-89
 " 3127C - 8-7-89
 " 1223W - 9-5-89

No. 542W 4/18-2-90
 " 516W - 15-2-90
 " 450W - 11-2-90
 " 31W - 7-1-90
 " 30W - 7-1-90
 " 4W - 6-1-90
 " 3515W - 10-12-89
 " 3277W - 18-11-89
 " 3520W - 10-12-89
 " 2571W - 17-9-89
 " 3364W - 26-11-89
 " 3281W - 20-11-89
 " 5262C - 13-11-89
 " 5198C - 8-11-89
 " 4971C - 31-10-89
 " 4702C - 16-10-89
 " 4372C - 30-9-89
 " 2735W - 30-9-89
 " 3020W - 24-10-89
 " 2995W - 22-10-89
 " 2948W - 18-10-89
 " 2270W - 17-8-89
 " 1331W - 18-5-89
 " 259W - 17-9-89

ROM,
S. Mitford Smith Esq
Executive
SUPERINTENDING ENGINEER
In Charge FIRST C. R. CLE.

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

ATED 6
ESPACHED } March 1890
ECEIVED 19 }

No. 7019 L

ENCLOSURES

SUBJECT.

Surrender of grants in
the I Circle -

Submits a full report
on the - as called for
in his telegram dated
22 March 1890 -

Recorded.

2. It is hoped that the balance of grants will be fully utilised.

$\frac{100}{26.390}$
 $\frac{100}{27.390}$

The S. & I circle W