

- (1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 502/1989
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 1078

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

மாண்புமிகு துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1078W	அச்சகம் பலவகை
நாள் :	10-4-1890	1989.

மாண்புமிகு

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From C. MITFORD SMITH, Esq., Executive Engineer in charge, I Circle, to the Chief Engineer, Public Works Department, dated Dowlaiswaram, 20th March 1890, No. 2945 G.D.

I have the honor to submit, herewith, a second revised estimate of Rs. 29,703 received from the President, District Board, Godáviri, for constructing an iron girder bridge over the Mattalapalem salt creek, and to request that the same may be sanctioned in supersession of the revised estimate of Rs. 26,262 sanctioned in G.O., No. 3615 W., dated the 19th December 1889.

2. The reasons for the revision of the estimate are—

- (1) Increase in price of iron since the preparation of the first revised estimate.
- (2) In the first revised estimate three beams only per span being provided instead of four beams per span as should have been provided.
- (3) All the papers received from the President on the subject are herewith forwarded.
- (4) In the event of the second revised estimate being sanctioned, I request you will be so good as to wire the same to the President so that he may make the necessary arrangement to commence the work without delay.

ORDER—dated 10th April 1890, No. 1078 W., Public Works.

The second revised estimate, amounting to Rs. 29,703, for constructing an iron girder bridge over the Mattalapalem salt creek in the Godáviri district, is sanctioned in supersession of the estimate of Rs. 26,262 sanctioned in G.O., No. 3615 W., dated 19th December 1889.

2. A sum of Rs. 26,262 having been provided for the work in the Public Works Incorporated Local Fund budget estimate for 1890-91, the Revenue Department will be requested to allot the balance Rs. 3,441 or Rs. 4,284 inclusive of the percentage charges for establishment, and tools and plant.

3. The following deferred telegram will be sent to the President, District Board, Godáviri :—

“ Estimate Rs. 29,703 for Mattalapalem bridge sanctioned. ”

4. The sanction accorded in para. 1 of these Proceedings has been registered as Incorporated Local No. 1 W. of 1890-91, and classified as Communications, Original Works.

(True Extract.)

(Signed) R. E. E. DRAKE-BROCKMAN, Lt.-Col., R.E.,
Ag. Joint Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle.
“ Examiner, Public Works Accounts.
“ Revenue Department.
“ Local and Municipal Department, with four enclosures.

Encl. A. Aubert.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

G.O. of (1890) Madras.

PUBLIC WORKS.

Dated April, 10th.

Recd.

Encl.

G.O., 10th Apr. 1890, No. 1078 W.

APRIL.

Iron Girder Bridge over the
Mattalapalem Salt Creek in the
Godavari District

Second revised estimate, amounting to
Rs. 29,703, for constructing an —, sanc-
tioned.

No. 2245

FROM,

L. Mitford Smith Esq.

Executive
SUPERINTENDING ENGINEER

In charge FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DOWLAISHWERAM, 20th March 1890

SIR,

I have the honor to submit
herewith a second revised estimate of
Rs 29703 received from the President
District Board Godavari for constructing
an Iron Girder Bridge over the
Mattalapalem Salt Creek and to
request that the same may be
sanctioned in supersession of the
revised estimate of Rs 26,262 sanctioned
in G.O. No 3615 W dated the 19th December
1889.

(2) The reasons for the revision of the
estimate are.

- (1) Increase in price of iron since the
preparation of the first revised estimate
- (2) In the first revised estimate 3 beams only
per span being provided instead of
4 beams per span as should have been
provided.

(3) All the papers received from the President on the subject are herewith forwarded.

(4) In the event of the second revised estimate being sanctioned, I request you will be ^{so} good as to wire the same to the President so that he may make the necessary arrangement to commence the work without delay.

I have the honor to be

Sir

Your most obedient Servant

Matthew Smith
Executive Engineer & Co.

I Sirs

P.C.

P.W.D. 3100

FROM,

W. H. Smith Esq
Executive
SUPERINTENDING ENGINEER

In charge FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DATED 20th }
DESPATCHED 22nd } *March* 1890
RECEIVED 26 }

No. 2946 *98*

ENCLOSURES 4

SUBJECT.

Iron Girder Bridge over
Mattalappalam Salt Creek.
Submits for sanction a
Second revised estimate
for construction -

No. 3615 W. 19-12-89

" 3397 W. 28-11-89

" 4210 C. 19-9-89

" 697 C. 12-2-89

" 3277 W. 1-12-87

" 4007 C. 10-11-87

" 1405 W. 23-5-87

" 1256 W. 18-5-86

" 78. 15-4-86

" 1798 C. 9-11-85

" 1067 C. 17-6-85

1078 *sw*

Public Works Department.

Current No. 3100

Letter No. 2945 *6.2*

Dated 20th March 1890

From the *Ex. Eng. in Ch. I Circle*

Sanction & new estimate

& the President of the

NOTE OF REMARKS.

Despatch 15000 W. 3.90

The revised Est.

under revised

amounting to

Rs. 29,703 for con.

Constructing an iron

girder bridge over

the Mattalappalam

Salt Creek is

submitted for

Sanction in

suppression of

the Est. for Rs. 25,262

Sanctioned in

G.O. No 3615 W

d/19th December 1889.

The Decree in Rs. 3.444

is stated to be due

1st To increase in

price of iron wire

The preparation

of the first revised

Estimate -

R. 1-4-90

2nd To the provision
of an additional
beam to each
span increasing
the number from
three to four.

The rates cannot
be checked for
want of data.

The En. Engineer
in Ch. I have requested
that in the event
of the Est. being
sanctioned the
President of the
Dist. Board may
be ^{as the case may be} ~~wired~~ ^{ordered} to make
necessary arrange-
ments to commence
work without
delay.

C. P.

28.3.90

No. 1078 W. 10 April 1890 civil works

5/10 PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

20

Read the following

the Sup. Engineer in Ch., No. 2945 G.O.,
dated 20th March 1890.

The second
revised estimate
amounting to Rs 29,703
for constructing an
iron girder bridge
over the Mattalapalem
salt creek in the
Godavari District, is
sanctioned in supervision
of the estimate of Rs
8 Apr. 26,262 sanctioned in
G.O. No. 3615 W, dated
19th December 1889.

2. A sum of Rs 26,262
having been provided
for the work in the
Public Works Income-
separated Local Fund
Budget Estimate for
1890-91, the Revenue
Department will
be

be requested to allot
the balance Rs 3,441
or Rs 4,284 inclusive
of the percentage charge
for establishment,
and tools and plant.

10/11/90

Telegram

3. The following
defunct telegram
will be sent to the
President, District
Board, G. S. S. S. S.

+ to issue from
Mun. Office

"Estimate Rs 29,703
for Mettala Palam
bridge, sanctioned."

10/11/90

4. The sanction
accorded in para 1
of these proceedings
has been registered
as Incorporated Local
Act No. 1890-91, and
classified as Commu-
nications, Original
works.

10/11/90

10/11/90

10/11/90

To
The S. E. I. Circle.
Ex P. W. Dept.
Revenue Dept.
Local & Municipal
Dept with 4 enclos.

To
The Revenue Secretary
(for favour of further action)

10/11/90

Cu

10/11/90
10/11/90
10/11/90

310-0.

Govt. of Madras.

PUBLIC WORKS.

26/4/90

Dated

Recd.

Encl.

G.O. No. 10784. 10 April 1890.

From Engineer
Bridge over the Matkela
= Salem Salt Creek in
the Coimbatore Dist.

Account required estimate
amounting to Rs 29,703.
for construction of
suggested.

90
4

27
20/4/90