

13th February 1890

Reverend and Dear Sir,

I have the honor to acknowledge the receipt of yours of 3rd Inst with enclosure. I have read over the correspondence carefully & find that, the Local Fund Engineer, the Executive Engineer, & the Superintending Engineer, have all applied for sanction to Government to finish the Tower of the Church.

I now beg to add my application to theirs for leave to complete the Tower as the most pressing work: because, 1st we have the entire funds in hand which are necessary for its completion. In the correspondence now referred to you this fact is certified by the Supt. Engineer. 2nd It is in this part of the building that the tower appears to take most effect. The good wood work here is rotting for want of being protected.

3rd It is the unfinished state of the Tower that gives the Church the appearance of a ruin.

4th If the Tower is not begun immediately there will not be time to finish it before the rains set in. This portion of the building must remain unfinished for another

Year must therefore suffer accordingly -
5th If this work is well begun we^d be
enabled to send out my Circulars &
thus endeavour to raise the money
for the Completion ^{of the Church} No way, I feel
sure, will be forth coming until the
scaffoldings are put up & the work
actually in hand -

6th Mr. P. A. Brown is at present in
Camp, but I shall hold myself
responsible that when I am put in
full possession of full information
upon every item of expenditure
connected with the erection of this
Church -

At all events there can be no objection
to spending the money now in hands
upon ~~that~~ portion of the building which
all the Authorities - Sup^r, Sec^y, & Local
Fund, & others - agree in describing as
the most pressing & necessary work

I have the honor to be, Sir, & Madam

Your most obed^t Servant

P. A. Durham DD

To the Ven^{ble} A. G. Chaplain of
the Arch^d of
Madras



Calcutta 31/3/90

2/
14/19

N^o I

Copy of letter from the Venerable
the Archdeacon of Madras to the Superintending
Engineer, 1st Circle, Dowlaishweram, dated
Madras, 3rd Augt 1889. No 113.

I have the honor to request I may
be furnished with a report on the condition
of the Church at Cocanada.

At my late visit to that station
I found the Church in a most unfinished
state, and it appeared that little if any
thing had been done to it, since I was
there in 1886.

In G.O. No. 586, W. 5th March 1886,
certain extra works were to be postponed
till further voluntary subscriptions
were obtained, but I was unable on the
spot to find out what works there were
or indeed to ascertain what money had
been obtained, and expended.

It struck me that the building
was suffering from being left in its
present condition, and that it might
be necessary for me to report the matter
to Government. I wish however to
have an official report before doing so.

(True copy)

J. F. Browne
ARCHDEACON OF MADRAS

N^o II.

No. 20284

14/19

FROM,

J. D. Grant Esquire

SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE Archdeacon of
Madras.

Enclos 6,

Dowlaiswaram, 13th November 1889.

SIR,

With reference to your letter No. 113 dated 3rd August/89, I have the honor to forward herewith a copy of the Godavari Eastern Dist. Officer's letter No. 460 d/7-11-89 with all its enclosures in which the information you require regarding the Church at Cocanada has been furnished.

2. As the tower of the Church is the most important work to be done, I request you will obtain the sanction of Government for its execution from the funds still available for the Church as stated by the Executive Engineer.

3. I forward also an Estimate for Rs. 250 for necessary repairs to the Church.

Encl. No 37790
1

church and request that you will obtain the sanction of Government to the same for its execution by the Local Fund ~ Engineers Godavari Circle as under the rules of this Department. the works of other Departments costing below Rs 1000 will have to be executed and funds provided by the Civil Department.

I have the honor to be

Sir,

your most obedient servant

J. D. Hunt

Superintending Engineer
1st Circle.



PW 9/10/90
24611/90

JK
E. 9
AW 4087/90

Recd. No 3771°
2

CLASSIFICATION

DETAILED ESTIMATE No. 5 of 188

- I. Head of Service
- II. Fund
- III. Class
- IV. Main head
- V. Sub-head
- VI. Name of Work
- VII. Amount of Estimate Rupees
- VIII. To be carried by the Local Fund Department

Provincial Service Godavari District.
Provincial Godavari Circle.
Original Dates.
about 1880-81
Steelwaste
Annual repairs to Protestant Church
Goonara

250

Particulars. of work.	No of Pisanois.	MEASUREMENTS.			Cubic Contents.	Total.	
		Length.	Breadth.	Depth.			
1	2	3	4	5	6	7	8
White (crystallized) plastering to Chancel (inside)							
all round the Chancel	1	64-0	21-0			1344	
Decorative work in door	7	8-0	4-0			214	
						Sqft 1130 Sqy 11 1/2 Sqm	
Gray paint up to door & windows out side							
Windows	8	9-0	4-0			288	
Doors	6	9-0	5-0			270	
Windows	4	10-0	3-6			140	
Door	1	12-0	5-0			60	
Windows	5	5-0	3-6			87-6	
						845-6	
						281-6	
						Sqft 1127-0 Sqy 11 1/2 Sqm	
Courtyard Varnishing (made up of wood oil & dammer)							
to Doors & windows inside.							
Doors	4	12-0	4-6			216-0	
Doors	2	10-0	6-0			120-0	
do	8	9-0	4-0			288-0	
Windows	6	9-0	5-0			270-0	
Door	4	10-0	3-6			140-0	
Windows	1	12-0	5-0			60-0	
Door	5	5-0	3-6			87-6	
Windows						1181-6	
						393-6	
						Sqft 1575-0 Sqy 15 3/4 Sqm	

Filling scaffolding holes & cracks Rs/15.
 Repairs to doors & windows Rs/5
 Unforeseen repairs such as
 mfg pauka wheels, ropes & hooks etc Rs/15.
 Contingencies Rs/11.

ABSTRACT.

Quantity.	Description.	Rate.	Per.	Amount.	Total	Grand Total.
1	2	3	4	5	6	7
11 1/2 Sqs	White (Cristallized) plastering to Chancel (inside)	12 00	Sqrs	138 00		
11 1/2 Sqs	Gray painting to door & windows out side	4 00	Sqrs	46 00		
15 3/4 Sqs	Courtesy Varnishing (made up of wood oil & damar) to doors & windows inside	1 40	Sqrs	20 00		
	Filling scaffolding holes & cracks			15 00		
	Repairs to doors & windows			5 00		
	Unforeseen repairs such as mfg pauka wheels, hooks & ropes etc			15 00		
					239 00	
	Contingencies				11 00	
	Grand Total					250 00

I. D. Hunt
 Executive Engineer
 East Godavari
 B.

M. K. Raju
 Local Fund Engineer

Local Fund Engineer's Office,
 COCANADA, 188

M. K. Raju
 C. E.,
 Local Fund Engineer,
 GODAVARI CIRCLE.

Page 62



P.W. Pacy
22/6/90
407

Est. 213779°
3

Canada Church Extract from Works Register

No.	Sub-head	As per Estimate		Expenditure	
		Quantity	Rate	Per Amount	Quantity Amount
1	Concrete in Parter	8583	14 6 5	100sf 1236	6849 1040 11
2	Double Masonry to top of main wall	24177	14 5 2	100sf 3674	21509 3021 73
3	Ornamental Gothic stonework brick in Chancel for Church and lower story of tower	2922	23 9 10	100sf 687	7817 1715 45
4	Brick on edge for floor	2865	10 0 0	100sf 286	2224 15
5	Tiled roofing with flat & pantile rafters nails planking & nails in Chancel borders Complete	4700	15 0 0	100sf 705	4700 855
6	Timbered trusses for Church and Chancel vide separate Estimate including workshop Centage	7	12 4 4	7	1198 11
7	Portland Cement plastering with 2 coats to Church 1st Coat 1st Cement 1st Sand. 2nd Coat 1st Cement only	22906	6 0 0	100sf 1368	
8	Double Cornice with brick in Chancel including Portland Cement plastering for arches, & windows of Church	1610	4 0 0	1610	402 302
9	Lead sheet 1/16 flashing including nails and excluding workshop Centage	1235	3 0 0	10 1/2 lb	252 68
10	Timber doors and windows for Church excluding work shop Centage	1285	1 8 0	1928	1047 1062
11	Iron gutter pipes 1/16 inch for main and Church roof	480	10 0 0	300	109
12	Godalmy Oak wood wrought and put up excluding work shop Centage	866	2 0 0	1732	524 1047
13	Netty Supervision			762	662
14	Double Masonry for 1st story	2760	21 0 0	100sf 580	

rubble masonry for 2nd story of tower	1330	22	100ft 293	11309 1/2
Brick in Chumam for stair case wall and that allowed for pillars & pinnacles in place of double Cornices and moldings	2271	23	8	100ft 534
Copper lightning conductors including freight from Madras	680	11	3	100 802
Rustic stone for this arch work				20
Rustic stone facing for sides of dome and windows carried into brick facing	144	23	8	100ft 34
Excavating of foundations	10098	6	13	100ft 69
Dismantling				140
Filling in basement with rubble and to the organ chamber	289	3		100ft 9
Rustic stone for steps	360	23	8	100ft 157
Ornamental stone at base of trusses	8	2	5	Each 19
Stones for Capitals of Chancel Column	6	2	5	Each 14
Pointing floor with cement	2865	2		100ft 57
Terracing of top of tower with brick on edge 3 jolly 3 courses of flat tiles	325	36		100ft 117
3 do flashing to ceiling complete				
Iron work for the rafters of the Chancel and Chancel	400	2	6	100 63
20 other small iron and stone from 28 to 51				874 6
Loss on materials sanctioned by S.P. side Proceedings of Govt. No 27/10 of 1902				1612 8
Deduct value of materials returned from Govt. building				1597
Outlay to Exchequer of contribution amount paid to P. P. P. for expenditure not accounted for				949
Contingencies				1120 1 7
Materials at site				73 14 8
Advances to work people				

17 Total value of work done
 38 Deduct Amount due
 39 Total of monthly charges

18,330

5067 8

18,330

5067 8

8/14/19

Local Treasury

S. Khan

Secretary

Ch. J. D.

Ch. J. D.

Expenditure on subheads from 18 to 27, also includes in this



Recd No 37 of 90
4

No IV

The work postponed according to

were as follows: Cocaisata Church.

9
1899

Register work	Comparative Statement		Amount	Remarks
15	6	Shubbs Masonry for the 2nd Story of Tower.	293 ..	✓
35	7	Do Do 3rd Story	117 ..	✓
37	10	Gothic arch work Brick in Chancel for 2nd Story.	34 ..	✓
38	21	Bungal tinaw roofing on Staircase tower	6 ..	✓
26	19	Iron roofings over tower	117 ..	✓
39	26	Teakwood ladder for tower	16 ..	✓
40	27	Do Do for 2nd Story of Tower.	20 ..	✓
7	29	Portland Cement plastering to Church.	57 ..	✓
41	30	Do Do to 1st story of tower	155 ..	✓
42	31	Do Do to 2nd Do Do	198 ..	✓
9	35	Lead sheeting	232 ..	✓
44	36	Ornamental work to pinnacles of tower.	22 ..	✓
45	37	Do Do to Church & Chancel	146 ..	✓
47	41	Ornamental finish & galvanized iron for pinnacles of tower.	80 ..	✓
48	44	Wooden ornamental pieces at top of pinnacles.	48 ..	✓
33	45	Zinc gutter pipes for tower	62 ..	✓
17	47	Copper lightning Conductor	808 ..	✓
49	48	Wooden frames for setting the Conductor.	2 ..	✓
50	49	Old Scrap iron & Charcoal in Conductor	8 ..	✓
		thick and pit.	8 ..	✓
			2421 80	

11/11/1899

Local Success Expenses

(a) Not entered in red ink in the comparative statement referred to in para 2. of go to vol 2 of 93/1895 to can be carried out from the existing funds.

(b) The amount has been increased to Rs 41

ENGINEER'S OFFICE
S.D.
G.87
SION GURAVARI

1209 G/M

1209 G.D.
To Eastern Division

Date 26th August 1897
Sept 9th



Recd no 37890
6

with a/c 1200

1869

Local Fund
Camp Cocanada, dated 28th June 1887
Recd. 29th

From

The Local Fund Engineer
Godavari Circle

11/10/19

To

The Executive Engineer
Godavari Eastern Division

Sir

The Church at Cocanada requires from time to time petty repairs such as caulking to make porch water tight, removal of punkah ropes, replacing a bolt here & there.

I would be glad to know if you will sanction a repair estimate and if so up to what amount.

It is true that the building is not completed according to the estimate but it has been completed as far as to render it useful and has now been in use for a year & we shall not have money to continue the main building for some time Government having declined to help further in the matter.

At the same time for a building in use repairs are often necessary and I do not feel justified in doing these repairs out of the Church building fund money.

You will kindly tell me what percentage of the expenditure can be sanctioned for repairs. I will send in an estimate for the same or rather for necessary work within the amount.

I have the honor to be
Sir

Your most obedient servant
Signy P. H. Brown
Local Fund Engineer

1000 (True Copy)
1000 (True Copy)
1000 (True Copy)

Lyons
Subbarayudu
Accountant

Executive Engineer's Office



No. 84.

Local and Engineer
Camp and 24 September 1889.

4/10

P. H. B. B. B. C. E.

Local and Engineer
Godanari Circle.

4/10

The Executive Engineer
Eastern Division, Howrah

Sr.

In reply to your No. 576 L. of the 14th Instant. I have to say that I am prepared to furnish the information required by the archdeacon according to his No. 113- of 3rd August 1889; but being in camp, sometime has been lost in reference to my Head office.

In the meantime, I beg to submit an estimate for the repairs during the present year and beg that early sanction may be accorded to it. I may say that up to now only for one year have we been allowed any thing for necessary repairs and the building requires some thing to keep it in order.

If the finishing of the tower be sanctioned if, I shall be able to spend the money at our disposal during the current official year. The items comprising it are marked red on the comparative statement and therefore have not yet been touched.

J.

37/17

I have the honor to be

Sir,

Your most obedient servant.

Signed) P. H. Brown C. E.

Local Fund Engineer

(True copy)



J. W. Hunt

Executive Engineer
Eastern Division
Godavari.



No. 103.

13/14/89

From

P. H. Brown Engineer C. E.

Local Fund Engineer

Godavari Circle

To

J. W. Hunt Esquire

Executive Engineer

Eastern Division

Sir,

I have the honor to acknowledge the receipt of your endorsement No. 500. L. of 24th August 1889.

2. The accompanying papers will no doubt give the arch-deacon the information he requires:-

1. Extract from the Works Register.

2. List of works postponed according to G.O. No. 586. D. of 5th March 1886.

3. The funds at our disposal are Rs. 1088-8- and I have thought it better to suspend operations until we raise some more money.

4. Of the works which have been postponed under G.O. No. 586. D. of 5th March 1886, I think the tower is, for outside works the most important and should be done as soon as we get more money.

5. The estimate provides for Portland cement outside, but I am of opinion that

that plaster pointing will be as good and effect
a saving of Rs. 350 - to 400; but it will not
be advisable to do this, until we have
sufficient funds to finish the job.

I do not know in what way the building
is suffering from being in its present
condition except in appearance, however,
there is no doubt that some money should
be yearly granted for its maintenance.
A sum of Rs. 250. was given in 1884.
A building of this size requires many
small repairs. The rains this year
have been exceptionally heavy but no
leakage in the roof has occurred, which
would go to prove that the condition
of the church is not very bad.

I regret that I was not in the station
when the arch deacon came not was, I
dare that he had been until he had
left or I would have directed the
overseer who superintended the work
under me to have waited on him and
have shown him all that he required
to know.

I have seen
(Signed) F. H. Brown C.E.
Local Fund Engineer.
(True copy)

J. D. Grant
Executive Engineer
Eastern Division
Godavari.

INTENDING ENGINEER
No. 3/1571
9 - NOV. 89
FIRST CIRCLE

4/11/89
10 APR. 90
Please see para
(a) of Dr. Grant's
letter in 1885
during the
monsoon the
tower in

No. 460 S.

14/19

Godavari Eastern Division Office
Dowlaisheram, 7th Nov. 1889

From J. D. Grant Esquire
The Executive Engineer

Godavari Eastern Division.

To The Superintending Engineer
1st. Circle.

Sir,

With reference to your No. 12646 S.

Enclosures 7.

- 1 Copy of letter No. 84 of 16th August 1889 herewith returned, I have
27-9-89 from the L. & F. Engineers Godavari Circle the honor to forward herewith copies of -
- 1 Estimate for the repairs of the building of 28th October/89 received from the Local
Copy of letter No. 103 of Fund Engineer Godavari Circle.
- 28-10-89 from the L. & F. Engineer. 2. It appears that the tower of the church
is the most important of the works still to
be done but the Local Fund Engineer has not
stated the amount required for its completion.
- 1 Extract from the Work Register -
- 1 List of works proposed according to G.O. No. 586 W. of 5-3-86. I observe however, from the details in the
comparative statement that the work can
be done for Rs. 1092 which can be made
available from the funds at our disposal,
- 1 Receipt No. 12646 on the letter from the Arch-deacon - if Government approve of the work being put
in hand without further contributions being
- 1 Do. No. 12094 S. of 6/8/89.

Recd 37790
9

FROM

THE EXECUTIVE ENGINEER

GODAVARI EASTERN DIVISION

TO

THE SUPERINTENDING ENGINEER

1st. CIRCLE.

DATED
DESPATCHED
RECEIVED

188

ENCLOSURES.

No.

SUBJECT.

being realized. *

3. As regards the maintenance grant, I have the honor to state that the sum of Rs. 250 stated to have been given in 1887

for repairing the building, does not appear to have been sanctioned by this Department, as the estimate called for in your Office No. 1209 G. O. of 6th August 87 (herewith sent), has only been received from the Local Fund Engineer with his No. 84 of 27th September 89.

* No 933 unsent to
- lance of Govt.
grant in aid. See
G. O. No. 1638W dated
22-6-89.

156 contributed
realized by
the Chaplain
Godavari
Assembly
1089 total.

as the Church was built in 1854
years, I think it desirable that the estimate for repairs of the building be forwarded to the Chief Engineer through the Archdeacon of Madras and sanction of Government be obtained for the execution of repairs under the supervision of the Local Fund Engineer Godavari Circle. The necessary funds will have, however, to be provided for in the Civil Department as the amount of repair estimate is under Rs. 1000 - please see paras 1,316 & 1422 of the Public Works Code -

I have &c.

/sd/ J. D. Grant
Executive Engineer
Eastern Division
Godavari

/True Copy/

W. Hunt
Supg. Engineer
1st. Circle.

OPERATING ENGINEER
No. 10/4806
14 APR. 90
FIRST CIRCLE

No. 1679. Q.

16
149

FROM,

J. W. Martin Esquire
Executive
SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

P. W. Deft
FOR IRRIGATION.

DOWLAISHWERAM, 22 April 1890

Encls 11

SIR,

I have the honor to return
herewith the enclosures received with
G.O. No 91145 dated the 20th March/90
on the subject of the Cocanada
Church and to state that the Local
Fund Engineer has been requested
to forward the statement called
for in the G.O. and it will be
submitted to you immediately
it is received

Encl no 37 72^o
10

I have the honor to be

Sir

Your most Obedient Servant

Wm. Pitt Rivers

Essex. Aug 1880

To the Engineer in Charge

Ref. 1000

JK

OFFICE 4087

FROM,

J. W. Martin Esq.
Executive
SUPERINTENDING ENGINEER

In charge FIRST CIRCLE

TO,

THE CHIEF ENGINEER

F. W. Dept.
FOR IRRIGATION.

DATED 22nd
DESPATCHED 26th } April 1890
RECEIVED 15th 90

No. 1679. D.

// ENCLOSURES

SUBJECT.

Copacanada Church.

Returning the

enclosures received with

G. O. No 911 W of 20. 3. 90

in connection with

stating that the local

fund-raising has been

requested to forward the

statement called for.

80. Aug. 911 W of 20. 3. 90

" B " 503 W of 15. 2. 90

" " 371 W of 4. 2. 90

" A " 586 W of 5. 3. 86

Noted 19 W of 20 May 1890

Recorded.

2. The statement
of expenditure called
for in para 2 of

G. O. of 31 January
1890, No 5, Enclos.
communicated

with G. O. No 371 W,
dated 4 February
1890, and in G. O.

No 911 W dated
20 March 1890,
is awarded.

W. W. M.

14. 5. 90

Quoted
16. 5. 90

The S. E. I. Circle.

14/5 02. 5. 90

17.

12/5