

- (1) பக்கங்களின் எண்ணிக்கை 20
 (2) புதுக்கித் திருப்பிய நாள் அப். 89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 16/9

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பிரதமப் பணித் துறை

அரசாணை எண். <u>910.W.</u>	அச்சகம் பலவகை
மு. கோப்புத் தாள் எண்.	
நாள் : <u>20-3-1890.</u>	<u>1/8</u>

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From G. McWATTERS, Esq., M.A., C.S., Chairman, Harbour Trust Board, to the Chief Secretary to Government, Marine Department, dated Madras, 11th March 1890, No. 804.

I have the honor to submit, for the information of Government, copy of a letter No. 1424, dated 6th instant, from the Board's Engineer, together with the statement called for in G.O., No. 479 W., dated 14th February 1890, showing the progress made upon the Madras Harbour Works during the month of January 1890. The lithographed plan referred to is forwarded in duplicate.

ENCLOSURES.

From A. L. POGSON, Esq., Engineer, Harbour Trust Board, to the Chairman, Harbour Trust Board, dated Madras, 6th March 1890, No. 1424.

In accordance with G.O., No. 479 W., dated 14th February 1890, I have the honor to forward a lithographed plan (in triplicate) and a complete statement showing at a glance the progress made in January 1890 on these works, with the approximate expenditure under each sub-head; also for comparison the progress of the same month in the past year is given in *red figures*.

2. With reference to the quarterly reports for transmission to the Secretary of State, I asked Sir Alexander Rendel what sort of a report was necessary for his information each quarter, and his reply was that a brief statement would suffice, as all he wanted to know about the progress was the total length of pier built each quarter and approximate expenditure on works. As to the detailed return of work, it is of no use to anyone but myself as a record of the work-shop's outturn.

3. At the foot of the statement I have given a few notes on the month's progress, and if this form is approved of, these reports can be submitted as early as the 2nd or 3rd of each month.

4. A detailed statement of expenditure will be submitted at the close of each quarter as usual.

EXTRACT of Proceedings of the Trustees of the Harbour of Madras at a meeting held at the offices of the Board on Friday the 7th day of March 1890.

9. Read letter from the Board's Engineer, No. 1424, dated 6th March 1890, submitting a lithographed plan and tabular statement showing the progress made upon the Harbour Works during the month of January 1890, giving also for comparison the progress made in the corresponding month last year, and explaining that this new form of report had been adopted and was now forwarded for the Board's approval after consultation with Sir Alexander Rendel.

Resolved—that the form be approved and that this report be submitted to Government.

(True Extract.)

(Signed) C. PINSENT,
Secretary, Harbour Trust Board.

Transferred to the Public Works Department.

FORT ST. GEORGE,
13th March 1890.

(Signed) J. GROSE,
Ag. Chief Secretary.

ORDER—dated 20th March 1890, No. 910 W., Public Works.

The proposals of the Harbour Board's Engineer are approved.

2. The plan need not be submitted in duplicate with the monthly reports.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Chairman, Madras Harbour Trust Board.
„ Marine Department.

Exd. J. Moses.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1890} Madras.

PUBLIC WORKS.

Dated March, 20th.

Recd.

Encl.

G.O., 20th Mar. 1890, No. 910 W.

MARCH.

Progress Report, Madras
Harbour Works

Orders on the — for the month of
January 1890.

SSR
STG

H. ME. BASHA SAHID
AND CO.

ABUTHNOT LANE

N. 100'

NARRANAPPAH ROAD ST.

RON SCREW

MESARS
GORDON WOODROFFER

N. T. ROAD

URDARAH MOODI


STATION 7

STATION 8

STATION 9

Mar. C. 6

Board



From

to

To

Mar. 12, 11. 6. 11

to

to



(11)

From

The Engineer
Harbor Trust

To

The Rail
Board

And

Sir

I receive

dated

hence

unimpaired

Enclo 4. pto and

ing at a

gave

the app

each

the fr

the v

2. When

reports of

Secretary of

Board what

necessary for

and

a

La 7

have given a ...
Markshole in the

have given a ...
at ...

EXTRACT of Proceedings of the TRUSTEES of the HARBOUR


of MADRAS, at a Meeting held at the Offices of the
Board on Friday the 4 day
of March 1890.

x
o Read letter from the Board's
Engineer, dated 6th March 1890
Submitting the annual plan &
annual statement showing the progress
made upon the Harbour Works during
the month January 1890, giving also
for comparison the progress made in the
corresponding month last year, a
report that the new form
had been adopted and was forwarded
for the Board after consultation
with the Engineer.

ed. The form be submitted
Submitted

Gover

Amst



KAO.

C No 2631

13 March 90

Transferred to the
Public Works Dept.

By
Asst Chief Secretary.

Rd 14-3-90

Inc 5 (2 plans)

BTR
in works

No 910 W of 20 - March 1890

See
19 Mar

The proposals of
the Harbour Board's
Engineer are approved.

2. The plan need
not be submitted
in duplicate with
the monthly reports

WCH
15.3.90

Recd
17.7.90

Ch. M. H. J. Esq.

Marine Dept.

C No 226

MARINE DEPARTMENT.

FROM

THE CHAIRMAN,

HARBOUR TRUST BOARD,

MADRAS.


To

THE CHIEF SECRETARY TO GOVERNMENT,

Marine Department.

DATED 11 } March 1890
RECEIVED 11: }
11.12.90
ENCLOSURE 3. (6) including 2 plans.

No. 88



SUBJECT.

Submitting for the in-
formation of Government
Copy of Engineer's No 142
dated 6 March 1890 by the
with statement showing
progress made on Harbour
Works during Jan'y
1890

No. 477 W of 14-2-90
- 1062 W - 18-6-89
- 2065 W - 7-7-88

with order

2681.

Govt. of Madras.

PUBLIC WORKS.

273

Date

Recd.

Recd.

20th March 1891

Please Rep.
in A work.

by the an the
for the month 1/1
January 1891

90
3