

- (1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 23.6.90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 6/3

தமிழ்நாடு ஆவணக் காப்பகம்.

(88)

தமிழ்நாடு அரசு

P.W.O. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1310	அச்சகம் பலவகை
நாள் :	13 - 5 - 1891	198 .

மடிக்கலோ கண்டபடி கையாளலோ கூடாது

81-0111

6. Sheets

ஆவண, கா-1-18,008-15-8-87.

1310
13TH MAY 1891, No. 1310 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From W. JOPP, Esq., Officiating Superintending Engineer, II Circle, to the Chief Engineer, Public Works Department, dated Bezvada, 29th April 1891, No. 202 K.S.

I have the honour to submit, herewith, for your approval and the sanction of Government, a revised estimate, amounting to Rs. 33,008, or Rs. 5,118 less than the original estimate sanctioned in G.O., No. 2910 W., dated 4th November 1886, for constructing a road from Sattenapalle to Krosur.

2. The necessity for the revision is due to the line being entirely altered as shown on plan for reasons stated in para. 13 of the specification report accompanying the revised estimate.

3. With reference to para. 2 of note printed with Government Order quoted above, sanctioning the original estimate, I have the honour to inform you that the Local Fund Engineer has now forwarded the enclosed longitudinal and cross sections of the streams and has noted the velocities of these streams on the sections and states the depth of water in streams Nos. 3, 4, and 5 is only $5\frac{3}{4}'$, $7\frac{1}{2}'$ and $2\frac{3}{4}'$, respectively, and does not think bridges along the road necessary; hence made no provision in the estimate.

4. Copy of the District Board's resolution passing the estimate is enclosed for information.

5. The rates are fair and the estimate is recommended for sanction.

ORDER—dated 13th May 1891, No. 1310 W., Public Works.

The revised estimate, amounting to Rs. 33,008, for constructing a road from Sattenapalle to Krosur in the Kistna district, is sanctioned in supersession of the estimate of Rs. 38,126 sanctioned in G.O., No. 2910 W., dated 4th November 1886.

2. This sanction has been registered as Local No. 6 W. of 1891-92.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, II Circle.
" Local and Municipal Department, with twenty-eight enclosures.

Exd. A. D. Xavier.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1891} Madras.
PUBLIC WORKS.

Dated May, 13th.

Recd.

Encl.

G.O., 13th May 1891, No. 1310 W.

MAY.

Road

Revised estimate of Rs. 33,008 for constructing a — from Sattenapalle to Krosur in the Kistna district, sanctioned.

Superintending Engineer's Office.

No. 202 Kd

II CIRCLE, Berhara

Dated 25th April 1891.

From,

W Jopp Esquire,
Off. Superintending Engineer,

II Circle.

To,

The Chief Engineer,
Public Works Department,
Madras

Encl. 16
1. Revised estimate. Sir,
6. Estimate of Rs. 33,008.
1. Abstract estimate.
1. General estimate.
1. Particular estimate.
1. Specification.
1. Plan.
1. Section.
1. Cross-section.
1. Map.
1. Photograph.
1. Drawing.
1. Report.

I have the honor to submit herewith for your approval and the sanction of Government a revised estimate amounting to Rs 33,008 or Rs 5,118 less than the original estimate sanctioned in G.O. No. 2,910 W for constructing a road from Sattenapalle to Krosur.

2. The necessity for the revision is due to the line being entirely altered as shown on plan, for reasons stated in para 13 of the Specification report accompanying the revised estimate.

3. With reference to para 2 of note

note printed with G.C. quoted above,
sanctioning the original estimate, I
have the honor to inform you that
the Local Fund Engineer has now
forwarded the enclosed longitudinal
and cross sections of the streams, and
has noted the velocities of these streams
on the sections and states the depth
of water in streams Nos 3, 4, and 5
is only $5\frac{3}{4}$, $7\frac{1}{2}$ and $2\frac{3}{4}$ respectively,
and does not think bridges along the
road necessary, hence, made no provision
in the estimate -

4 Copy of the District Board's
resolution passing the estimate is
enclosed for information

5 The rates are fair and the estimate
is recommended for sanction

28
23/4/91

W. Dorr
23/4/91
Offg. Supt. Engineer,
2nd Circle.

13/10
3

8. K. 2910 W. 4-11. 86

P.W. C. No. 4601

From, *[Signature]*
The Superintending Engineer,
H Circle.

To,
The Chief Engineer
P.W. Department

Dated 25th April } 1891
Received 28-4-91

Enclosures. 16

NO. 20285

SUBJECT.

Road from Sattenapalli
to Krosur - revised
estimate amounting to
Rs. 33,008 for constructing
a - forward - for
Sanction of Government.

[Signature]
28.4.91

0
4/6

Public Works Department.

Current No. 4601

Letter No. 202 K.S.

Dated 25th April 191

From the S.E. II Circle

[Signature]
NOTE OF REMARKS.

The revised estimate
under review amounting
to Rs. 33,008 provides for
constructing a Road from
Sattenapalli to Krosur in
the Krishna District
has been submitted
for sanction in super-
- session of the estimate
of Rs. 38,126 sanctioned
in G.O. No. 2910 W. 4th of
November 1886.

The necessity for the re-
- vision is due to the line
being altered as shown on
plan for the reason assigned
in para 13 of the specifi-
- cation Report i.e.
altering the line of the
road so as to avoid
passing through wet
lands & thereby saving
compensation as the

line proposed will be carried through Gout land.

With reference to para 2 of the Chief Engr's note embodied in G.O. No 291001 of 4th November 1886, it is now explained that the depth of water in streams in question Nos 3, 4 & 5 is only $5\frac{3}{4}$, $7\frac{1}{2}$ & $2\frac{3}{4}$ respectively & it is considered that bridges are not necessary and accordingly no provision has been made in the Estimate for them.

The present estimate shows a saving of Rs 5118 although the length ^{of road} is increased by 1828 ft.

The rates allowed in the revised estimate are the same as those allowed in the original estimate.

The plan & estimate have been countersigned by the President Distt Board.

Camp
31. 4. 91

No. 1310 W of 13 May 1891

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the S. E. II Circle of No 202 Ws. of 25 April 91

The revised estimate amounting to Rs 33,008 for constructing a road from Sattenapalle to Kossur in the Krishna District is sanctioned in Super-
session of the estimate of Rs 38,126 sanctioned in G.O. No 2910 W. of 4th November 1886.

This sanction has been registered as Local No 6 W of 1891-92.

the S. E. II Circle
Local & ml. dept
with enclos

1003
4.5.91

Md.

cm

may

[Handwritten mark]

7-86
13-5-91
✓ May

ALL INFORMATION CONTAINED
HEREIN IS UNCLASSIFIED
DATE 10 MAY 91 BY 6032

*The House is the only
one for facing south*

0.5.39.1
0.5.6.1
11.11.1
11.11.1

0
41

1310
6

3

4601

Govt. of Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

G.O., 13 May 1891, No. 1310W.

Road

Revised estimate
of Rs 33,000, for constructing
a — from Sattenapalle
to Krosur in the
Kistna District
Sanctioned.

69

Subl

9/11/5