

- (1) பக்கங்களின் எண்ணிக்கை 20
 (2) புதுக்கித் திருப்பிய நாள் 11-2-90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 67

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.D துறை

104

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1605	அச்சகம் பலவகை
நாள் :	13-6-1891	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

10 Sheets

ஆவண, கா-1-18,000-15-0-87.

4/8

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From W. JOPP, Esq., Officiating Superintending Engineer, II Circle, to the Chief Engineer, Public Works Department, dated Bezvada, 27th May 1891, No. 479 K.S.

I have the honour to submit, herewith, for your approval and the sanction of Government, a revised estimate, amounting to Rs. 69,850, for constructing Chintalacheruvu road from Narsaraopet to Vinukonda.

2. The original estimate, amounting to Rs. 73,095, was sanctioned by Government in its Order No. 2443, dated 5th October 1881.

3. The present estimate consists of two portions—a detail estimate of work to be done, amounting to Rs. 5,400, and a lump sum of Rs. 64,450, being the booked expenditure to end of 30th November 1890.

4. A revised estimate, with comparative statement in the usual form, cannot be submitted as the accounts of the expenditure incurred to end of November 1890 have not been kept in a manner to admit of such an estimate being prepared, the expenditure not having been accounted for by sub-heads.

5. Copy of the President's letter, No. 352, dated 6th May 1891, is forwarded, herewith, for your information, as also the District Board's resolution sanctioning the estimate.

ENCLOSURES.

From the President, District Board, Kistna, to the Superintending Engineer, II Circle, dated 6th May 1891, No. 352.

The estimate for the third section of Guntur-Chintalacheruvu road from Narsaraopet to Vinukonda for Rs. 73,095 was sanctioned by Government in its Order No. 2443, dated 5th October 1881.

2. The expenditure on this road up to 30th November 1890 was Rs. 64,450, leaving a balance of Rs. 8,645 not worked out.

3. The District Local Fund Engineer has reported that it is now impossible to state definitely what amount has been spent on each sub-head of the original estimate and to regulate future expenditure with reference thereto.

4. I have, therefore, directed the District Engineer to prepare a new estimate for the work that remains to be done and he has accordingly sent in an estimate for Rs. 5,400 for completing the whole road. A saving of Rs. 3,245 (Rs. 8,645 — Rs. 5,400) is thus expected.

5. The District Board, in its Resolution No. 6, dated 14th February 1891 (copy of which enclosed), sanctioned the estimate for Rs. 5,400.

6. I have the honour to forward, herewith, the estimate for Rs. 5,400 referred to and to request that you will be good enough to transmit it to Government for sanction through the Chief Engineer, Madras.

PROCEEDINGS of the Kistna District Board passed at a meeting held at Masulipatam on Saturday, the 14th February 1891.

- (6) *Read*—letter from the District Local Fund Engineer, No. 2841, dated 12th January 1891, forwarding, for sanction, a completion estimate of work to be done on the road from Guntūr to Chintalacheruvu, third section, for Rs. 5,400.

Resolution.—Sanctioned.

(Signed) A. PUNDARIKAKSHUDU,
Presiding Member.

ORDER—dated 13th June 1891, No. 1605 W., Public Works.

The estimate, amounting to Rs. 69,850, for constructing the Chintalacheruvu road from Narsaraopet to Vinukonda in the Kistna district, is sanctioned in supersession of the estimate of Rs. 73,095, sanctioned in G.O., No. 2443 W., dated 5th October 1881.

2. This sanction has been registered as Local No. 14 W. of 1891-92.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, II Circle.
„ Local and Municipal Department, with six enclosures.

Exd. A. D. Xavier.
Spare Copies

1605
2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1891} Madras.
PUBLIC WORKS.

Dated June, 13th.

Recd.

Encl.

G.O., 13th June 1891, No. 1605 W.

JUNE.

Chintalacheruvu Road

Estimate of Rs. 69,850 for constructing
the — from Narsaraopet to Vinukonda in
the Kistna district, sanctioned.

Public Works Department.

For C. No. 5864-

MEMORANDUM.

REQUESTED for reference the undermentioned papers:—

G.O. No. 2443 dated 5th October 1881-

S. Parsons
Supt. Rd Section

P. W. SECRETARIAT,

Chennai, 29 June 1891.

To

The Supt. Genl. Road Dept. Govt.

The revised estimate
shows a saving of Rs. 3245.

The present estimate
consists of two portions
viz.

a detail estimate of
work to be done costing
Rs. 5,400, & a lump sum
Rs. 64,450 being the
booked expenditure
to end of 30th November 1890.

BUILDINGS AND ROADS.
CIVIL WORKS.

Chintalacheruvu Road

Estimate of Rs. 69,850 for constructing
the — from Narsaraopet to Vinukonda in
the Kistna district, sanctioned.

Public Works Department.

Current No. 5864

Letter No. 479 K.S.

Dated 27th May 1911

From the S. E. II Circle

Sanction

003

2-6-91

NOTE OF REMARKS.

The revised estimate
under review amounting
to Rs. 69,850 provides for
constructing Chintala Cher-
uvu Road from Narsaraopet
to Vinukonda in the
Kistna District.

The original estimate
amounting to Rs. 73,095
was sanctioned by Govt.
in its order No. 2443 of
5th October 1881.

The revised estimate
shows a saving of Rs. 3245.

The present estimate
consists of two portions
viz.

a detail estimate of
work to be done costing
Rs. 5,400, & a lump sum
Rs. 64,450 being the
booked expenditure
to end of 30th November 1910.

* This G.O. has been called
for from the General Records
in the Fort.

The estimate of Rs 5,400 provides for ^{the} 2nd & 3rd coats of metal-
talling, gravelling & earth
work for margins for 31st,
33rd, 35th, 36th & 37th miles.

1605
8

2nd Coat metal is to be 13ft
wide into 1 1/2" thick.

3rd Coat metal is to be 13ft
wide into 1 1/2" thick.

Gravelling is to be 13ft wide
into 1 1/2" thick.

Earthwork for margins on
each side is to be 12ft wide
into 6" thick & includes
sectioning, spreading,
watering &c.

It is stated in para 4
of the S.E. letter that a
revised estimate with
comparative statement
in the usual form can-
not be submitted as
the accounts of the ex-
penditure incurred to
end of November 190
have not been kept
in a manner to admit
of such an estimate
being prepared, the
expenditure not having
been accounted for
by sub heads.

The rates cannot be
checked, but a data-

list is submitted.
The estimate has
not been countersigned
by the President of the
District Board.

Camp

Superintending Engineer's Office

No. 479/KS

II CIRCLE, Bellary

Dated 27th May 1891.

From,

W. Joff Esquire,
Offg. Superintending Engineer,

II Circle.

To,

The Chief Engineer,
P.W. Department

Sir,

I have the honor to submit
herewith for your approval, and
the sanction of Govt. a revised
estimate amounting to Rs. 69,850/-
for constructing Chintala Chennu
road from Nassaravpet to
Vinnthonda.

2. The original estimate amount-
ing to Rs. 73,095 was sanctioned by
Govt. in its order No. 2443 of 5th
October 1881.

3. The present estimate consists
of two portions - a detail estimate
of work to be done amounting

In fl. Record

The estimate of Rs 5400 provides for ^{the} 2nd & 3rd coats of metal, graveling & earth work for margins for 31st, 33rd, 35th, 36th & 37th miles.

2nd Coat metal is to be 13 ft wide into 1 1/2" thick.

3rd Coat metal is to be 13 ft wide into 1 1/2" thick.

Graveling is to be 13 ft wide into 1 1/2" thick.

Earthwork for margins on each side is to be 12 ft wide into 6" thick & includes sectioning, spreading, watering &c.

It is stated in para 4 of the S.E. letter that a revised estimate with comparative statement in the usual form cannot be submitted as the accounts of the expenditure incurred to end of November 190 have not been kept in a manner to admit of such an estimate being prepared, the expenditure not having been accounted for by sub heads.

The rates cannot be checked, but a data

list is submitted. The estimate has not been countersigned by the President of the District Board.

C. P.

1605/8

Superintending Engineer's Office

No. 479/KP

II CIRCLE, Bellary

Dated 27th May 1891.

From,

W. Jopp Esquire,
Offg. Superintending Engineer,

II Circle.

To,

The

Chief Engineer,
Public Works Department

Sir,

I have the honor to submit herewith for your approval, and the sanction of Govt. a revised estimate amounting to Rs. 69,850/- for constructing Chintala Chennu road from Nassaravpet to Vinuthonda.

2. The original estimate amounting to Rs. 73,095 was sanctioned by Govt. in its order No. 2443 of 5th October, 1881.

3. Represent estimate consists of two portions - a detail estimate of work to be done amounting to

to J. L. Records

to Rs. 54,000/ and a lump sum of
Rs. 64,450/- being the booked expenditure
to end of 30th November 1890.

4. A revised estimate with
comparative statement in the
usual form cannot be submitted
as the accounts of the expenditure
incurred to end of November 1890
have not been kept in a manner
to admit of such an estimate
being prepared, the expenditure
not having been accounted for
by subheads.

5. Copy of the President's letter
No. $\frac{352}{6.5.91}$ is forwarded herewith
for your information as also
the District Board's Resolution
sanctioning the estimate.

I have the honor to be,
Sir,
Your most obedient servant,

W. Dopp
Offg. Supty. Engrs.
22.5.91
" Circle

1605
46

From
The Sup^r Engineer
2nd Circle

To
The Chief Engineer
Public Works Deptⁿ
Madras

Dated 27th May 1891

Encls 5
No 479 K.S.

Subject

Chintala Chervon
road from Narasarpet
to Vunkonda - Submitting
for sanction of Govt a
revised estimate of Rs 69,850
for constructing

82. Buo 244 300 5.10.91

From,
The Superintending Engineer,
II Circle.

To,
The

Dated
Received

Enclosures

No

SUBJECT.

Private

Copy of letter from the President
District Board Kistna dt 352 of
6 May 1891 to the Sup^r Engr II Circle

The estimate for the 3rd Section
of Guntur - Chintala Chervon road
from Narasarpet to Vunkonda
for Rs 73,095 was sanctioned by
Govt. in its order dt 2442 of 5th Oct 1887.

2. The expenditure on this road up
to 30th Nov. 89 was Rs 64,450 leaving
a balance of Rs 8,645 not worked out.

3. The District Local Fund Engineer
has reported that it is now
possible to state definitely what
amount has been spent on each sub-
head of the original estimate, and to
re-estimate future expenditure with re-
ference thereto.

4. I have therefore, directed the District
Engr. to prepare a new estimate for
the work that remains to be done
and he has accordingly sent in an
estimate for Rs 54,000 for completing
the whole road. A saving of Rs 32,450
(Rs 86,450 - Rs 54,000) is thus expected.

5. The District Board in its resolu-
tion N^o 42,91 (copy of which
enclosed) sanctioned the estimate
for

for Rs. 5400.

6. I have the honor to forward herewith the estimate for Rs. 5400 referred to, and to request that you will be good enough to transmit it to Govt. for sanction through the Chief Engineer, Madras.

(Enclosed)

Offy. Supty. Engr.,

22.5.11 II Circle

Proceedings of the Kistna District Board
passed at a meeting held at Marulipatam
on Saturday the 14th February 1891.

Present

Non-Officials.

MR. A. Sundari kakohudu Pantulu garu
" S. Nagaruna Aaidu garu
" M. Ethirajulu Pilley garu
" V. Venkata Subbaya garu
" T. Arjaneyulu garu
" M. B. Venkata Reddi Aaidu garu
" G. Sobhanasri garu
" K. Venkata Chellam garu
" K. Kistnama Chari garu
" L. Venkata Rangayya garu
" K. R. Chireddi garu
" K. Brahmamandam garu
" M. Lakshmi Narasimham garu
" T. Rajalingam garu
" J. Sundari garu
" P. Sessa Chelam Aaidu garu
" M. Narasimhadoss Pantulu garu
Rev. A. Subbarayudu
Safdar Hussain Khan Sahab

(b) Read letter from the District Local
Fund Engineer No. 2841 dated 12th
January 1891 forwarding for sanction
a completion estimate of work to be

done on the road from Gunter to
Chintala Cheruvu, III Section for
Rs 5,400.



Resolution: — Sanctioned

(sd) A. Pundarikakshudu
Presiding Member

(True extract)

For President

No. 1605 W of 13 June 1891

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

1605
9

Read the following

From the S. E. II Circle No. 479 Ws. of 27. V. 91.

the estimate
amounting to Rs 69,850
for constructing the
Chintala Cheruvu road
from Varsaravpet to
Vinukonda in the Kistna
District is sanctioned
in supersession of the
estimate of Rs 73,095
sanctioned in G. O. No
2443 W, dated 5th Octr
1881.

This sanction
has been registered as
Local No. 14 W of 1891-92.

S. E. II Circle
Local No. 14 W of 1891-92
with 6 enclos.

1605
9

9 June

H. J.



1605
10

✓ Comp
13. 6. 91
J. H. 15/6

~~Handwritten text, possibly crossed out or obscured~~

C. S.

0.2.53/6
C. S. for C. 2 8/6/91
Am. 10/6/91
m 11/6/91

5864

Govt. of 18 Madras.

PUBLIC WORKS.

Dated

17/10/91

Recd.

Encl.

G.O. 13th June 1891, No. 11052.

Chindala Cheruvu Road.

Est. of Rs 8000, for survey
the — from Kacchirappatt
to Vankounda in the Kistna
District, Santhione.

(10)

60/3

72

see 10/6. 16/6-