

- (1) பக்கங்களின் எண்ணிக்கை 22
 (2) புதுக்கித் திருப்பிய நாள் 11/2/90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 107

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.D துறை

109

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1612	அச்சகம் பலவகை
நாள் :	15-6-1891	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

11 Sheets

37

15TH JUNE 1891, No. 1612 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From Major D. McNEIL CAMPBELL, R.E., Superintending Engineer, V Circle,
to the Chief Engineer, Public Works Department, dated Chépák, 29th
May 1891, No. 262 W.

I have the honour to submit, for sanction of Government, a revised estimate of Rs. 15,300 for constructing a District Munsif's court-house with out-houses at Chidambaram in South Arcot district, which is approaching completion, in lieu of the estimate of Rs. 11,155, sanctioned in G.O., No. 239 W., dated 20th January 1888.

2. The excess is due to the construction of suitors' shed and a compound wall with a gate as desired by the District Judge and to omission of certain items, &c., as explained in the comparative statement accompanying the revised estimate.

ORDER—dated 15th June 1891, No. 1612 W., Public Works.

The revised estimate, amounting to Rs. 15,300, for constructing a District Munsif's court-house at Chidambaram in the South Arcot district, is sanctioned in supersession of the estimate of Rs. 11,155, sanctioned in G.O., No. 239 W., dated 20th January 1888.

2. This sanction has been registered as Provincial No. 25 W. of 1891-92 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with twelve enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.

Exd. A. D. Xavier.
Spare Copies

BUILDINGS AND ROADS,
CIVIL WORKS.

Govt. of {1891} Madras.
PUBLIC WORKS.

Dated June, 15th.

Recd.

Encl.

G.O., 15th June 1891, No. 1612 W.

JUNE.

District Munsif's Court-house
at Chidambaram, South Arcot
District

Revised estimate, amounting to Rs. 15,300,
for constructing a —, sanctioned.

1612
1612
1612

10TH NOVEMBER 1887, No. 3019 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

Memorandum from the Chief Engineer, Public Works Department, dated 18th October 1887, No. 3559 C.

With reference to the absence in the type design circulated with G.O., No. 1098 W., dated 21st April 1887, of any provisions for muntapums and latrines, the Proceedings of Government marginally noted will be forwarded for information to Superintending Engineers who have not yet received them.

No. 1528 W., dated 7th June 1887.
„ 2491 W., „ 21st Sept. „

2. It will be seen that muntapums were advisedly omitted from the new type design, as verandahs are supposed to supply necessary shelter, and that they are only to be provided when special circumstances as to their necessity can be adduced. Also that latrines should be estimated for in accordance with the former type designs.

From Lieutenant-Colonel J. PENNYCUICK, R.E., Superintending Engineer, VI Circle, to the Chief Engineer, Public Works Department, dated Theekady, 25th October 1887, No. 1392 T.J.

With reference to your memorandum, No. 3559 C., dated 18th instant, I have the honor to report that all the type designs and the printed estimates circulated with G.O., No. 505 W., dated 6th March 1885, were returned to the Consulting Architect with my letters, Nos. 1340 T.J., dated 6th December 1886, and 9th April 1887, respectively, in obedience to your circulars, Nos. 4202 C. and 1043 C. of 26th November 1886 and 18th March 1887, respectively. Consequently, I have no plan of the latrine to estimate for, as directed in the last part of your memorandum under reference, and also to use in constructing the district munsif's court-house at Tiruvalur sanctioned in G.O., No. 2491 W., dated 21st September 1887.

2. I have therefore the honor to request that you will be good enough to supply me with 16 copies of the type designs with schedule of quantities for latrines to the district munsif's court.

From the Consulting Architect to Government, dated 3rd November 1887, No. 1029.

ORDER—dated 10th November 1887, No. 3019 W., Public Works.

The Government consider that the plan of latrine provided in the type design for a Sub-Judge's or District Munsif's Court-house, circulated with G.O., No. 505 W., dated 6th March 1885, is on a more expensive scale than is necessary, and that the

1612
1612
1612

plan of "jail latrine" for taluk cutcherries, issued with G.O., No. 1014, dated 20th April 1874, is more suitable to the present type design for district munsifs' Court-houses. The last-mentioned plan, with the specification and schedule of quantities given in the Government Order of 1874 will, therefore, be adopted as a guide in framing estimates for sub-court latrines.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To Superintending Engineers, with copies of the design of 1874.
To the Consulting Architect to Government.

" Judicial Department, } with copy of the design of 1874.
" Revenue " }

Exd. A. Aubert.
Spare Copies

1612
3

1612
3

ORDER—dated 20th January 1888, No. 239 W., Public Works.

The estimate for constructing a District Munsif's Court-house at Chidambaram having been altered to provide for the construction of a Horbury's patent privy, in lieu of a masonry latrine, the reduced amount, Rs. 11,155, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial, No. 146 W. of 1887-88, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) H. R. MEAD, Colonel, R.E.,
Joint Secretary to Govt., P.W.D.

To the Superintending Engineer, V Circle, with five enclosures.
„ Examiner, Public Works Accounts, with abstract estimate.
„ Judicial Department.

Exd. J. Moses.
Spare Copies

1612/5

1612/5

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of Madras.
PUBLIC WORKS.

Dated November, 10th.

Recd.

Encl.

G.O., 10th Nov. 1887, No. 3019 W.

NOVEMBER.

Sub-Judge's or District Munsif's
Court Latrines

Directing that the plan of "jail latrine"
for taluk cutcherries issued in 1874 be
adopted as a guide in framing estimates
for —.

20TH JANUARY 1888, No. 239 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From Colonel H. M. VIBART, R.E., Superintending Engineer, V Circle, to the
District Judge of South Arcot, dated Bangalore, 8th November 1887,
No. 3183 A.

I have the honor to forward to you for disposal, under G.O., No. 483 W.,
dated 21st February 1884, a fresh estimate of Rs. 12,330 for constructing a District
Munsif's Court-house at Chidambaram, prepared in accordance with the current type
design approved in G.O., No. 2008 W., dated 27th July 1887.

2. This estimate is in lieu of that forwarded by you to the Registrar of the High
Court with your letter No. 57, dated 28th April 1884, which was not sanctioned,
pending the preparation of the revised design above alluded to.

3. In the present estimate a provision of Rs. 1,400 is made for a masonry latrine of
six seats (four for males and two for females). Horbury's patent (iron work) privy for
natives would seem suitable. The price of one consisting of five seats is Rs. 175 at
Bombay as per price list of Messrs. Richardson and Cruddas, and it would cost about
Rs. 50 to bring one from Bombay and fit it up. If the privy be adopted, there will be
a saving of Rs. 1,175 in the estimate.

From H. T. ROSS, Esq., Registrar of the High Court of Judicature at Madras,
Appellate Side, to the Chief Secretary to Government, dated Madras, 8th
December 1887, No. 3015.

I am directed to submit, for the sanction of Government, a fresh estimate,
together with plan and report, for constructing a District Munsif's Court-house at
Chidambaram in the district of South Arcot.

2. This estimate is in lieu of that forwarded to Government with this office letter
No. 1555, dated 5th May 1884.

3. I am to state that the proposed substitution of Horbury's patent privy for the
masonry latrine commends itself to the High Court.

No. 983 B, Judicial.

Approved and transferred to the Public Works Department.
(By Order.)

FORT ST. GEORGE,
27th December 1887.

(Signed) A. G. CARDEW,
Acting Under Secretary.

ORDER—dated 20th January 1888, No. 239 W., Public Works.

The estimate for constructing a District Munsif's Court-house at Chidambaram having been altered to provide for the construction of a Horbury's patent privy, in lieu of a masonry latrine, the reduced amount, Rs. 11,155, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial, No. 146 W. of 1887-88, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) H. R. MEAD, Colonel, R.E.,
Joint Secretary to Govt., P.W.D.

To the Superintending Engineer, V Circle, with five enclosures.
" Examiner, Public Works Accounts, with abstract estimate.
" Judicial Department.

Exd. J. Moses.
Spare Copies

1612/5

1612/5

Govt. of (1888) Madras.
PUBLIC WORKS.

Recd.

Encl.

G.O., 20th Jan. 1888, No. 239 W.

JANUARY.

District Munsif's Court-house
at Chidambaram

Estimate for —, sanctioned with remarks.

14TH JULY 1888, No. 2142 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

G.O., No. 1186 W., Public Works, dated 2nd May 1887.

Letter from the Inspector-General of Police, No. 1373, dated 14th March 1888, recorded with G.O. No. 1013 W., dated 28th March 1888.

Letter from the Superintending Engineer, VI Circle, No. 63 T.J., dated 10th April 1888,
recorded with G.O. No. 1179 W., dated 20th April 1888.

Letter from the Inspector-General of Police, No. 2686, dated 18th May 1888, recorded with G.O. No. 1191, dated 28th May 1888 (Judicial).

From W. B. DEWINTON, Esq., Executive Engineer, Nilgiri Division, to the
Superintending Engineer, IV Circle, dated Ootacamund, 2nd July 1888,
No. 1363.

With reference to your endorsement No. 255/N.I., of 9th June 1888, herewith returned, I have the honor to enclose a copy of the Ootacamund Municipal Engineer's opinion of the Horbury's patent latrines in use in the municipality.

2. My own opinion of the one in use at Breeks' school, which I obtained from Bombay, is directly opposed to his. I consider it to be badly made, badly fitted and expensive; and I am convinced that I could have built a cheaper, better and more suitable latrine myself in Ootacamund.

ENCLOSURE.

No. 690.

MEMORANDUM.

Reference—Executive Engineer's memorandum No. 1086, herewith returned.

Reference—Executive Engineer's memorandum No. 1005, dated 1905.

I consider Horbury's patent privies for natives, as put up by this municipality near the market, with well-drained good cement floor, very suitable. It is sufficiently roomy, well ventilated, occupies the least possible space, and, being entirely of iron, perfectly free from noxious absorption and consequently very sanitary. There is one little improvement on the plan that I think will greatly add to its privacy. The entrances to the privies should be better screened off thus:

$$\frac{1612}{6}$$

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1888) Madras.
PUBLIC WORKS.

Dated January, 20th.

Recd.

Encl.

G.O., 20th Jan. 1888, No. 239 W.

JANUARY.

District Munsif's Court-house
at Chidambaram

Estimate for —, sanctioned with remarks.

1612
1612
14TH JULY 1888, No. 2142 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

G.O., No. 1186 W., Public Works, dated 2nd May 1887.

Letter from the Inspector-General of Police, No. 1373, dated 14th March 1888, recorded with G.O. No. 1013 W., dated 28th March 1888.

Letter from the Superintending Engineer, VI Circle, No. 63 T.J., dated 10th April 1888, recorded with G.O. No. 1179 W., dated 20th April 1888.

Letter from the Inspector-General of Police, No. 2686, dated 18th May 1888, recorded with G.O. No. 1191, dated 28th May 1888 (Judicial).

From W. B. DEWINTON, Esq., Executive Engineer, Nilgiri Division, to the Superintending Engineer, IV Circle, dated Ootacamund, 2nd July 1888, No. 1363.

With reference to your endorsement No. 255/N.I., of 9th June 1888, herewith returned, I have the honor to enclose a copy of the Ootacamund Municipal Engineer's opinion of the Horbury's patent latrines in use in the municipality.

2. My own opinion of the one in use at Brecks' school, which I obtained from Bombay, is directly opposed to his. I consider it to be badly made, badly fitted and expensive; and I am convinced that I could have built a cheaper, better and more suitable latrine myself in Ootacamund.


ENCLOSURE.

No. 690.

MEMORANDUM.

Reference—Executive Engineer's memorandum No. 1086, herewith returned.

I consider Horbury's patent privies for natives, as put up by this municipality near the market, with well-drained good cement floor, very suitable. It is sufficiently roomy, well ventilated, occupies the least possible space, and, being entirely of iron, perfectly free from noxious absorption and consequently very sanitary. There is one little improvement on the plan that I think will greatly add to its privacy. The entrances to the privies should be better screened off thus:



1612
1612
6

The wave lines show the proposed prolongation of the screen-walls to secure better privacy.
20th June 1888.

(Signed) PHILIP NERY,
Engineer, Ootacamund Municipal Commission.

No. 276 E.W.

Submitted to the Chief Engineer, Public Works Department, with reference to his memorandum No. 289 D., dated 8th June 1888.

2. The Municipal Engineer at Ootacamund states that Horbury's patent latrines have been put up by the municipality, and that their usefulness is satisfactory; but Mr. DeWinton differs from this opinion, and considers that he could build more suitable latrines at less cost.

COIMBATORE, (Signed) R. R. E. DRAKE-BROCKMAN, Major, R.E.,
4th July 1888. Superintending Engineer, IV Circle.

Note by the Chief Engineer, Public Works Department, dated 9th July 1888.

I consider Horbury's latrine must be condemned. It is certainly too hot for use in the plains, even if the arrangements were good; but these the Executive Engineers who have put them up consider objectionable.

ORDER—dated 14th July 1888, No. 2142 W., Public Works.

The Government will not sanction any more latrines of this character.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To Superintending Engineers.
To the Consulting Architect to Government.
„ Judicial Department.

Exd. F. R. Bantleman.
Spare Copies

1612
H

1612
7

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1888) Madras.

PUBLIC WORKS.

Dated July, 14th.

Recd.

Encl.

G.O., 14th July 1888, No. 2142 W.

JULY.

(11)

Horbury's Patent Latrines

Orders stating that the Government will not sanction the construction of any more —.

Public Works Department.

Current No. 5916

Letter No. 262 W

Dated 29th May 1891

From the Supy: Engineer Civil
Samuel R. R.

NOTE OF REMARKS.

The revised estimate under review amounting to Rs 15,300 for constructing a District Munsiff Court House with subordinate buildings at Chedambaram in the South Arcot Dist. is submitted for sanction in pursuance of the Est. for Rs 11,155 sanctioned in G.O. No 239 W d/20-1-88.

The amount of the Est. is divided as follows —
(1) Main Building 11,966
(2) Latrine (in accordance with the Standard design) 594
(3) Sanitors & Witness Shed 880
(4) Compound wall with gate 4860

Total Rs 15,300
The excess over Rs 4,145 is due to the construction of a Sanitors Shed, to the Compound wall with gate, to the Sub-Station of a Latrine in accordance with the Standard design for Horbury's Patent Latrine which was condemned in G.O. No 2214 W d/14th July 1888. and to compensation for land —

Being to objection raised
by the Revenue Dept. the
original site, which was
Govt. land, had to be abandoned
and a fresh site was selected
on private land at a cost
of Rs 950 which included
registration fee -

It is stated in S.E. letter
that the main & subsidiary
buildings are approaching
completion.

The revised plan & rates
have not been considered
by the Dist. Judge and so
not appear to have passed
through the Judicial Dept.

The rates are fair.

Contingencies & Petty Exps.
vision are provided for in
the Est. at 5% + 5% respectively

Cm P

H - 6. 91

The excess over
the original esti-
mate for
5/6/91

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

No 262 W

Chepak, 29th May 1891

From Major D Mc Neil Campbell R.E.

SUPERINTENDING ENGINEER, V CIRCLE,

To

THE Chief Engineer
P.W. Department.

SIR,

I have the honor to submit for sanction
of Government a revised estimate of Rs 15,300
for constructing a District Munsiff's Court
house with out houses at Chidambaram in
South Arcot District, which is approaching
completion, in lieu of the estimate of Rs 11,155 sanc-
tioned in G.O. No. 239.W dated 20th January 1888.

The excess is due to the construction
of suitors shed and a compound wall with a
gate as desired by the District Judge & to omission
of certain items &c as explained in the comparative
statement accompanying the revised estimate.

I have the honor to be

Sir,

Your most obedient servant

D. Mc Neil Campbell Major R.E.
Superintending Engineer V Circle

Enclosures.

2 Estimates

4 Plans

1 Com. statement

1 General abstract

From
THE SUPERINTENDING ENGINEER,
V CIRCLE,

To
THE Chief Engineer
P. W. Deptt

Dated 29 May 1891
Recd 23 6-91

ENCLOSURES. 8 12 4/10

No. 262 B

District Munsiff's Court
house with out houses at
Chidambaram.

Submits for Sanction
of Govt. a revised esti-
-mate of Rs 15,300 for
constructing a

65/6 J. C. 9.6.91

82. No. 3019 W. 10.11.87
2142 W. 14.7.88
239 W. 20.1.88

2 15.6.91

No. 1612 W. 15 June 1891

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

1612/10
READ the following

From the P. & I Circle No. 262 W. d. 29-5-91.

The revised
Estimate amounting to
Rs 15,300 for constructing
a District Munsiff's Court
house at Chidambaram
in the South Arcot Dist
is sanctioned in Super-
-vision of the Estimate
of Rs 11,155 sanctioned in
P.O. No. 239 W, dated 20th
January 1888.

2. This sanction
has been registered as
Provincial No. 25 W of
1891-92, & classified
as Civil Buildings, Brigs
Works.

1612/10
S. E. & Circle
with 12 Enclos.
Ex: P. W. Deptt
Judicial Deptt.

869
11 June 1891

CM
Maj

~~Handwritten mark~~

2.10

7 end
15.6.91
15 Dec 1976

2/3
1/3

Part of the Office of
for the
Construction

Old 65/6
C.S. for 2.10/91
H.M. 11/6/91
in 12/6/91

16/10
15

16/2
11

3

11

59/6

Gobt. of Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 15 June 1891 No. 16124

District Engineer's Court
house at Chidambaram
South Arcot D.C.

Revised estimate
amount to Rs. 15,300 for
Contract A - sanctioned.

(11)

70
4

99/15/6

99/15/6