

(1) பக்கங்களின் எண்ணிக்கை 7

(2) புதுக்கித் திருப்பிய நாள் 02 1990

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10/2

தமிழ்நாடு ஆவணக் காப்பகம்.

(86)

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண். 2180
மு. கோப்புத் தாள் எண்.

அச்சகம்
பலவகை

நாள் : 12 - 8 - 1891 198/

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

6. Sheets

641 sh.

ஆவண, கா-1-18,006-15-6-87.

2180
1

12TH AUGUST 1891, No. 2180 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From Colonel C. A. PORTEOUS, Inspector-General of Police, to the Chief Secretary to Government, dated Madras, 7th July 1891, No. 3983.

I have the honour to forward, for sanction, a revised Public Works Department estimate for Rs. 7,640 for the construction of a police hospital at Anantapur, showing an excess of Rs. 1,565 over the one sanctioned in G.O., No. 3880 W., dated 10th December 1888. An appropriation of Rs. 6,075 is made in the Public Works Department budget for 1891-92.

2. The reason for the excess is given by the Superintending Engineer, III Circle, in his letter No. 867, dated 1st July 1891, copy of which is herewith attached.

Approved and transferred to the Public Works Department.

(By Order.)

(Signed) A. BUTTERWORTH,
Acting Under-Secretary.

20th July 1891.

ORDER—dated 12th August 1891, No. 2180 W., Public Works.

The revised estimate, amounting to Rs. 7,640, for constructing a police hospital at Anantapur, is sanctioned in supersession of the estimate of Rs. 6,075 sanctioned in G.O., No. 3880 W., dated 10th December 1888.

2. A sum of Rs. 6,075 has been allotted for the work in the current year's Provincial budget.

3. This sanction has been registered as Provincial No. 49 W. of 1891-92 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle, with five enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.

Exd. A. D. Xavier.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1891} Madras.
PUBLIC WORKS.

Dated August, 12th.

Recd.

Encl.

G.O., 12th Aug. 1891, No. 2180 W.

AUGUST.

Police Hospital at Anantapur

Revised estimate of Rs. 7,640 for constructing a —, sanctioned.

Enclosure No. 1 of letter No. 3863 of 7/7/91

Superintending Engineer's Office

3rd Circle

CP. 867.

Bellary 1st July 1891.

From

Colonel H. Smalley R.E.
Superintending Engineer
3rd Circle.

2180
2

To

The Inspector General of Police
Madras.

Sir,

I have the honor to forward a revised estimate amounting to Rs 7640 to be substituted for that sanctioned in G. O. No. 3880 W for 10-12-88 for Rupess boys for the Construction of a Police Hospital at Anantapur. —

2. In consequence of the Railway works in progress in the District, no Contractor will take up the work at the original rates and I see no prospect of getting the hospital built except by increasing the rates as per the revised estimate now submitted for sanction of Government. —

I have &c.

/s/ H. Smalley Col. R.E.
Suptg. Engineer, 3rd Circle.

True.

(True Copy)

6/28/89
M. M. M. Colonel
Ag. Asst Insp. Genl of Police.

General Department

No. 3933

CHIEF OFFICE OF THE INSPECTOR GENERAL OF POLICE,

Madras,

1891.

2/80/3
FROM

Col. C. A. Cortes.

21/80/3
INSPECTOR GENERAL OF POLICE,

To

THE

Chief Secretary

to Government

Orissacammund.

SIR,

Enclosures.
6

I have the honor to forward for sanction a revised D. O. W. estimate for Rs 7640 for the construction of a Police Hospital at Anantapur shewing an excess of Rs 1565 over the one sanctioned in G. O. No 3880 W dated 10 December 1888.

An appropriation of Rs 6075 is made in the D. O. W. budget for 1891-92.

2. The reason for the excess is given by the Superintending Engineer 3rd Circle in his letter No. 867 dated 1st July 1891 - copy of which is herewith attached.

I have the honor to be,
Sir,
Your most obedt servant

M. M. M. Col.
Ag. Asst Insp. Genl. of Police
for Insp. General of Police

80 9-1-89:15

78648

12. Aug 2880 28/12. 88

Jud C (189/) DEPARTMENT.

FROM
J. C. A. P. P. P.
INSPECTOR GENERAL
OF POLICE,



No. 3983

Dated 7 July 189/

Received

No.

SUBJECT.

Submits for sanction
a revised D. P. W. estimate
for Rs 7640 for the con-
struction of a Police Hospital
at Anantapur.

12/12/91

12/12/91

12/12/91

Public Works Department.

Current No. 7864

Letter No. Nil

Dated 20th July 191

From the Judicial Dept.

TECHNICAL NOTE.

The revised estimate
under review amounting
to Rs 7640 or Rs 1565
in excess of Rs 6075
Sanctioned in G. O. No 3880,
dated 10th December 188,
provides for construct-
ing a Police Hospital
at Anantapur.

The excess Rs 1565
is mainly due to the
increased rates pro-
vided in the revised
estimate, as the Railway
works are in progress in
the district & no
contractor will
take up the work
at the original rates.
Please

78648

So 9-1-89-15

H. M.

28

Approved and transferred to
the Public Works Department

8 July 1891 (By order)
H. M. Under Secretary

To the Public Works Dept.

24-7-91

Please see the S.E.
letter No. 867 dated
1st July 1891 to the
Inspector General of
Police.

The estimate has
been countersigned
by the Inspector General
of Police & approved
in the Judicial Dept.

J. H.
28-7-91

The increase in
rates, though very
considerable, especially
for stone work of
all descriptions, seems
unavoidable, if the
work is to be done
satisfactorily.

D. B.
1.8.91

M/

Maj

6.8.91

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Inspector General of Police, No. 3983,
dated 7th July 1891.

Endorsement in the Judicial Deptt, dated
20th July 1891.

The revised
Estimate amounting
to Rs 7,640 for constructing
a Police hospital at
Anantapur, is sanctioned
in succession of the
estimate of Rs 6,075
sanctioned in G.O. No. 3880W,
dated 10th December 1888.

2. A sum of Rs 6,075
has been allocated for
the work in the current
year's Provincial budget.

3. This sanction
has been registered as
Proc. No. 49W of 1891-92,
classified as Civil Building,
original works.

S. Est Circle
with 5 enclos.
Ex. P. W. Accts
Judicial Deptt

6.8.91 D.O.

Encl

2180
6

2180
6

4

7. the 11.891
1/2 1/2

OK 23.11
Hm 8.11
Hm 10.11

7862

Govt. of Madras.

PUBLIC WORKS.

Date

Recd

Encl

14/5/11
G.O. 17 Aug 1911 No. 218045.

Police Hospital

At Anankapur

Revenue estimate
of Rs 7640 for works
of maintenance.

56
(6)

22/1/15
2/13/8