

(1) பக்கங்களின் எண்ணிக்கை 12

(2) புதுக்கித் திருப்பிய நாள் 10.9.0

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10.9.0

தமிழ்நாடு ஆவணக் காப்பகம்.

(22)

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண். மு. காப்புத் தாள் எண்.	2351	அச்சகம் பலவகை
நாள் :	4 - 9 - 1891	198 .

மடிக்கவேர கண்டபடி கையாளவேர கூடாது

6 Sheets

2351
1

4TH SEPTEMBER 1891, No. 2351 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From Colonel H. SMALLEY, R.E., Superintending Engineer, III Circle, to the Inspector-General of Registration, dated Bellary, 22nd July 1891, No. 1073.

I have the honour to forward, for submission to Government for sanction, a revised estimate, amounting to Rs. 2,880, for the construction of Sub-Registrar's office at Sidhout.

2. The original estimate sanctioned in G.O., No. 11 W., dated 5th January 1891, provided stones from the fort walls, but the Revenue Department raised objection to this procedure, and the Collector stated that arrangements for the stones should be made otherwise, as the fort should be preserved, hence the necessity for this revised estimate, which gives a higher rate for obtaining stones from a neighbouring quarry. The work is in progress.

No. 3353-G.

Submitted for the sanction of Government. The necessity for the revised estimate is explained in the Superintending Engineer's letter.

MADRAS, (Signed) S. SRINIVASA RAGHAVAIYANGAR,
28th July 1891. Inspector-General of Registration.

Approved and transferred to the Public Works Department.

(By Order.)

OOTACAMUND,
17th August 1891.

(Signed) A. BUTTERWORTH,
Acting Under-Secretary.

ORDER—dated 4th September 1891, No. 2351 W., Public Works.

The revised estimate, amounting to Rs. 2,880, for constructing a Sub-Registrar's office at Sidhout in the Cuddapah district, is sanctioned in supersession of the estimate of Rs. 2,650 sanctioned in G.O., No. 11 W., dated 5th January 1891.

2. The allotment of Rs. 1,292 provided for the work in the current year's Provincial Civil Works budget was augmented by a grant of Rs. 391 in G.O., No. 1502 W., dated 1st June 1891.

3. This sanction has been registered as Provincial No. 54 W. of 1891-92 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle, with three enclosures.
„ Examiner, Public Works Accounts.
„ Judicial Department.

Exd. A. J. Peters.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1891} Madras.
PUBLIC WORKS.

Dated September, 4th.

Recd.

Encl.

G.O., 4th Sept. 1891, No. 2351 W.

SEPTEMBER.

Sub-Registrar's Office at
Sidhout, Cuddapah District

Revised estimate for a —, sanctioned.

N^o. 1073. ^{33/4} 5430
Superintending Engineer's Office
3rd Circle, Bellary 22nd July 1891
From. Col. A. Smalley R.E.
Superintending Engineer
III Circle
To. The Inspector General of Registration
Madras.

Sir,

Enclosures 3.
1 Abt. Est.
1 Data List
1 Comparative
Statement.

I have the honor to forward
for submission to Government for
sanction, a revised estimate amounting
to Rs. 2880 for the construction of Sub
Registrar's office, at Sidhout.

2. The original estimate sanctioned
in G.O. No. 1120 dated 5th January 1891
provided stones from the fort walls,
but the Revenue Department raised
objection to this procedure and the
Collector stated that arrangements for
the stones should be made otherwise,
as the fort should be preserved, hence
the necessity for this revised estimate
which gives a higher rate for
obtaining stones from a neighbouring

G. M. S.

quarry. The work is in progress.

Shave the lower tube,

Or,

Your most obedient servant,
(Signed) A. Lurallay Col. R.E.
Superintending Engineer
3^d Circle.

G. No. 3353. 28th July 1891.

Madras.

Submitted for the sanction
of Government. The necessity for
the revised estimate is explained in
the Superintending Engineer's letter.

Announced to the
Insp. Genl. of Regn.

To
The Chief Secretary
to Government,
Cotacamund.

Encl.

2357
3

3430
8817
via 3453

Judicial (1891) Department

Registration

From 2-2-91 211
paper marked for Com 3453/91

The Inspector General
of Registration
Madras.

To The Chief Secretary
to Government,
Cotacaimund.

Dated 28th 3 July 1891
Received 31
G. no. 3353.
Enclosures. Three.

No.

Submitting for auction letter
from the Superintending Engineer
P Circle, forwarding a revised
estimate for Rs 2880, for constructing
a Sub Registrar's office at Sidhout
in the district of Cuddalore.

Ad 2-8-91
Enc 3
16ant.
Approved and transferred to
the Public Works department.
14ant. At Kuttamund.
As under Secretary.

Cotacaimund }
17th August 1891 }
To the Public Works Dept.
80. H. no. 11 W. 3 5-1-91

26/8

24-9-91

Ob 18-iii

I the
26/8
C 1576
R 17-8

Public Works Department.

Current No. 8817
Letter No. 235
Dated 17th August 1891
From the Judicial Dept.

Particular
TECHNICAL NOTE.

Revised estimate for Construct-
ing a Sub-Registrar's Office at
Sidhout. Cuddalore Dist.
Amount of estimate Rs 2880

The original estimate amount-
ing to Rs 2650 was sanctioned
in G.O. No. 11 W. 3 of 5th June 1891 and
the excess of Rs 230 now add-
mitted is chiefly due to the
increased rate for labour
during the time. It
was originally intended to
procure the stones from the
best walls but an objection
having been raised by the
Revenue dept. for this re-
moval, it is now proposed
to obtain the stones from
a quarry about 2 miles
from the work hence the
necessity for the revised

26/8

estimate, there are also slight
increases in the items of "Con-
:ingering" and "Petty expenses"
the former being calculated on
the revised figures at S.P.C.
and the latter owing to the em-
ployment of a maiter on
Rs 25 for 4 months instead
of Rs 20 for 3 months as originally
provided.

A data list has been
submitted for the increased
rates.

The revised estimate has
been countersigned by the
Inspector General of Registration
and approved in the pub-
Dep.

[Signature]
21. VIII. 91.

No 351 W of 4 Sept 1891

B. F. W. L.
Civil Works

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

A ✓

235/6

Read the following

From the Inspector General of Registration,
No 3353, of 28. VII. 91.

Encl in the Judicial Dept, of 17. VIII. 91. 30

The revised
estimate amounting to
Rs 2,880 for constructing
a Sub-Registrar's office
at Siohant in the
Cuddapah District, is
sanctioned in supersession
of the estimate of Rs 2,650
sanctioned in G.O. No 11 W,
dated 5th January 1891.

11/12/91

2. The allotment
of Rs 1,292 provided for
the work in the current
year's Provincial Civil
Works budget, was
augmented by a grant
of Rs 391 in G.O. No 1502 W,
dated 1st June 1891.

3. This sanction
has been

(G.O. No 1502 W of 1-6-91 has been
sent up with 3702 of 13-6-91 at 00/1)

has been registered
as Provincial No 54 W
of 1891-92 & classified
as Civil Buildings, High
Works.

1013
22.8.91

S 748

~~1013~~
22.8.91

S. E. M. C. C. C.
with 3 enclos
Ex: P. W. Accto
Judicial Dept.

Ch
2/2/91
Ohs 18. VIII
Hm 31. VIII

2351
6

4

8817

1890.

Public Works Department.

13/9/91

No. 2357 W

Dated 4 Sep/91

Despatched

Received

SUBJECT.

Sub Registrars Office
at Sidhant, (Addis Ababa)
District.

Sub for a
Revised estimate for
a ———, sanctioned.

10/5

(6)

9/8/91

6/9