

- (1) பக்கங்களின் எண்ணிக்கை -10-
 (2) புதுக்கித் திருப்பிய நாள் -10.9.50
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10.9.50

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

110

அரசாணை எண். மு. கோப்புத் தாள் எண்.	3065	அச்சகம் பலவகை
நாள் :	16-11-1891	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

5 Sheet

ஆவண, கா-1-18,006-15-6-87.

16TH NOVEMBER 1891, No. 3065 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

READ—the following paper:—

From Major D. McNEIL CAMPBELL, R.E., Superintending Engineer, V Circle,
to the Chief Engineer, Public Works Department, dated Chepák, 29th
October 1891, No. 500 W.

I have the honour to submit, for sanction of Government, the enclosed revised estimate of Rs. 6,360 for constructing 30 Police huts at St. Thomas' Mount in lieu of the estimate of Rs. 5,680 sanctioned in G.O. No. 910 W., dated 20th March 1888.

2. The excess is due to increase in width of the main longitudinal and end walls from 10" to 1' 1½" (one and a half brick) and to slight increase in rate for wood-work to meet the current market rate as explained in the report and comparative statement accompanying the revised estimate. I consider that the proposed increased thickness of the walls is necessary.

3. I also request to be informed whether the rules contained in para. 3 of G.O. No. 733 I., dated 21st September last, are also applicable to revised estimates for buildings.

ORDER—dated 16th November 1891, No. 3065 W., Public Works.

The revised estimate, amounting to Rs. 6,360, for constructing 30 Police huts for the reserve constables at St. Thomas' Mount is sanctioned in supersession of the estimate of Rs. 5,680 sanctioned in G.O. No. 910 W., dated 20th March 1888.

2. A sum of Rs. 5,680 was provided for the work in G.O. No. 2718 W., dated 14th October 1891.

3. With reference to para. 3 of his letter, the Superintending Engineer is informed that the limitation to sanctions indicated in para. 3 of G.O. No. 733 I., dated 21st September 1891, applies to all estimates.

4. The sanction accorded in para. 1 of these proceedings has been registered as Provincial No. 89 W. of 1891-92 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with four enclosures.
" other Superintending Engineers.
" the Examiner, Public Works Accounts.
" the Judicial Department.

Exd. S. J. Pereira,
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1891} Madras.
PUBLIC WORKS.

Dated November, 10th.

Recd.

Encl.

G.O., 16th Nov. 1891, No. 3065 W.

NOVEMBER.

Police huts

Revised estimate of Rs. 6,360 for constructing 30 — for the reserve constables at St. Thomas' Mount, sanctioned with remarks.

3065 W
Public Works Department.

Current No. 11522
Letter No. 500 W.
Dated 29th October 1891
From the Super Engineer, V circle.

TECHNICAL NOTE.

Revised estimate for constructing 30 Police huts at St. Thomas' Mount.

Amount of estimate Rs. 6,360

An estimate amounting to Rs. 5,680 was originally sanctioned in G.O. No. 910 W dated 20th March 1888 for this work, a revised estimate is now submitted, amounting to Rs. 6,360. The excess being Rs. 680 or 12% on the original sanction. This excess is chiefly due to increased width of main longitudinal wall and end walls from 10" to 11 1/2" and to increased rate for woodwork to meet the current market rate under soft timbers and battens doors. The cost of each hut will be

Rs 212 against Rs 189.5-4 as originally sanctioned.

The Super Engineer in para 3 of his forwarding letter, above quoted, requests information as to whether the rule contained in para 3 of G.O. No. 733 I, dated 21st Sept 1891 is also applicable to revised estimates for buildings. The rule quoted is in accordance with Code rules on the subject, vide paras 267 (a) 267 (b) and 953. In any case, it is thought there are no applicable in this particular estimate, as the excess is 12% over the sanction. The highest limit of sanction of the Super Engr. over revised estimates being restricted to 5% only.

The excess of Rs 680 is made up as follows:-
Alteration due to construction details 412
Excess due to increased rate - 268
Total Rs 680.

The revised estimate and comparative statement have not been countersigned by the Police authorities, but the original estimate & plan were countersigned by the Supl. G. of Police & approved in the Judicial Dept.

3065/11
10" is not a sufficient width for walls built of bricks in clay and 9" high - 1/2 bricks thick is about the minimum that should be allowed -

The Ruling in para 2 of G.O. 733 I which is based on Code Rules applies to Buildings, which
809
6-11-91

Sanctioned

SUPERINTENDING ENGINEER'S OFFICE,
V Circle, Madras,
Chennai, 27th October 1891.

No. 570 W
From Major D. Mc Neil Campbell R.E.

SUPERINTENDING ENGINEER, V CIRCLE,

To THE Chief Engineer
P.W. Department. 3065/3
18

SIR,

I have the honor to submit for sanction of Government the enclosed revised estimate of Rs 6,360 for constructing 30 Police huts at Saint Thomas Mount in lieu of the estimate of Rs 5,680 sanctioned in G.O. No. 910 W dated 20 March 1888.

The excess is due to increase in width of the main longitudinal and end walls from 10 to 1-1/2 (one and a half brick) and to slight increase in rate for wood work to meet the current market rate as explained in the Report & comparative statement accompanying the revised estimate. I consider that the proposed increased thickness of the walls is necessary.

I also request to be informed whether the rules contained in para 3 of G.O. No. 733 I dated 21 September last, are also applicable to revised estimates for built dwellings.

I have the honor to be,
Sir,

Your most obedient servant

J. W. Campbell Major R.E.
Superintending Engineer V Circle

Enclosures. 3

1/2 alt
Com - statement
Report

P. W. CURRENT No. 11522 ✓

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE Chief Engineer
P. W. Department.

Dated 29th

Recd.

October 1891.

No. 910 W 20-3-88
" 1623 W - 21-6-89
" 7332 - 21-9-91
" 2718 W - 14-10-91.

ENCLOSURES. 3

No. 500 W

30. Police huts at Saint
Thomas Mount.

Submits revised estimate
of Rs. 6360 for Constructing
the - for sanction.

No. 3065 W 16th Nov/91.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Supg Engr.

7 miles - (H E No. 500 W of 29th Oct/91)

The revised estimate
amounting to Rs. 6,360
for constructing 30 Police
huts for the Reserve
Constables at St. Thomas'
Mount is sanctioned
in supersession of the
estimate of Rs. 5600
sanctioned in G. O.
No. 910 W dated 20th March
1888.

2. A sum of Rs. 5680
was provided for the work
in G. O. No. 2718 W dated
14th Oct/1891.

3. With reference to
para 3 of his letter
the Public Engineer

informed that the
limitation to sanctions
indicated in para 3
of S.O. No. 733 dated
21st Sept. 1891 applies to
all estimates.

4. The sanction recorded
in para 1 of these Pro-
ceedings has been regis-
tered as Provincial
No. 89 W of 1891-92, and
classified as Civil build-
ings, Original Works.

0073
10/11/91

12 NOV 91
13 Nov. 10/11

S. G. D. with 13 Encl.
S. Engrs.
Mr. Arts.
Pro. C. Sept. - 1891

The Chief Secy. for P. & W.
Counterparts

12/11

3065
5

3

16-11-91

13 May
12

CN: 11522

Govt. of Madras.

PUBLIC WORKS

16/1/91

16.1.91 3065W

Police huts.

Revised estimate
of Rs 6300 for constg
30 ~~for~~ for the
reserve constables
at St. Thomas' Mount
sanctioned with
remarks.

(5)

1/11/90
1/12/90

16.1.91

16/1/91
5-5 PM