

- (1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 12-12-1990
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 1047

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.D. துறை

168

அரசாணை எண். மு. கோப்புத் தாள் எண்.	497	அச்சகம் பலவகை
நாள் : 20-2-1891		198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

6 Shats

G. S.

P. W. D.

Office of the Consulting Architect to Govt.,
Chepauk, Madras,
12th February 1891.

No. 3469

From

Henry Swin, Esq., C.I.E.,
Consulting Architect
to the Government of Madras,

497
1

To

The Chief Engineer
Public Works Department

Sir,

Enclosures.

I have the honor to submit a statement showing modifications of allotments in several works in my Division and request that sanction for the same may be accorded.

2. I have to state that I propose to surrender Rs 50,504 from the grant under Provincial Civil Works for the current official year. This surrender is chiefly due

- (1) to the slow progress of the stone work consequent on the quarries at Banawaram, Balakrishnapuram and other quarries for the New High Court works, having been re-let and disputes having arisen regarding the seignorage to be paid to them has practically stopped the supply of stone for the present.
- (2) also due to certain additions for general

Hospital sanctioned in G.O. No 2238 dated 18th September 1890 being now deferred and lastly Rs 4330 granted in the Budget for "Constructing quarters for the Assistant Matrons and 2nd class European attendants at the Lunatic Asylum" during the current official year having been fully completed last year, through an oversight this latter item was not reported before.

I have the honor to be

Sir

Your most obedient servant

Henry Irvine
Sanitary Architect
to Government.

Statement Showing the Modification of Grant.

497 1/2

Item	Name of work	Amount how required or surrendered	Total under each item & Sub-head
1. Name of work from which amounts to be surrendered			
Major Works			
1	Constructing new High Level Buildings	41000	✓
2	Building 2 sheds for packing, storing & washing bottles at Medical Stores	128	✓
3	General Hospital - Constructing 2 Cells for the use of patients suffering from mental disease	427	✓
4	Medical College - Constructing an Office room	77	✓
5	General Hospital - Additions to the	3930	✓
6	Lunatic Asylum - Laying on pipes to convey Red Hills water -	798	✓
7	Reserve Police Line Barracks - Constructing Compound wall -	470	✓
8	General Hospital - Constructing Laundry	418	✓
9	Cape Currency Office Fort St George - Improvements -	1076	✓
10	Trasheemupattah Cemetery - Improvements	830	✓
11	Lunatic Asylum - Constructing 2 Cells for isolating patients under observation	712	✓
		49966	✓

49966

12 Presidency College — Improvements to the
Examination Vals — 257.

✓ 13 Climate Asylum - Conky Quarters for Asst.
Ensign and Second Class European
Attendants 4330

✓ 144	Cost a Combined building for Police Station Registration Office and Fire Engine shed at Cox House Park —	470
	Total —	55017

Total ————— 55017

Minor new works _____ 12000

Grand Total 67017

2. Name of work for which additional funds
are required
Drapers works.

1. Lyung in Hospital — Additions 1892

2 Government Central Museum - Coatechuap
Cancunera Library & Victoria Techni-
cal Institute 7000

3 See House Road - Constructing a Police Station - 205

4 General Hospital—Constructing Opera-
tion Room— 1150

5 Presidency Training School for Business
Additions & Improvements 1054.

6 Removing the photographic room in the
Garden Observatory 486

117824

11784

7 Constructing a new Court House for the three
Jury, Magistrate, Police Station
and Fire Engine shed on the site
South of the Telegraph Office

8 Lepos Hospital - Constructing permanent shed. ————— 4550

Arhab — 16573

Net balance to be surrendered ————— 50504

Thames
12th February 1891

Henry Irvine
Consulting Architect
to Govt

Public Works Department.

From
THE CONSULTING ARCHITECT
TO THE GOVERNMENT OF MADRAS,

To
THE Chief Engineer
P. W. D.

No. 3409

Dated 12 Feb. 1891.
Received 13

No. of ENCLOSURES. 1

Subject.

Submitting a statement
showing modifications of
allocments in several works
in the Eng. Archt. Division
& also proposing to surrender
Rs 50504/- from the funds
under P. W. Works

PO

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

497/5
READ the following

From the Eng. Archt. to Govt No 3409, dt 12. II. 91.

The explanations of the grounds for
surrender are not as complete
as might be desirable, but I
deem them satisfactory.

The following sums
surrendered by the Eng
Archieb. to Govt are
resumed & credited to the
Provincial reserve
with the Government.
Rs

- | | |
|--|---------------|
| 1. County new Law Courts at Madras | 41,000 |
| 2. County 2 sheds for packing stores and
washing bowls at the Medical Stores. | 228 |
| 3. County 2 cells for the use of patients
suffering from mental disease. | 427 |
| 4. County an office room at the
Medical College | 77 |
| 5. Addition to the General Hospital | 3,930 |
| 6. Laying on pipes to convey Red Hills
water to the Lunatic Asylum | 798 |
| 7. County a compound wall round the
Reserve Police lines at Poddorp | 470 |
| 8. County a laundry at the General Hospital | 418 |
| | <u>47,348</u> |

497 W
20-2-51

Rs 47,348.

9. Improvements to the Post Currency office, Fort St George — 1,076.
10. Improvements to the Washers manpettah Cemetery — 830.
11. Convey 2 cells for isolating patients under observation at the Lunatic Asylum 712.
12. Improvements to the Examination Hall of the Presidency College — 257.
13. Constructing quarters for the Assistant Matron and Second Class European attendants at the Lunatic Asylum — 4,330.
14. Convey a combined building for a Police station, Registration office, and Fire Engine shed at the Green House Park — 470.
15. Civil Buildings, Minor Works, Engineering & Water Division — 12,000.

Total Rs 67,017

2. The following appropriations are made from the Provincial revenue.

1. Additions

497 W
20-2-51

497
6

1. Additions to the Dying-in-Hospital Madras — 1,892.
2. Convey the Gunemana Free Library & Victoria Technical Institute — 7,000.
3. Convey a police station on the Ice House road — 205.
4. Convey an operation room at the General Hospital — 1,150.
5. Additions and improvements to the Presidency Training School for Mistresses — 1,051.
6. Removing the Photographic room in the Madras Observatory — 486.
7. Convey a new coach house for the Presidency Magistrate, Police Station, & fire engine shed on the ^{site} South of the Telegraph office — 179.
8. Constructing permanent shed at the Leprosy Hospital Madras — 4,550.

Total Rs 16,513

CA to Fort St George
G. M. M. M.

3. It is observed
L. M.

that the explanations
of the grounds of
surrender are not as
complete as might
be desirable.

mm
16.2.91

60

Eq 497 W 2/20" 20.4.91
Mij.

(6)

Hw. 14.ii.91
12/12. LRC 24/2

2/3-