

- (1) பக்கங்களின் எண்ணிக்கை 4 .
 (2) புதுக்கித் திருப்பிய நாள் July 90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் low

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P. W. D துறை

109

அரசாணை எண். மு. கோப்புத் தாள் எண்.	683	அச்சகம் பலவகை
நாள் : 10-3-1891		198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

2 Sheets

ஆவண. கர-1-18,006-75-6-87.

[Handwritten signature]

No. 987.

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chepak, 5th March 1891.

From

Major D. McNeill Campbell R.E.

SUPERINTENDING ENGINEER, V CIRCLE,

To

THE Chief Engineer 687/
P.W. Department.

SIR,

Enclosures.

With reference to G. O. N^o.
410 W of 13 February 1891,
para 2, I have the honor
to state that it appears from
a Report received from
the Executive Engineer ^{Chingleput} that,
with regard to the works pro-
posed by the Director of
Public Instruction in his
letter printed with Proceedings
of Government Judicial Dept^o
N^o. 297 of 17 February 1890 (G.O.
N^o. 814 W of 12 March 1890)
no final decision has been
reached

as yet come to lay that Office
who considered a design
for the School house shown
him by the Executive Engineer
in May 1890, as affording
insufficient accommodation
and there was no space in
the premises for a larger build-
ing. I have not yet re-
ceived from the Director
of Public Instruction a
reply to a letter I addressed
him on this subject on the
21st February 1891.

2. A diversion of the
Road running through
the Reformatory Buildings
was sanctioned by Govern-
ment in the Judicial De-
partment in August 1890.
(P.W.D. No. 23614 of 2nd Septemb.
1890). The Director of
Public Instruction sub-
sequently proposed a modi-
fication

modification in the diversion
as sanctioned by Government
& asked to be informed of the
cost of the diversion as sanctioned ¹⁸⁸⁷
and of that with this proposed
modification - The required in-
formation was furnished to him
in this Office letter No. 3830 dated
17th November 1890. - Nothing further
has been communicated to this
Office - as to which of the two
alignments of the diversion, is to
be adopted.

The delay in the submission of the
Estimates for the Reformatory
School is due to the reasons
above explained.

Shew the honor to be
Sir

Your Most Obedt Servt.

John Campbell Major R.E.

Superintending Engineer.
P. O. Circle.

From
The Supy Engineer
5th Circle

To
The Chief Engineer
P. W. Dept

Dated 5th }
P. W. } March 1891.

Encl.

12.3.90 - 814 W
2.9.90 - 1367 W
4.2.91 - 606 C
13.2.91 - 410 W

No 98 B.

Reformatory School
Chinghaput.

Gives reasons for the
delay in submission
of Estimates for the -

Not in 91
34/6/91

12.3.90 - 814 W
2.9.90 - 1367 W
4.2.91 - 606 C
13.2.91 - 410 W

Recorded,
and a copy furnished
to the judicial dept
with reference to G.O.
dated 8th August 1890,
No 1316 Judicial

8013
4.3.91

(2)

S. E. V Circle
Judl dept 11/3/91

190 12/3
12/3