

- (1) பக்கங்களின் எண்ணிக்கை 8
 (2) புதுக்கித் திருப்பிய நாள் 21 செப்டம்பர் 90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 60

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

67

சு. ம. கு. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	815	அச்சகம் பலவகை
நாள் : 20 — 3 — 189/198		

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

4 Shels

G.P

ஆவண. கா-1-18,000-15-6-87.

815
1

18TH MARCH 1891, No. 213, REVENUE.

GOVERNMENT OF MADRAS.
REVENUE DEPARTMENT.

READ—the following Proceedings of the Board of Revenue (Revenue Settlement, Land Records and Agriculture), dated 16th March 1891, No. 1247, Mis. :—

MR. CLOGSTOUN.

Read—the following telegram from the Collector of Chingleput, dated 12th March 1891 :—

To-day after weeks effort loyally seconded by Burlton not one P.W. cooly is working in the whole Pariapalayam tract including Kagavakkam and Kanripper, the contract system is at fault, another overseer should at once be given to execute departmentally Vadamadure and other large works successively or I will not be responsible for the result. Please arrange immediately with Public Works.

Resolution—dated 16th March 1891, No. 1247, Mis.

Submitted for the consideration and early orders of Government in continuation of Board's Proceedings, dated 10th current, No. 132.

(A true Copy and Extract.)

(Signed) P. RAJARATNA MUDALIAR,
Secretary.

ORDER—dated 18th March 1891, No. 213, Revenue.

Miscellaneous.

Transferred to the Department of Public Works in continuation of G.Os., dated 9th and 17th March, Nos. 175 and

212, in view to arrangements being made for starting some large irrigation works in the Pariapalayam tract of the Tiruvallūr taluk with the least possible delay and carrying them out departmentally, wages being paid daily.

2. The difficulty has arisen owing to the failure to draw up a definite programme of works which could be put in hand in each taluk in case of necessity. As soon as it becomes apparent that employment would have to be provided for the people in certain localities, the Collector should have selected, in communication with the Department of Public Works, a sufficient number of works to afford employment to the maximum number of laborers likely to require it and should have taken steps to get estimates prepared for the works so selected so that there might be no delay in

determining at short notice what works should be taken up and in starting them. This should now be attended to at once and a programme should be submitted for the approval of Government.

(True Extract.)

(Signed) C. A. GALTON,
Secretary to Government.

To the Public Works Department.
„ the Collector of Chingleput.
„ the Commissioner of Revenue Settlement, Land Records and Agriculture.

Exd. G. A. Lewis.

100 Copies..

815
2

2

Proceedings of the Madras Government.

Read the following proceedings of the Board of Revenue (B.S.L. and Agri) dated 16 Mar 1891 No 1247 Mir:- 85/4

Read the following telegram from the collector of Chingleput dated 12 March 1891. To day after weeks effort loyally seconded by B. Walton not on P. W. Cooly is working in the whole Parupalayam tract including Kogavakkam and Kharipper, the Contract System is at fault another overseer should at once be given to acute departmentally vadama durs and other large works successively or I will not be responsible for the result. Please arrange immediately with Public works

Resolution. Submitted for the consideration and early orders of Government in continuation of Board's Proceedings 10th Current No 132.

Order 18 March 1891 No 21.

Transferred to the Department of Public Works in continuation of G.O.s. dated 9 and 17 March No 175 and 212 in view to arrangements being made for starting some large Irrigation works in the Ariyalayam tract of the Tiruvallur Taluk with the least possible delay and carrying them out departmentally wage being paid daily. 2. The difficulty has arisen owing to the failure to draw up a definite programme of works which could be put in hand in each Taluk in case of necessity. As soon as it became apparent that employment would have to be provided for the people in certain localities the collector should have selected in communication with the Department of Public Works a sufficient number of works to afford employment to the maximum number of labourers likely to require it and should have taken steps to get estimates prepared for the works so selected so that there might be no delay in determining at short notice what works should be taken up and in starting them. This should now be attended to at once. A programme should be submitted for the approval of Government. (1 year estimate)

To the Public Works Dept.
the collector of Chingleput
the Commissioner of Government

Ch. den
Secretary to Government

No 515 W of 20th March 1891

Comd in conty of G.O. No. 808 W of 19 Nov 1891 to the Chief Engineer for Irriga. for issue of the necessary instructions.

2. Arrangements will be made at once to post another Overseer to the Chingleput Division.

1 True Extract/
1st J. Pinnycinet, Col. R. Secy to Govt. P.W.D.

The S. B. V Circle
C & for I.

2. Arrangements will
be made at once to
post another overseer
to the Chingput Qu