

- (1) பக்கங்களின் எண்ணிக்கை 6
 (2) புதுக்கித் திருப்பிய நாள் July.90.
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 1000

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

(76)

P.W.O. துறை

அரசாணை எண்.	645	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை
நாள் :	6 3 1891	190

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

3 sheets

ஆவண. கா-1-18,006-15-6-87.

Def

P. W. D.

note for H.M.

645
1

The Financial
department first
assigned a sum of Rs
26,50,000 for expenditure
on Provincial Civil Works
during 1890-91, which
amount was subsequently
supplemented by a
further grant of Rs
2,00,000 for the Victoria
Technical Institute &
the Military Hospital
at Madras. There is
now a sum of Rs 2,70,000
at the disposal of
Government. This has
accumulated by successive
reports from time to
time by Suptg Engineers,
which have been made
notwithstanding
repeated orders from
this office to prevent
labour of grants.
the

the largest sums
surrendered were
from the grants for
the military hospital,
the new Law Courts,
the Victoria Technical
Institute, & the Vajirai-
Gudalur road, as also
from "Establishment",
and "Suspense". The
reasons furnished for
the surrenders being
as follows:—

Explanation

Military Hospital Rs 1,00,000. Abandonment
of the proposed construction.
New High Court. " 2,56,500. Stoppage of
stone work on account of
dispute about the quarry
seigniorage, & non-receipt
of stones indented for,
both of which causes were
beyond the control of
P.W. officers.

Victoria Technical Institute. 2,00,000. ^{an allotment of}
~~if one lakh was made before the estimate for the work was ready - not more than Rs 50,000 could be up~~
Vajirai Gudalur road. 73,000. Non receipt of
bridges indented for
from England.
Establishment. 2,00,000. Excess of con-
tributions from other
funds owing to additional
grants.

Suspense

grants for works
sanctioned during the
year. When the budget
was prepared the Examiners
of P.W. accounts
anticipated as necessary.

Total Rs. 4,62,100

6 1/2

Of the sum of Rs 4,62,100
surrendered as shown
above, it has not been
found possible to
utilize more than Rs
2,00,000 by reapplying
to other works, in addition
to the original budget
grants. As the Govt
of India observes that
there is a large difference
between the grant &
the probable expenditure,
& inquires whether the
revised estimate of
charges for the current
year should be reduced,
it is proposed to surrender
to the Financial Deptt.,
a sum of Rs 2,22,800
out of the available
balance.

* Vide C.No. 24,81 in
separate file

balance of Rs 2,70,034,
leaving the remainder,
Rs 47,229, for unforeseen
demands, and the budget
grant at Rs 26,50,000 in round
numbers.

over

5.3.91

The Lapses however much to be
reported when unavoidable

Rev
G. Man

L.S.
May

No 645 W of 6th March 1891

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the
Read the following

645
13

A sum of Rs
2,22,805 being the
balance of the current
year's grant for
Provincial Civil Works
which cannot be
utilised, is returned
from the Provincial
Revenue & replaced
at the disposal of
the Financial Dept.

over

5.3.91

P.W. Accounts
Financial Dept.

L.S.
May

g.m.

Spec. 6

for 645 W. of 6. 100 ft.
high

(3)

Miss 5 m. 91
26

1907/3. 2/12/3.

K.S.
May