

- (1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 8.6.90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் லா

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

200

P-W-D. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	534	அச்சகம் பலவகை
நாள் :	24-2-1891	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

6. Sheets

ஆவண. கா-1-18,006-15-6-87.

534
24TH FEBRUARY 1891, No. 534 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Lieut.-Colonel A. C. SMITH, R.E., Superintending Engineer, VI Circle,
to the Chief Engineer, Public Works Department, dated Trichinopoly, 9th
February 1891, No. 1422 T.C.

I have the honor to submit, for your approval and sanction of Government, the
accompanying revised estimate, amounting to Rs. 5,115, with comparative statement,
for constructing two in-patient wards to the dispensary at Ariyalūr, Trichinopoly
district.

2. The original estimate, amounting to Rs. 4,550, was approved by me in letter
No. 793 T.C., dated 26th November 1889, and it had to be revised as the rate for
brick work was found to be low. The amount of the revised estimate was Rs. 4,700
and it was sanctioned by the Local Board without reference to me as the excess over
the original estimate was within 5 per cent.

3. The present estimate is a further revision and the deviations proposed consist
of an increase of one foot in depth of the foundations for one of the wards, the sub-
stitution of asphalt for brick flooring, and the provision of eave board for the roof
and some ornamental works for the gables.

4. The estimate has been passed by both the District and Taluk Boards and I
request that it may be sanctioned as soon as possible.

ORDER—dated 24th February 1891, No. 534 W., Public Works.

The revised estimate, amounting to Rs. 5,115, for constructing two in-patient
wards to the dispensary at Ariyalūr in the Trichinopoly district, is sanctioned.

2. This sanction has been registered as Local No. 36 W. of 1890-91.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle.
" Local and Municipal Department, with four enclosures.

Exd. A. D. Xavier.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1891) Madras.
PUBLIC WORKS.

Dated February, 24th.

Recd.

Encl.

G.O., 24th Feb. 1891, No. 534 W.

FEBRUARY.

Dispensary at Ariyalur, Trichi-
nopoly District

Revised estimate for constructing two in-
patient wards to the —, sanctioned.

No. 14227C

OFFICE OF THE SUPERINTENDING ENGINEER,

6TH CIRCLE.

Trichinopoly, 9th February 1891.

From *Mr. C. C. Smith R.E.*
Superintending Engineer,
6TH CIRCLE.

To
The Chief Engineer,
PUBLIC WORKS DEPARTMENT.

SIR,

ENCLOSURES. 4

- 1. Revised estimate
- 4. Comp. etc.
- 1. Plan.
- 1. File of orig. Est. de.

I have the honor to submit
for your approval and sanction of
Government the accompanying
revised estimate amounting to Rs.
5115 with comparative statement,
for constructing two inpatient wards
to the Dispensary at Ariyalur, Tri-
chinopoly District.

The original estimate amount-
ing to Rs. 4550 was approved by me
in letter No. 793 T.C., and it had
26-11-89¹
to be revised as the rate for brick
work was found to be low. The amount
of the revised estimate was Rs. 4700
and it was sanctioned by the
Local Board without reference to
me

me, as the excess over the original estimate was within 5 per cent.

3. The present estimate is a further revision and the deviations proposed consist of an increase of one foot in depth of the foundations for one of the wards, the substitution of asphalt for brick flooring, and the provision of eave boards for the roof and some ornamental works for the gables.

4. The estimate has been passed by both the District and Tally Boards and I request that it may be sanctioned as soon as possible.

I have the honor to be
Sir

Yours most ob. Servt.

Al Smith Lt. Col. R.E.
Superintending Eng. W. Ward

Al Smith

534/3

PMC No. 1607

P. W. D. 6th CIRCLE.

From
The Superintending Engineer,
6th Circle.

To
THE CHIEF ENGINEER,
PUBLIC WORKS DEPARTMENT.

No. 1422 re

Dated 9th } February 1891.
Received 13

Enclosures. 4 (4 + 1 blank)

Submits for sanction
revised estimate Rs 5115 for
constructing 2 infirmary
wards to the Dispensary at
Arigalur - Trichinopoly.

534/4

Public Works Department.

TECHNICAL NOTE. 534W

Current No. 1607
Letter No. 1422 TC
Dated 9th February 1891
From the Supt. Engr. II Circle
Name of Work Two infirmary wards
District Trichinopoly
Taluk Arigalur
Amount of Estimate Rs 4550 increased
to Rs 4700
Do. of Revised Estimate Rs 5115
Sanctioned by the Local Board
sanctioning original estimate No.
dated Nil

Difference. More Rs 415
Less
Sanction 17.2.91
PARTICULARS OF ESTIMATE.

Main Buildings	Rs. 5071-15-0
Subsidiary Buildings	"
Contingencies	"
Supervision Charges	"
Petty Supervision	48-1-0
Land compensation	"

Total Rs. 5115-0-0

PARTICULARS OF CONSTRUCTION.

Surface soil Loose earth
Sub soil
Foundations Foundations of concrete
walls to be 5' deep laid on
1 foot of concrete, that of the
pylons to be 6' deep
laid on 1 ft of concrete. In
the case of the foundations on the
Basement
In the case of the foundations on the
Basement
Walls To be 11' ft high to be
built with brick in the

Plastering Exterior & Interior with
lime
Pointing til

Flooring To be of asphalt & "thick"
with on 4" of concrete

Roofing To be of flap & pan tiles
with aluminum bands

Roof timbers To be of teak

Scantlings Correct

Doors and Windows To be of teak

Lightning Conductors Not provided

Rates Same in excess as usual

The plinth area of one ward
the main building is
1164 square feet, and the cost per square
foot will be Rs. 2-3-2

The Plan and Estimate have been
countersigned by the President
of the District Board
and approved in the

Department.

REMARKS.

The following rates
are in excess of those given
in the schedule for the
Northern Sub-Division of
the Trichinopoly District -

(1) Bricks in mortar. Rs 3
per 1000 against Rs 2 1/2

(2) Laid work brought and
put up Rs 4 per 1000 against
Rs 3 1/2

Laid work bottom doors
against Rs 10.2 per 1000 ft.

(4) Stonework. Rs 2-4-0 per
c. ft. against Rs 1-8-0

If the schedule rates
are adopted there will
be a saving of Rs 520 in the amount
of the Est. -

C. M. P.
17. 2. 91

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the S. E. VI Circle No 1422 TC. of 9. 11. 91.

The revised
estimate amounting
to Rs 5115 for Court
two in-patient wards
to the dispensary at
Ariyalur in the
Trichinopoly District,
is sanctioned.

2. This sanction
has been registered
as Local No 36 W of
1890-91.

S. E. VI Circle
Local Manager
sep it with enclos.

C. M. P.

W. H. H.

RECEIVED SECRETARY
21 FEB 91
GOVERNMENT C. M. H. H.

✓
24.11.91

*The Hon. The Chief
Secretary of the Government
Communications*

20.11.91
23.11.91
R 24/-

534/16

4

1607.
Govt. of Madras.

PUBLIC WORKS.

27/2

Dated

Recd.

Encl.

G.O., 24 Feb 1891, No. 534-25

Dispensary at Ariyalur.
Trunking party of
Revised but for constantly
two in-patient wards
to the —, sanctioned

60
/ 3

64

(8)