

(1) பக்கங்களின் எண்ணிக்கை 4

(2) புதுக்கித் திருப்பிய நாள் 9/90

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 6/9

தமிழ்நாடு ஆவணக் காப்பகம்.

(117)

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1053	அச்சகம் பலவகை
நாள் :	16 - 4 - 1891	198

மடிக்கவேண்டிய கையாளவோ கூடாது

2 - sheets

ஆவண. கா-1-18,006-15-6-87.

No. 1623.

From

Guddalore Bridge Works
Executive Engineer's Office
Guddalore 31st March 1891.

1053
1

The Executive Engineer
Guddalore Bridge Works.

To
The Superintending Engineer,
5th Circle.

Sir

I have the honor to report that
I propose to hand over the Ponnai
and Cadilam Bridges on
or about the 1st April to the Local
Fund Engineer. The Ponnai Bridge
will in the ordinary course be maintained
by the Local Fund Board but
the old Cadilam Bridge was in
charge of Guddalore Municipality.
As however the new Bridge is an
iron structure & will require
careful supervision by a Competent
Officer, and the Municipality
have of course no Engineer it seemed
to me and the President Local
Fund Board agreed with me
that that body should have
charge of it. Pending orders of
Government

Government on the Subject &
therefore propose as above stated
to hand it over to the Local
Fund Board.

Both Bridges were opened for
traffic on the 25th Instant.

But there are some small items
of work still required, most
of them not included in the
original Estimate, such as
plastering with Cement to coping
of Pinnacles Bridge, protecting
apron round the wings of the
Gaditum joining the approaches
to the existing roads, completing
the railing to approaches &c.

I will submit per estimate
for these improvements & presume
Government will have
no objection to hand over to
the Local Fund Board from
the Savings of the Bridge Est.
Estimates sufficient money to
carry them out.

I have the honor to be
Yrs. &c. J. H. Peters.
Executive Engineer.

W. P.

No. 1592

1053/2

Forwarded to the Chief Eng.
- given P. W. Department
for information.

J. H. Campbell Major P. W.
Superintendent Engineer
S. J. J. J.

4th April 1891.

P. K.

3866
How

The Supt Engineer
5th Circle

The Chief Engineer
P.W. Dept

Dated 21st April 1891
Rambhadr

909 May 1-4-91
1821 May 9-7-89
2771 May 13-6-89
1480 May 21-3-89
2899 May 15-9-88
574 May 20-2-89
1984 May 3-7-88
527 May 16-2-88
3148 May 21-4-87
No 159 B

Ponnur & Guddilam
bridges.

Forwarding for inform-
-ation copy of letter No.
from the Supt Engineer
1623 stating that
31-3-91
were opened for traffic
on the 20th March/91 &
he proposes to hand them
over to Local Supt Engineer

No. 1853 Wd 16 April 1891
10/

Communicated to the
Local & Municipal Supt
for information & for order
on the proposal to hand
over the Guddilam bridge
to the District Board.
2. The estimate referred
to in the last para of
the Supt Engineer's letter is
annexed.

ovb
9.4.91
All
10/4

Recd
(2)

Genl Supt
L. & M. Dept
S. S. & Circle
17/4

only 7-4-91
Old 57. W
New 10. W
RIS-4-91