

(1) பக்கங்களின் எண்ணிக்கை 2

(2) புதுக்கித் திருப்பிய நாள் 9/1/20

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

(124)

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1061	அச்சகம் பலவகை
நாள் :	17-4-1891	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

சு/

1. Sheet

ஆவண, 40-1-13, 006-15-6-87.

It is requested that in any further communication on this subject the under-mentioned letter and number may be quoted, and the reply addressed to
The Director General of Stores,
India Office,
Whitehall,
S.W.

S 4525.

India Office,
Whitehall, S.W.,
19th March 1891.

1061
No 2874 dated 29.10.90
at Madras

Sir,

With reference to my telegram of 25th October 1890, noted in the margin, I regret that the contractors' expectation that the wave-breaker crane would be finished in time for shipment in February 1891 had not been realised, and that, although several times urged to expedite, they now estimate the date for its completion at about the end of April 1891.

Every effort will be made to expedite inspection and shipment.

I have the honour to be,

Sir,

Yours obedient servant.

J. Turner
for Director General of Stores

Secretary to Government,
Public Works Department,
Madras.

1891

P.W. CN^o 4084

~~to B. No 2074 w of 29. 10. 90~~

B. No 985, 86, 87 w of 27. 3. 90

B. 2777 w of 20. 10. 90

... 2074 w of 29. 10. 90.

Rec^d at only 9. 11

18. 4. 91

To 1061 w of 17 April 1891

P.W.

Communicated to
the Chairman Messrs
Harbours Trust Board
in continuation of P.
No 2074 w of 29. Dec
1890.

0013

14. 4. 91

To 1061 w of 17 April 1891

B.W.

The letter can be
communicated to the
Harbours Trust Board
direct from Madras
where the previous
papers are.

(1)

Ad

W

old 13. 11
14. 10. 14
15. 11

To the Chairman

1/4

12/4. 27. 4. 91

STW
This must
not have come
back to only
15. 11. 91