

- (1) பக்கங்களின் எண்ணிக்கை 6
 (2) புதுக்கித் திருப்பிய நாள் ஜூன் 1991
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10/9

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

64

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1475	அச்சகம் பலவகை
நாள் :	12-5-1882	198/.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

A.H 3 Shab

ஆவண, கர-1-18,006-15-8-87.

6

No. 1.

P. W. D.

Office of the Consulting Architect to Govt.,
Chepauk, Madras,
6th May 1892

No. 339

From

Henry Irwin, Esq., C.I.E.,

Consulting Architect

to the Government of Madras,

To

The Chief Engineer

Public Works Department

Madras.

In,

Enclosures.

I have the honor to request that you will be good enough to obtain the sanction of Government for the excess expenditure of Rs 17,366 on the manufacture of Bricks as per details in the margin. The excess is chiefly due to

Manufacture of Bricks

Expenditure to end of
March 1892 Rs 78,209

Add amount of
last year paid
in April.

Total Expend. 81,146.

Product
Amount of Estimate 63,780

Excess Expenditure 17,366.

Manufacture of a large
number of Samacotta and
country bricks for the
undiscontinued work
carried out during the
year 1891-92.

(1) Victoria Technical
Institute.

(2) Constructing Cur.
enclosure for 166 Lacs

Lunatic asylum
(3) Constructing 3rd Storey for
General Hospital.

I have the honor to be
Sir
Your most Obedt Servant.

Henry Innes
Consulting architect to Govt.

1475
2

No. 7.

CURRENT No. 4906

Public Works Department.

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS,

To

THE

Chief Engineer
S P W D

No. 339

Dated

Despatched

Received

6 | *May* 1892
98

No. of ENCLOSURES.

Subject.

Requesting to obtain the sanction of Govt. for the excess expenditure of Rs 7,366/- in the manufacture of Bricks & Tiles.

No. 890 w d 25-3-89
" 1637 w - 12-6-90
" 2263 w - 21-8-91
" 2366 C - 22-5-90
" 3455 C - 24-7-91
" 3534 C - 1-8-91
" 4590 C - 20-10-91
" 3102 W - 18-11-91

B

No. 1475W d/12 May 1892

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Consy. Architect No. 339 d/6 May 1892

1475/3

The expenditure of Rs. 17,366 incurred in excess of the estimate of Rs. 63,780 sanctioned in G.O. No. 2263 W d/ 21 August 1891 for the manufacture of bricks and tiles at the Govt. Brickfields, Madras, is sanctioned.

11/5
10 May

0013
10-5-92

S
10-5

To

The Consy. Architect to Govt.

Edw. P. W. Acck.

13/5

11/5
10 May

No. 1475-Way 12-5-92