

(1) பக்கங்களின் எண்ணிக்கை

8

(2) புதுக்கித் திருப்பிய நாள்

21/82

(3) ஆதாரங் குறிப்பவர் சுருக்கொப்பம்

5/

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

8/2/82

துறை

அரசாணை எண்.

மு. கோப்புத் தாள் எண்.

1653

அச்சுக் கம்

பலவகை

நாள் :

31-5-1882

199

மடிக்கவோ சுண்டப்பட. கையாளவோ கூடாது.

4/2/82

T.O.

ஆவண. கா. 1-18,006-6-9-90.

13TH MAY 1892, No. 833 M., LOCAL AND MUNICIPAL.

GOVERNMENT OF MADRAS.
LOCAL AND MUNICIPAL DEPARTMENT.

READ—the following papers:—

Telegram from the Government of India, Military Department, Simla, to the Government of Madras, Military Department, dated 3rd May 1892, No. 1222-M.W.

1222 M.W. Your 2314, 6th April. Trichinopoly water-supply. Please report when works may be expected to be completed and Military works contribution fall due, also from what date water will be supplied and the annual Military contribution be payable.

No. 2904.

Referred to the Local and Municipal Department for favour of report with reference to Proceedings of Government, No. 2313, dated 6th April 1892, and previous correspondence.

(By order.)

FORT ST. GEORGE,
4th May 1892.

(Signed) H. R. HOPE, Brigdr.-Genl.,
Secretary to Government.

No. 332.

Referred to the Sanitary Engineer for early report.

(By order.)

FORT ST. GEORGE,
9th May 1892.

(Signed) A. BUTTERWORTH,
Acting Under Secretary.

No. 384.

MEMORANDUM.

With reference to this office endorsement No. 185, dated 29th February 1892, embodied in G.O., No. 624 R., dated 9th March 1892, the undersigned has the honour to inquire when the joint water-supply scheme at Trichinopoly will be commenced.

2. The Agent, South Indian Railway, reports that from 24th March until 25th April the Wyacondan channel at Trichinopoly junction was closed and that engines had in consequence to be run to the Fort station for washing out and watering. The well at this latter station has shown signs of failing during the past fortnight, and it has been necessary to start sinking a well in the bed of Kodumuruti at mileage 253 on the Erode branch. 0-1

3. During the past few days through the courtesy and exertion of the Collector a supply of water has been let into the Wyacondan channel and engines are now watering as usual, but unless earlier freshes than usual come down the Cauvery, the new well and that at the Fort station will probably have to be used.

4. The inconvenience and expense of having to run engines some three miles for watering are considerable, and unless the Municipality can start the joint supply scheme within the next six months, it is most desirable that South Indian Railway

15TH MAY 1892, No. 833 M., LOCAL AND MUNICIPAL.

Company should withdraw from participation and provide itself with an independent supply.

MADRAS. (Signed) A. D. G. SHELLEY, Captain, R.E.,
5th May 1892. for Consulting Engineer for Railways.
To the Joint Secretary to Government,
Public Works Department, Railway Branch.

No. 2397-C.

Referred to the Local and Municipal Department for favour of reply, with advertisement to G.O. No. 824 R., dated 9th March 1892.

(By Order.)

(Signed) W. H. COAKER, Lieut.-Colonel, R.E.,
6th May 1892. Joint Secy. to Govt., P.W.D., Railway Branch.

From J. A. JONES, Esq., M.L.C., P.W.D., Sanitary Engineer to Government,
to the Chief Secretary to Government, dated Fort St. George, 10th May 1892,
No. 806.

In reply to reference, No. 332, dated 9th May 1892, I have the honour to report that, while it would be convenient for all contributions to the Trichinopoly water-supply scheme to be placed at my disposal before the work begins, such a course is not essential in regard to the small Military contribution of Rs. 20,061.

2. The commencement of the work is delayed because the Military Department has not yet communicated its decision as to whether it will contribute to the scheme or not; if it decides to do so at once the works would be begun within six months' time, but a portion could not be begun until after the next north-east monsoon. The works in such case would be completed at the end of 1893 or early in 1894. Before that date, say, in 1893-94, the Military contribution of Rs. 20,061 would be required, and after that date the annual contribution of Rs. 1,327 will be payable, say, from 1st April (1894-95), from about which date water would be supplied.

Order—dated 13th May 1892, No. 833 M., Local and Municipal.

The Sanitary Engineer's letter read above will be communicated to the Military Department.

2. In the circumstances stated by the Consulting Engineer in his memorandum forwarded with the endorsement of the Public Works Department read above, the Sanitary Engineer will be requested to commence the work as soon as possible, the expenditure for the current year being met from the Provincial grant of Rs. 2,22,000 promised in G.O., dated 30th November 1891, No. 2113 M., which will now be sanctioned in the Financial Department.

(True Extract.)

To the Military Department, with G. No. 2617 returned.
Public Works Department, Railway Branch (with G. No. 4802 returned).
Public Works Department.
Sanitary Engineer.
Financial Department.
Chairman, Municipal Council, Trichinopoly, through the Collector.
Accountant-General.

End A. Raft.

MILITARY DEPARTMENT, 19TH MAY 1892, No. 3212.

GOVERNMENT OF MADRAS.

MILITARY DEPARTMENT.

Cantonments—Water-Supply.

Read the following papers:—

No. 176. Telegram from the Secretary to the Government of India, Military Department, to the Secretary to the Government of Madras, Military Department; dated Simla, 3rd May 1892, No. 1222-MW.

Your 2314, 6th April, Trichinopoly water-supply. Please report when works may be expected to be completed and Military Works contribution fall due, also from what date water will be supplied and the annual Military contribution be payable.

No. 2904.

Referred to the Local and Municipal Department, for favour of report, with reference to Proceedings of Government, No. 2313, dated 6th April 1892, and previous correspondence.

(By Order.)

FOET ST. GEORGE,
4th May 1892.

(Signed) H. R. HOPE, Brigdr.-Genl.,
Secretary to Government.

To the Local and Municipal Department.

No. 177. Proceedings of the Madras Government in the Local and Municipal Department; dated 13th May 1892, No. 833-M.

Read the following papers:—

Endorsement of the Public Works Department (Railway Branch); dated 6th May 1892, No. 2397-C.

ABSTRACT.—Forwarding, for favour of reply, memorandum from the Consulting Engineer for Railways enquiring when the joint water-supply scheme at Trichinopoly will be commenced.

From the Sanitary Engineer to Government; dated 10th May 1892, No. 806.

In reply to reference No. 332, dated 9th May 1892, I have the honour to report that, while it would be convenient for all contributions to the Trichinopoly water-supply scheme to be placed at my disposal before the work begins, such a course is not essential in regard to the small Military contribution of Rs. 20,061.

2. The commencement of the work is delayed because the Military Department has not yet communicated its decision as to whether it will contribute to the scheme or not; if it decides to do so at once the works would be begun within six months' time, but a portion could not be begun until after the next north-east monsoon. The works in such case would be completed at the end of 1893 or early in 1894. Before that date, say, in 1893-94, the Military contribution of Rs. 20,061 would be required, and after that date the annual contribution of Rs. 1,327 will be payable, say, from 1st April (1894-95), from about which date water would be supplied.

No. 833-M, Local and Municipal.

Order.—The Sanitary Engineer's letter read above will be communicated to the Military Department.

2. In the circumstances stated by the Consulting Engineer in his memorandum forwarded with the endorsement of the Public Works Department read above, the Sanitary Engineer will be requested to commence the work as soon as possible, the expenditure for the current year being met from the provincial grant of Rs. 2,22,000, promised in G.O., dated 30th November 1891, No. 2113-M, which will now be sanctioned in the Financial Department.

(True Extract.)

(Signed) J. F. PRICE,
Chief Secretary.

13th May 1892.

To the Military Department (with C. No. 2917 returned).

No. 178. *Telegram to the Secretary to the Government of India, Military Department, Simla; dated 19th May 1892, No. 3212.*

[Your 1222 MW of 3rd May.]

Work not commenced as it is not known if Government India will sanction Military contribution to scheme or not; if Government of India decide to do so *at once*, work will be begun within six months' time and it will probably be completed end of 1893 or early in 1894. Military contribution Rs. 20,061 will be required in 1893-94, annual contribution Rs. 1,327 being payable from 1st April 1894, from about which date water will be supplied.

Please communicate decision Government India early as possible.

(By Order.)

[Signature]
Brigdr.-Genl.,
Secretary to Government.

To the Local and Municipal Department.

" Quarter Master General.
" Controller of Military Accounts.
" Public Works Department, for information. *with 50/c*

Exd. T. K. Narayana Aiyangar.

1653
2

Govt. of {1892} Madras.
LOCAL AND MUNICIPAL.

Issued

85-c

Recd. 27. 5-92

Encl.

Rego. 75-92

G.O., 13th May 1892, No. 833 M.

*Re 179 Rs 195.92 to the
District on this 80*

MAY.

Water-supply Scheme.

Communicating to the Military Department
Sanitary Engineer's letter furnishing certain in-
formation called for by the Government of India
in connection with the Trichinopoly —, and direct-
ing that, in the circumstances stated by the
Consulting Engineer for Railways, the work should
be commenced by the Sanitary Engineer as soon
as possible.

4-1850. 14/7 13-7-88
.. 2550. 14/7 26-8-89
.. 809. 8/7 3-9-89
.. 2711. 14/7 27-9-89
.. 1610. 14/7 9-6-90
.. 451. 14/7 17-2-91
.. 451. 8/7 25-6-91
.. 413. 8/7 19-6-91
.. 1409. 14/7 19-6-91
.. 1823. 12/7 8-8-91
.. 866. 8/7 11-9-91
.. 11201. 12/7 23-9-91
.. 3037. 14/7 13-11-91
.. 572. 14/7 6-2-92
.. 1054. 12/7 29-2-92
.. 624. 14/7 9-5-92
.. 1217. 14/7 12-4-92
.. 2397. 12/7 6-5-92

1657/2

CURRENT No. 5537

207-28

52122 5537

Gobi. of (1892) Madras.
MILITARY.

To THE SECRETARY TO THE
GOVERNMENT OF INDIA,
Military Department.

Dated May, 19th.

Issued S. S. C.

Recd. 27.5.92 Encl.

19th May 1892, No. 3212.

MAY.
Nos. 176-178.

Cantonments—Water-supply.

Trichinopoly.—Certain information called for
by the Government of India in connection with
the — water-supply scheme, furnished.

No. 1653 Waj/31 May/92

B

Communicated
to the Supd. Genl. VI
to the Supd. Genl. VII
for information
Circ. 26/5/92

PUB
28.5.92

S 205

(4)

S. E. M. C. 21/5/92
S. E. M. C. 21/5/92
26/5/92
20.3/5