

- (1) பக்கங்களின் எண்ணிக்கை 14
 (2) புதுக்கித் திருப்பிய நாள் July 1891
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் dy

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

85

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1775	அச்சகம் பலவகை
நாள் :	14-6-1892	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

7 sheets

சு

No. 139 *W*

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chepak, 17 March 1892.

From

Quett Coll. D. Meneat Campbell & Co

To

THE

Chief Engineer
P.W. Department.

1775

SIR,

Enclosures. *by*

2 Reports

Revised

Estt

1 Com. Statement

1

2

I have the honor to submit for sanction of Government, revised estimate of Rs 4820 for completing a mangalore tiled Verandah round the old building of Teachers College Saidpet in lieu of the estimate of Rs 3980 sanctioned in G.O. 11762 W dated 16 March 1891.

2. The necessity for the revised estimate arose from certain items not provided in the original estimate being found necessary during execution viz

- I. Zinc sheets to Valleys in Verandah
- II Zinc pipes for carrying off rain water
- III. Plaster & ornamental wood work in front of dormers.
- IV. Floor & gutter water spouts.
- V. Extra brick work laid in foundation above ground level.

3. An increase in rate for concrete from Rs 10-6-0 to Rs 12-0-0 for 100 cft and other petty items detailed in the Comparative statement.

I have the honor to be

Sir,

Your most obedient servant

J. M. Campbell
Superintendent Engineer, P.W. Dept.

From
CURRENT No. 3011
THE SUPERINTENDING ENGINEER,
V. CIRCLE,

To
The Chief Engineer
P. W. Department

Dated 17 March 1892
Recd. 19

ENCLOSURES 45

No. 1398.

Trachur College
Saidapett

Submits for Sanction
of Government revised
Estimate of Rs. 4820 for
Constructing a masonry
long tiled Verandah
round the old building
of

No. 1877 of 10-7-90
" 2068 of 7-7-88
" 4888 of 26-11-90
" 790 of 7-1-91
" 762 of 16-3-91
" 1836 of 6-7-91
" 1585 of 16-1-92

No. 698

From

Ch B Burtton Esq
Executive Engineer

Chingleput Division

To

The Superintending Engineer
V. Circle

Sd/-

With reference to your endorsement No. 282
dated 7 April 1892 on copy of memorandum
No. 1468 of 5 April 1892 from the Chief Engineer
P. W. Department I have the honor to report that
the necessity for executing various items of work
not included in the sanctioned estimate became
apparent during the progress of the work and they
were accordingly carried out in anticipation of
approval. Waiting for sanction might have stopped
progress altogether and entailed a lapse in the
allotment.

The following are particulars of enclosures.
Extra sheets for Valley and water spouts ... Rs. 36.8
Such work was obviously necessary and as it
had been left out of the original estimate by mistake
I ordered it to be carried out.

Extra Concrete ... Rs. 82

This was for flooring below water spouts and
by an error of omission not provided in the original
estimate.

Extra wood work for Dormers.

Not provided for in the sanctioned estimate

Rs. 196.

Extra brick work

Rs. 58

The

The brick in foundations came above
ground level as the extra work was required.
Flooring

The whole Verandah width from
main wall to edge of top step was floored with
kiln in concrete which is stronger than having the
the edge of Verandah up to wooden posts plas-
tered with cement. Moreover the change was
in harmony with the rest of the work. A
Corresponding deduction has been made in the
Cement plastering.

Contingencies due to construction of sheds,
well, &c. for which provision Rs 90 in the
sanctioned estimate was inadequate.

Petty excess on other items

Rs 14

Total Rs 860.

Heave Lee

(Signed) Ch S Burtin

Executive Engineer

Chingleput Dist.

No 260 W

Copy

Forwarded to the Chief Engineer P.W.D. for informa-
tion with reference to memorandum No 1768C dated 5 April 1922

J. W. Russell District Commr

Superintending Engineer (Works)

3rd June 1922.

W. CURRENT No. 5938

The Chief Engineer
Highways

To
The Chief Engineer
P.W. Department

Dated 3rd June 1922
Recd 8th

Encls:

No 260 W.

Teacher's College Saidapet

Forwards Copy of letter
No 698 of 21st May 1922
from the Executive Engineer
Chingleput Division

Reporting the necessity for
executing various works
not included in the Sanc-
tioned Estimate for con-
structing a Mangalore kiln
verandah round the old
building of

For orders.

Submitted with
reference to the Hon. Member's
note on the draft order at-
tached to C. No. 3011.

2. - This does not explain
why the items in
the question were not
provided in the original
estimate.

S

g. b

W

The E. L. Shambhoo deo to
see more care in the prepa-
ration of original estimates.
It is not creditable that such
mistakes from time to time
occur.

W
10 June

No 1768C of 5-4-22

W 9th 12/11

1775
3

Chs 5938

I have reconciled these
figures with the items
of account given in your
note.

84.52 1775
1775

Chs

The S. Co has apparently written
out his account for the figures
given in his office copy of Com:
particular statements but from
the alterations made in the
S. Co office the correct amount
is £ 840 + note 860.

Item 1 of £ 368 of the S. Co is detailed
in my note under items 3 + 4 +
£ 20 under 8 for painting, &c.
£ 275 + 73 + 20 = £ 368.

Item 2 of £ 82 is correct vide item d
of my note.

Item 3 of £ 196 not understood
please see comparison statement
under "Cockroaches" which are
shown of £ 97 in shown.

Item 4 of £ 58 is correct vide
item e of the note.

Item 5 of £ 44 not clear please
see comparison statement under
"Cockroaches" for £ 82 as per item d
of my note.

1775

Series of minutes for Continuing a
filled manuscript for the Teachers
College at Sandwich:

Ammonia or Strimasti B. 4820

The Super. Surgeons V Circle, sub-
mits for the sanction of Govt. a
revised estimate amounting to
Rs 4,820 for erecting a tiled
verandah around the old build-
ing of Seashore College at Sindh.
apart in view of the original es-
timate amounting to Rs 3,980
sanctioned in G.O. No. 762 W. dated
16th March 1891.

The reason of the \$40 or 17437
over the original sanction is due
to the following items omitted in
the original submission & found
necessary during execution.

- (c) Lake ornament large house
in front of domain $\mathbb{R}$ 97
- (d) Zine sheets to walling - 275

B. 2 E 372

By R. 372

- (5) Fine paper ————— 73
 - (6) Drawing with camera & under
water camera also & in camera
of photos in camera from R } 82
10.00 to 12.00 per 100 ft —
 - (7) Additional brickwork in } 58
foundation —————
 - (8) Temporary shed ————— 156
 - (9) 100 petty items ————— 99
- Total Rs. 540

The accompanying statement in
explanatory detail the necessity
for the various items.
The rates are fair.
The revised estimate has
not been counter-signed by the
Educational Dept.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

MS/6
Read the following

From the S.E. V Circle No. 139W of 17 Mar 1892

The revised estimate,
amounting to Rs. 4,820, for
Constructing a Mangalore-
tiled verandah round the
Teachers' College at
Saidapet in the Chingleput
DC is sanctioned in
supersession of the
estimate of Rs. 3,980 sanctioned
in G.O. No. 762 W of 16 Mar 1891

2. This sanction has been
registered as Provincial
No. W of 1892-93 and
classified as Civil
Buildings, Original Works.

I think there should be
an explanation why these
things were not estimated
by doing this work from the
beginning in the estimate.

To the S.E. V Circle
with 5 enclos
.. Exar. P.W. Accts.
.. Educational Dept.

MS/6
S. S. S.

No 1775 Wd 14 June 1892
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the S. E. I (Cable) (H.E. No 139 Wd 14 Mar. 92)
do (H.E. No 260 Wd 3 June 92)

1775
7

The revised estimate amounting to Rs 4,820 for constructing a mangalore tiled verandah round the Teachers' College at Saidapet in the Chingleput District is sanctioned in supersession of the estimate of Rs 3,980 sanctioned in G.O. No 762 W dated 16th March 1891.

2. The Executive Engineer should be

directed to use
more care in the
preparation of original
estimates. It is not
creditable that
such mistakes and
omissions as those
now brought to

notice should occur. No. 1775 May 14-6-94

3. This sanction
has been registered
as Prov. No. 1907
1892-93 and classified
as Civil Building,
Original Works.

S. E. V. Corle
with 5 enclosures
Ex. P. W. Accts with Extra
part 13
Educational Dept with
Extra part 1

L
136

Gift
100

1570

Gift