

- (1) பக்கங்களின் எண்ணிக்கை 8
 (2) புதுக்கித் திருப்பிய நாள் July 1991
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் dy

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

88

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1780	அச்சகம் பலவகை
நாள் : 14-6-1892-198		

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

4 Sheets

23

14TH JUNE 1892, No. 1780 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ-- the following paper :--

Endorsement from the Government of India, Public Works Department (Civil Works--Buildings), dated Simla, 7th June 1892, No. 223 B.

The undermentioned paper is forwarded to the Secretary to the Government of Madras, Public Works Department, for information with reference to the correspondence ending with his letter No. 552 W., dated the 20th February 1892.

(By Order.)

(Signed) C. VINCENT,
Under-Secy. to Govt. of India.

ENCLOSURE.

Despatch from the Right Honorable, Her Majesty's Secretary of State for India, to His Excellency the Most Honorable the Governor-General of India in Council, dated India Office, London, 12th May 1892, No. 20 P.W.

I have received your Excellency's Public Works letter No. 18 of 30th March 1892, forwarding a revised abstract estimate, amounting to Rs. 16,16,212, of the cost of constructing new law courts at Madras.

Cost of new Law Courts at Madras.

2. The original project for the new law courts was sanctioned by the Government of Madras at an estimated cost of Rs. 9,99,535 exclusive of establishment charges, tools and plant. Subsequently certain additions were found necessary which you considered should form part of the original project, but as the aggregate cost is beyond your powers of sanction, the revised estimate is forwarded for my approval.

3. The necessary funds are being provided from Provincial sources, and as the additional accommodation which has been suggested by the Honorable Judges of the High Court at Madras is presumably necessary to complete the accommodation required, I accord my sanction to the revised estimate of Rs. 16,16,212 as the cost of the entire project.

ORDER--dated 14th June 1892, No. 1780 W., Public Works.

Recorded.

(True Extract.)

Major, R. E.,
Under-Secy. to Govt., P.W.D.

To the Consulting Architect to Government.
" Examiner, Public Works Accounts.

Exd. S. J. Pereira.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1892} Madras.
PUBLIC WORKS.

Dated June, 14th.

Recd.

Encl.

G.O., 14th June 1892, No. 1730 W.

JUNE.

New Law Courts at Madras

Sanction of the Secretary of State to the revised estimate of Rs. 16,16,212 of the cost of constructing the —, recorded.

India Office,
London, 12th May 1892.

Public Works,
No. 20.

To His Excellency The Most Honourable The Governor
General of India in Council.

MY LORD MARQUIS,

Cost of new Law Courts at Madras.

I have received your Excellency's Public Works Letter, No. 18, of 30th March 1892, forwarding a revised abstract estimate amounting to Rs. 16,16,212, of the cost of constructing new law courts at Madras.

The original project for these courts was sanctioned by the Government of Madras at an estimated cost of Rs. 9,99,535, exclusive of establishment charges, tools, and plant. Subsequently certain additions were found necessary which you considered should form part of the original project, but as the aggregate cost is beyond your powers of sanction, the revised estimate is forwarded for my approval.

The necessary funds are being provided from provincial sources, and as the additional accommodation, which has been suggested by the Honourable Judges of the High Court at Madras, is presumably necessary to complete the accommodation required, I accord my sanction to the revised estimate of Rs. 16,16,212, as the cost of the entire project.

I have the honour to be,

Yours

Public Works

12th May 1892

Copy

Letter to the Govt of India

1320

All communications
should be addressed
to the Secretary.

No. 22313.

GOVERNMENT OF INDIA.

PUBLIC WORKS DEPARTMENT.

CIVIL WORKS - Buildings.

Simla, the 7th June 1892.

The under-mentioned paper is forwarded to the Secretary to the Government of Madras Public Works Department for information with reference to the correspondence ending with his letter No. 5527 dated the 20th February 1892.

By order,

C. Vincent

Under-Secretary,

Document referred to.

Copy of Despatch No. 20 P.W. dated the 12th May 1892, from the Secretary of State for India.

Revised estimate amounting to Rs 16,212/- of the cost of constructing the new Law Courts at Madras sanctioned.

Encl 1

Recd: 13.01.92

no 557-2. 17.7.20.2.92

No: 1780 Way 14. Jan

Recorded.

1780

B. 1780

C. A. to Gout

Exr. P. W. Beck

1780

1780
4

C Dec 6/45

Govt. of Madras.
PUBLIC WORKS.

Dated

Recd.

G.O. 14th June 1892, No. 1780

New Law Courts
at Madras

Sanction of the Secy of
State to the revised
estimate of Rs 16,16,212.
of the cost of constructing
the —, recorded.

4

60/3

3/14/6

25.14/6