

- (1) பக்கங்களின் எண்ணிக்கை 14
 (2) புதுக்கித் திருப்பிய நாள் July 1881
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் [Signature]

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

147

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1886	அச்சகம் பலவகை
நாள் : 29-6-1892 -198-		

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

7 Sheet

ஆவண. கா-1-18,000-15-0-87.

[Signature]

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Establishment.

READ—the following papers:—

From W. JOPP, Esq., Executive Engineer, Kistna Eastern division, to the
Superintending Engineer, II Circle, dated 12th May 1892, No. 648.

Referring to your No. 3139, dated 21st March 1892, which has remained unreplied to owing to the letter having been mislaid in my office, I have the honour to report that the establishment for the Muniyeru project was first entertained on the 20th December 1891.

2. At the expiry of the sanction for three months the progress made was as follows:—trial lines had been run and an approximate position selected for the first twenty miles of the channel; the site for the anicut had been selected and inquiries as regards nature of soil in excavation, materials, &c., had been in progress.

3. About eighteen more miles of channel remained to be surveyed and levelled and the position of suitable reservoirs selected after investigation.

On completion of this field work the estimates and plans have to be taken out.

4. I regret the delay that has occurred owing to carelessness of my office establishment.

No. 639 K.S.

Copy forwarded to the Chief Engineer, Public Works Department, through the Chief Engineer for Irrigation, with a request that sanction of Government may be obtained for the continuance for three months more of the Muniyeru sub-division sanctioned for three months in G.O., No. 873 I. of the 11th November 1891, to enable the investigation work being completed.

2. The survey establishment sanctioned in the Government order quoted in para. 1 was entertained on the 20th December 1891 and there will be a saving of Rs. 80 in that estimate.

3. The only additional expenditure now applied for is the entertainment of three lascars for the Sub-division officer for three months at Rs. 6 each and a renewed sanction for the employment of the draftsman * in this official year, as the sanction already accorded in G.O., No. 128 W. of

the 15th January 1892, expires with the end of February 1892. The messenger sanctioned is not required.

4. The necessary proposition statement is herewith sent for sanction.

5. Satisfactory progress has been made with the project, but more difficulty than was anticipated was met with in getting suitable sites for reservoirs which necessitated more field work.

7th June 1892.

(Signed) J. HANNAN,
Superintending Engineer, II Circle.

ENCLOSURE.

STATEMENT of proposal for revision of establishment to accompany letter No. 639 K.S., dated 7th June 1932.

[illegible]

(Signed) J. H. ANNAN,
Superintending Engineer, II Circle.

BRVADA,
7th June 1892.

No. 14 E.W.

Forwarded to the Chief Engineer, Public Works Department. The Superintending Engineer's proposals are approved.

(Signed) G. T. WALCH.

(Signed) G. T. WALCH,
Chief Engineer for Irrigation.

Office-note from the Examiner, Public Works Accounts, dated 23rd June 1892,
No. 871 S.A.

Entries in column "Present scale" of the proposal statement have been checked and found correct.

ORDER—dated 29th June 1892, No. 1886 W., Public Works.

The proposition statement is sanctioned.

2. This sanction has been registered as Provincial No. 31 W. of 1892-93 and classified as Establishment, Temporary.

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, II Circle.
 " Chief Engineer for Irrigation.
 " Examiner, Public Works Accounts.

Exd. A. D. Xavier.
Spare Copies

Govt. of {1892} Madras.
PUBLIC WORKS.

Enol

G.O., 29th June 1892, No. 1836 W.

JUNE.

The proposition statement submitted by the Superintending Engineer, II Circle, for the retention of certain temporary —, &c., in connection with the Muniyuru project, Kistna Eastern division, sanctioned.

Statement of Proposal for revision of Establishment to accompany Letter No. 63918, dated 7 June 1892.

[illegible]

STATION, 1207 Main
7 June 1897

10

Signature and rank of Head of Office.
John Edgar Simpson

NOTES.

REFERENCE TO MADRAS P. W. D. CODE,

EDITION OF 1886.

PARAS. 25 & 26.

1. The column headed "present scale" should invariably show the sanctioned scale for the time being and not the strength of the actual (whether above or below sanctioned) establishment as it happens to stand at the time. The "present scale" should be verified by the examiner before the proposal is submitted to government for sanction (paras. 25 and 26).

2. In the column "average or fixed pay," financial value, not mean value, should be given.

3. The financial value should in the case of progressive appointments be calculated as follows:—

(1) If the period of rise from minimum to maximum is 5 years, the average will be the minimum plus two-thirds, or if the appointment is a ministerial one, plus three-fourths, of the difference between the minimum and maximum (C. S. R., Art. 164).

(2) If the period of growth exceeds five years (as in the case of accountants) the $\frac{1}{5}$ th fraction should be decreased by $\frac{1}{10}$ th of the difference for every year by which the period exceeds five; the fraction for periods in excess of five years will therefore be as follows:—

$$6 \text{ years} = \frac{2}{3} - \frac{1}{10} = \frac{13}{15}$$

$$7 \text{ years} = \frac{2}{3} - \frac{2}{10} = \frac{8}{10}$$

$$8 \text{ years} = \frac{2}{3} - \frac{3}{10} = \frac{7}{10}$$

and so on; so that when the period of growth is 20 years the financial value will be the exact mean.

PUBLIC WORKS DEPARTMENT, MADRAS.

Tabular Statement showing the proposed Changes in the Establishment of the P. W. Department, Madras Presidency.

The entries within under the head, "Present scale" have been checked and found correct [subject to exceptions noted below *].

Examiner of P. W. Accounts, Madras.

* The words in brackets should be scored out when there are no exceptions to be noted.

From W. Gopp. Esquire,
Executive Engineer, District Eastern Division,
to the Superintending Engineer, Second
Circle, dated 12.5.92, No. 648.

Referring to your No. 3,139 dated
21.3.92 which has remained unreplied
to owing to the letter having been mis-
laid in my office, I have the honor
to report that the establishment for the
Munigera Project was first entertained
on the 20th December 1891.

2. At the expiry of the sanction
for 3 months the progress made was
as follows; trial lines had been run
and an approximate position selected
for the first 20 miles of the channel. The
site for the anicut had been selected
and enquiries as regards nature of soil
in excavation, materials &c had been
in progress.

3. About 18 more miles of channel
remained to be surveyed and levelled,
and the position of suitable reservoirs
selected after investigations.

On completion of this field work

the estimates and plans have to be taken out.

4. I regret the delay that has occurred owing to carelessness of my office establishment.

N^o 639 K

Copy forwarded to the Chief Engineer, Public Works Department through the Chief Engineer for Irrigation with a request that sanction of Government may be obtained for the continuance for 3 months more of the Munjewan Sub-Division sanctioned for 3 months in G. O. N^o 873 J. of ^{the} 11th November/91 to enable the investigations work being completed.

2. The Survey Establishment. Sanctioned in the G. O. quoted in para 1 was entertained on the 20th December/91, and there will be a saving of Rs 80 in that estimate.

3. The only additional expenditure now applied for is the entertainment of 3 lascars for the Sub-Division officer for 3 months at Rs 6 each, and a renewed

* Not yet employed.

sanction for the employment of the Draftsman in this official year, as the sanction already accorded in G. O. N^o 128 W. of the 15th January 1892 expires with the end of February 1892. The messenger sanctioned is not required.

4. The necessary proposition statement is herewith sent for sanction.

5. Satisfactory progress has been made with the project, but more difficulty than was anticipated was met with in getting suitable sites for reservoirs which necessitated more field work.

Assty Engr's Office }
2nd Circle }
7th June 1892 }

Hannan
Assty Engineer,
2nd Second Circle
Bgr

6570

P. W. CURRENT No. 6239

From

11910

The Suptg Engineer
2nd Circle

N^o 873 d/11-11-91

- 128 d/15-1-92

N^o 14 Enl Encl

Forwarded to the
Chief Engineer J.W.D.
The Supg. Engineer's
proposals are
approved.

C. P. B. S. L.

Chief Engineer for
Irrigation

Prepared
13 June 1892

N^o 3057 C d/15 June 1892

To C

For favour of check
as regards "Present scale".

50 B

18.6.92

N^o 871 S d/23-6-92

To W.

Entries in column "Present Scale" of the
proposal statement have been checked and found
correct.

1/3

1/3

6. 11. 92

CHIEF ENGINEER
FOR IRRIGATION.
10 JUL. 92

No. _____

Munimern Project
in Kistna Eastern M.
Requests to obtain sanction
of Government for
the retention of - PM
Another 3 months.

No. 1886 W d/29 June 1892
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the S.E. II Circle (H.E. N^o 639 K.S. d/7.11.92)
Encl by the C. E. for I. (.. 14 Enl d/13.11.92)
Office note from the
Enl PW Accts (.. 871 S.A. d/23.11.92)

The proposition
statement is sanctioned.
2. This sanction
has been registered
as Provincial N^o
31 W of 1892-93 and
classified as Estab^{le}
Temporary.

S.E. II Circle
C.E. for I
Enl PW Accts

1/3
27.6.92

1/3

C No 6570

Gobt. of Madras.
PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 29th June 1892 No. 1886-17

Establishment

The proposition Statement
submitted by the Supt.
Engineer D. Leslie for
the retention of certain
temporary — ~~in connection~~
with the Memigera Project,
Kistna Eastern D., sanctioned

7

60

4

29/6.

J.C. 29/6