

- (1) பக்கங்களின் எண்ணிக்கை 18
 (2) புதுக்கித் திருப்பிய நாள் 7-72
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் De

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

17

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1927	அச்சகம் பலவகை
நாள் :	4-7-1852	198 .

my

மடிக்கலோ கண்டபடி கையாளலோ கூடாது

9 sheets

4TH JULY 1892, No. 1927 W., PUBLIC WORKS.

1927
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From the Presidency Port Officer, dated 22nd June 1892, No. 1056/109 P.W.
G.O., dated 20th June 1892, No. 221, Marine.

" 27th " 669, Financial.
From the Superintending Engineer, VI Circle, dated 23rd June 1892, No. 282 T.N.

ORDER—dated 4th July 1892, No. 1927 W., Public Works.

The revised estimate, amounting to Rs. 8,700, for constructing a corrugated iron goods shed at Tuticorin in the Tinnevely district is sanctioned in supersession of the estimate of Rs. 8,000 sanctioned in G.O., No. 868 W., dated 24th March 1891.

• Works	...	...	Rs. 8,700
Establishment	...	...	2,001
Tools and plant	...	...	131
Total	...	...	10,832

2. The necessary allotment of funds* has been made in the Proceedings of the Financial Department recorded above.

3. This sanction has been registered as excluded local No. 15 W. of 1892-93.

(True Extract.)

Major R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with 12 enclosures.
" Examiner, Public Works Accounts.
" Marine Department.

Exd. S. J. Pereira.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1892} Madras.
PUBLIC WORKS.

Dated July, 4th.

Recd.

Encl.

G.O., 4th July 1892, No. 1927 W.

JULY.

Goods shed at Tuticorin

Revised estimate of Rs. 8,700 for constructing a corrugated iron —, sanctioned.

Heading

Estimate &

No.

1056 P.W.,
109

PRESIDENCY PORT OFFICE.

Madras, 22nd June 1892.

To

1927/W
The Chief Engineer to Government,
Public Works Department,
Chepauk

SIR,

Under instructions from Government in Marine Department, I forward herewith, duly countersigned, estimate amounting to Rs. 8700 for constructing a goods shed at Tuticorin, together with the plan & which accompanied the same.

I have the honor to be,
Sir,

Your obedient servant,

H. A. Sheet

Captain R. J. M.

Presidency Port Officer.

md

Dated
Received

To

From

THE PRESIDENCY POST OFFICE.

Madras.

No.

189

Ry 25.6.92

E. 12

(44 plain)



192
3

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following paper:—

Proceedings of the Marine Department.
No. 224, dated 20 June 1892. Approving on
the 20.6.92 reconsideration the revised estimate for constructing
a goods shed at Tuticorin.

Order 27 June 1892 No. 669.

The Accountant General will place
the sum of Rs 10,832/1 ten thousand eight hundred
and thirty two) at the disposal of the Public
Works Department from Port funds.

(True extract)

Done

Chg Assistant Secretary

The Public Works Department.
Presidency Post Office.
Accountant General.

Govt. of 1894 Madras.

To

The M.D.

Recd: 1-7-92

Proceedings, dated 27-6-1892
No. 669

Subject.

Constructing the AG
to place Rs. 10,832 at
the disposal of the
M.D. from Port funds
for constructing a
god shed at Subi-
corin.

No. 117 W. 22-4-91

" 868 W. 24-3-91

" 2142 C. 18-4-91

" 1260 W. 6-5-91

" 1266 W. 8-5-91

" 2847 W. 27-10-91

" 1724 C. 4-4-92

" 2847 W. 27-10-91

" 5276 C. 24-11-91

" 3034 C. 14-6-92

" 1857 W. 23-6-92

* with Cur. 7516/92

Proceedings of the Madras Government

Read the following papers:-
From the Presidency Port Office, dated
27 April 1892, 4 June 1892 Nos. 1056 & 1259
1056 by respectively.

Order of 10 June 1892. No. 195.
In the opinion of Government the
cost of erecting the proposed goods
shed at Subicorin would not be a
legitimate charge on Port funds proper.
In any case it should await a de-
cision on the question of the provision
of a pier or jetty, which is much more
necessary and which would probably
require all available funds.

(True Extract)
Signed S. Lawrie
Asst. Assistant Secretary.

To
The Presidency Port Office
with plan & estimate &c. returned

Per 1056 (Per)
Copy forwarded to the Supr. Engineer

No. 1056 P.W. dated 27 April 1892. The
estimate is held over in this office.
Presidency Post office } (Ed) H. A. Street
Madras 16 June 1892 } Captain R. J. M.
Pres. Post Office.

No. 202 on dated 23 June 1892

Copy forwarded to the Chief
Engineer, S.B.M., in continuation of
this office No. 246 T.N. 8/11 June/92, with C.N. 6502 and
for early orders. x 1867 W. 4/22-6-92
to J. on 27-6-92

2. The original estimate for the
goods shed in question having been
sanctioned in G.O. No. 868 W. 8/24
and some modification in G.O. No. 2847 W. 4/27 Oct/91,
March 1891, the work was given out
on contract to Messrs. Messing & Co.
It is therefore necessary that the
revised estimate should be sanctioned
and the amount allotted at once either
from the Post Fund or any other source
to meet the demands of the firm.

Alfred R.E.
S. J. M.
6 June

1929
6

1929
6

From the Supt. Business
Mende.

To the Chief Business
Y. W. D.

No. 2027N

Dated 23rd 3 June 1892.
Depd. 24 3

P. 27-6-92

Goods shed at Subicoria
submits for cash
orders letter from the
Pres & Ld. office regarding
provision of funds
for the work of —

Current No.

6542

Letter No.

1056/2

Dated

22 June 1892

From the

Finance Dept.

TECHNICAL NOTE.

The accompanying revised
estimate amounting to Rs 81
for constructing a Cycle shed
at Subicoria is submitted
here of the estimate sanctioned
in C.P. No. 868 in dated 24th
March 1891 for Rs 8000, the
excess of Rs 700 or 8.75%
over the original sanction
due to the following causes —

- Due to increased rate for
the delivery of material
at the railway station
- Carriage of materials from
the station to site of work
- Extra charge for erecting
resulting original price
being found insufficient
- Due to increased rate
cement concrete & floorings

The rate for Portland
Cement, viz Rs 40
very high, the sch

Sanctioned

The rate for concrete
at Portland Cement
very high, but the
estimate was based
on a lower rate.

There is a rate to
much higher than
the sanctioned rate
has been allowed

Yours
Sd/-

only Rs 27.200 per 100 Cys. no
 explanation or data is submitted
 for this high rate. If the schedule
 rate be adopted the saving will
 be Rs 60. The rate for gunnelling
 cannot be checked.

The estimate including pro-
 vision for Establishment & Tools
 & Plant amounts to Rs 10832.

The estimate has been con-
 sidered by the Public Port Officer
 and approved in the Marine
 Dept vide order No. 22 dated
 20 June 1892 (marine)

No.
 24-V-92

Works	Rs. 8700
Establishment	2001
Tools and Plant	131
Total Rs.	10,832

The S.E. VI circle
 with 12 encls.
 Exar. P.W. Dept.
 Marine Dept.

No. 1927 W of 4 July 1892
 PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Public Works
 Read the following

From the Presidency Port Officer No. 1056 P.W. of 22.6.92
 Pro. S. in the Marine Dept. No. 221 d/20.6.92
 Pro. S. in the Financial Dept. No. 669 d/27.6.92
 From the S.E. VI Circle No. 282 J.N. d/23.6.92

The revised estimate,
 amounting to Rs. 8700, for
 constructing a corrugated
 iron goods shed at Tuticorin
 in the Tinnevely District,
 is sanctioned in supersession
 of the estimate of Rs. 8000
 sanctioned in G.O. No. 8684
 d/24 March 1891.

2. The necessary allotment
 of funds has been made
 in the Proceedings of the
 Financial Dept. recorded
 above.

3. This sanction has been
 registered as Encl. 12
 Local No. 15 W. of 1892-93.

over
 17/7/92
 S. 17

Govt. of Madras.
PUBLIC WORKS.

Dated

Recd.

Encl.

6/7/92
G.O. 4 July 1892 No. 1927 W.

Goods Shed at Saticorn

Revised estimate of
Rs 8700 for constructing
a Corrugated iron
Shed.

9 80/11

93

E. J. C. 5/7
5/7