

(1) பக்கங்களின் எண்ணிக்கை 4

(2) புதுக்கித் திருப்பிய நாள் Aug 1951

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் [Signature]

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

(171)

அரசாணை எண்.

மு. கோப்புத் தாள் எண்.

2383

அச்சகம்

பலவகை

நாள் : 26-8-1892-198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

2 Sheets

ஆவண. கா-1-18,006-15-6-87.

[Signature]

No. 373W.

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Lay out
Chennai, 18 August 1892.

From

W. Hughes Esquire

SUPERINTENDING ENGINEER, V CIRCLE,

To

THE *Chief Engineer*

P.W. Department

383/1

SIR,

Enclosures. 7

I have the honor to state that a suit has been instituted in the District Court of South Arcot by S. Sundaram Pillay Contractor for construction of Talug Cutcherry at Villupuram in South Arcot for the recovery of Rupees 7500 said to be due to him on account of work executed and materials supplied.

2. The Plaintiff entered into a contract for the above mentioned work in May 1889, but owing to the slow progress made by him - and his unwillingness to carry out orders given him in connection with the execution of the work, the Executive Engineer determined his contract on the 10th January 1891.

3. The sum admitted by the Executive Engineer as still due to the Contractor is Rs 2027-8-7

as shown in the Draft Defence herewith
enclosed.

4. I request that sanction may be
given under Chap IV. para 21 Volume I
of the Code to the defence being conducted
at government expense.

5. The following enclosures are
sent. and I request that they may
be returned.

- 1 Summons
- 1 Translation of Plaintiff
- 1 Draft Defence
- 1 Contract Agreement in original
- 1 Suply. Inqrs No. 6502 4/25 March
1889 accepting the Tender.
- 1 Statement of Contract
- 1 Tender.

I have the honor to be

Sir

Your most obed^t Servant

W. Hughes.

Suply. Engineer & Civil

2383
/ 2

From. CURRENT No. 8487

THE SUPERINTENDING ENGINEER,
V CIRCLE,

To

THE Chief Engineer
P.W.D.

Dated 18th August 1892.
Recd. 20th

ENCLOSURES. 7

No. 373W.

Suit in the District
Court of South Arcot
by S. Sundaram
Purvey Contractor for
Construction of
Tatung Butcherry at
Vellupuram -
Requests that sanction
may be given for conducting
the — at the Government
expense.

2383 W/26 August 1892
14th 13 Aug.

The defence of
the suit at the
public expense is
sanctioned.

Sr/s

21-8-92

(a)

S E T circle
with Enclos
En. P.W.D. ✓

2/20/92
2265-92
J.C. 29/8
old 150-8
H.M. 22-8
M. 24-8