

(1) பக்கங்களின் எண்ணிக்கை 14

(2) புதுக்கித் திருப்பிய நாள் 9/9/1

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் dy

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

154

அரசாணை எண்.

மு. கோப்புத் தாள் எண்.

2652

அச்சகம்
புலவகை

நாள் :

23-9-1882

198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

7 Sheet

ஆவண. கர-1-18,000-15-6-87.

27680

2652

No 1104

Forwarded to the Chief Engineer
P.D. O as an accompaniment to
their office W. 10489 8th July 1892
and with reference to his memo
W. 3489 c of 12.7.92

(By order)
Wm. Lyson
for Chief Engineer
3rd class

Relong 3
14th July 1892

enc 7055

3748c

Public Works Department.

Current No. 7349

Letter No. 1104

Dated 14th July 1892

From the Super Engineer III Circle

Cambrai

28-7-92 TECHNICAL NOTE.

Revised estimate for carriage
of Tools & Plant in the Bellamy
Division

amount of estimate £2750

The revised estimate is due
to the receipt of Tools from vari-
ous parts of the Presidency for
which railway freight & un-
der charges were debited to
the Bellamy Division which was
not foreseen & provided in the
original estimate, hence the
excess of Rs 2000 over the
original sanction of Rs 750.

Ths.

23-VII-92

2652

Mem No. 3409 c 9/10/7-92

P. W. CURRENT No. 7349

Encls 1

Recd: 16. VII. 92

2670 5.8.92

2670 1/10/92

16-VII-92

P. W. Department

No. 3489 ca/12-7-1892

Memorandum 265²/₃

From the S. E. III Circle No. 1043 ca/8 July 92

The Suppy. Engineer
III Circle is requested
to be so good as to
forward the estimate
referred to in his Endorse-
ment quoted above.
It did not accompany
the communication.

E. W. S.

To
The S. E. III Circle
ca/7

over
12/20

LS

Letter from the Executive Engineer Bellary
Division No 1398 dated 6th July 1892 to
the Suptg. Engineer, III Circle, Bellary.

25/4

I have the honor with reference to
your remark on Progress report for April
1892 to submit a revised estimate for
the Carriage &c of Farmine Tools received
upto date for sanction. The other estimates
for repairing tools &c will follow.

No 1043

X The revised
estimate referred
to above, has not
been received in
the office.

Forwarded to the Chief
Engineer P. W. D. for favor of sanction.

Since received
Vide Crs. 7349/92

L. W. Martin
Suptg. Engineer, III Circle.
7/7/92

No 3489 Cd/12 July 1892

From

The Superintending Engineer
2nd Circle
Bellary

To The Chief Engineer
B. G. S.
Madras

Dated 8th
Received 13 July 1892
No. 1043

Collecting Sanction for

No. 37480 of 5-8-92

Pld. d

Memo.

25/5

From the S. E. III file No. 1043 of 8 July '92

do do 1104 of 14 July '92

The S. E. III file
is requested to be so
good as to submit
a statement showing
the quantities of tools
brought to Bellary
for Hammer Works, and
to explain why it was
considered necessary
to make such extensive
transfers as those indi-
cated in the Estimate
now submitted for sanction

S. E. III file 13/6/92

1.8/92

Eco

Letter from the Executive Engineer Bellary
Division No 2331 dated 14th September 1892 to the
Superintending Engineer, III Circle, Bellary. *2/10*

In reply to your No 1448 of 9th August 1892, I
have the honor to state that on the requisition of the
Collector Bellary tools were indented for from Surnool,
Salem, Madras, Madurai, and North Arcot - to the
number of 47,517 (includes 2,1000 indented for by
the Suptg. Engineer) of all sorts.

The stock of famine tools in store at the time
was 17,850, making a total of 65,397. Of these
54,200 were actually issued and sent by rail to
works under charge of the collector and 6,875 to works
under execution or ordered to be executed by the
Department by the collector.

No

Copy forwarded to the Chief Engineer
P. W. D. with reference to Memo No 3748 C dated
5th August 1892.

Bellary }
16th September 1892

Attraser Col. B. E.
Suptg. Engineer, III Circle.

No. 3748 C of 5th August

1892

to Mr. J. H.

J. H.

P. W. CURRENT No. 9432

Memorandum 3748C 8.8.92
" 3489C 9.12.92

From
Colonel Fraser R.E.
Superintending Engineer,
3rd Circle
Bellary
To The Chief Engineer
P.W.D.
Madras

Dated 16th September 92
1891

Famine Tools
Regarding

Submitted with
reference to the Hon.
Members remarks on
the draft order attach-
ed to No. 3748C dated
5th August 1892 —

I have been the
draft. I suppose the
expenditure will be
incurred in famine
charge also
19.9.92
20th Sep.

W
Addition to para 1 of the
draft submitted for approval
11.12.92

19/9

10/10/92
11/10/92
12/10/92

12.10.92

2652W of 23 September 1892
PUBLIC WORKS DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the S.E. III Circle No. 1043 of 8 July 1892
— do — do — No. 1104 of 14 July 1892
— do — do — 1891 — 16 Sep. —

The charges have apparently been
incurred but I should like to
know what is the quantity
of tools & why it was necessary
to make such extensive transfer
of tools to Bellary

presumed that the expenditure
will be recorded as a famine
charge. The existing grant to the Bellary
under "Tools & Plant" is only Rs. 50.
But as the Supy. Engr. has not
applied for any additional
aid, the question of
funds has not been touched
upon in the draft order.

The S.E. III circle
with 1 encl.
Exar. P.W. Accts.

The revised estimate,
amounting to Rs. 2750,
for the repair and carriage
of the famine tools
received in the Bellary
Division from other divisions,
is sanctioned. It is
2. This sanction has been
registered as Provincial
No. 63 W of 1892-93 and
classified as "Tools and
Plant"

18.7.92

Cu

2652 a / 23 September 1894

7

B. ^{qu}
~~B.~~
D.

old 68-7
H.M. 28-7
Mc 3-8

5-27/9
J.C. 28/9

Some with the
addition to page 1
of 1894