

- (1) பக்கங்களின் எண்ணிக்கை 14
 (2) புதுக்கித் திருப்பிய நாள் 28/6/1990
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 19/2

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PWD துறை

(40)

அரசாணை எண். மு. கோப்புத் தாள் எண்.	983-84	அச்சகம் பலவகை
நாள் :	24-3-1892	198/.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

7 Shals
Signature

ஆவண, கர-1-18,008-15-6-87.

(b)

Appendix to G.O., No. 983 W., dated 24th March 1892.

STATEMENT showing the allotments made by this Government which remained unauthorised at the end of December 1891 owing to want of sanctioned estimates.

Works.	Allotments.	Remarks.
	RS.	
1. New Women and Children's hospital, Madras ..	50,000	An estimate for the work has been received, but sanction to it has been deferred pending decision of the question of site now before the Government of India.
2. Taluk offices	62,500	The revision of the standard designs for these classes of buildings has been for a long time under discussion in other departments. The designs have however recently been issued and the preparation of estimates will now proceed.
3. Deputy Tahsildar's offices	53,690	
4. Head Assistant Collector's offices	19,500	
5. Do. do. residences	8,000	
6. Constructing out-offices to hospital bath-room and dead-house at the Penitentiary.	6,000	The grants for these works have since been resumed.
7. Constructing a macerating room at the Medical College.	5,000	
8. Constructing rooms for the Assistant Professor on the upper story of the Medical College.	5,000	
9. Additions and improvements to the out-patients' room and upper story for students at the General Hospital.	10,000	
10. District Munsif's court at Karkul	10,000	Estimates for these works have since been sanctioned.
11. Constructing a road from Itchāpur to Jarada ..	18,000	
12. Sub-Registrar's office at Naduvamur	3,000	
13. Constructing a road from Kallikotta to Boirani via Attagada.	400	
Total ..	2,42,090	The early submission of an estimate for this work has been ordered.

24TH MARCH 1892, No. 983 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper:—

From Colonel J. G. FORBES, R.E., Secretary to the Government of India, Public Works Department (Account—Civil Works), to the Secretary to the Government of Madras, Public Works Department, dated Calcutta, 9th March 1892, No. 72 A./C.W.

The Accountant-General, Public Works Department, having brought to notice that at the end of December 1891 allotments of funds to the extent of Rs. 2,42,090 still remained unauthorized owing to the want of sanctioned estimates, I am directed to invite attention to Public Works Department letter No. 267 A./C.W., dated 18th October 1891, and Public Works Department Code, volume II, chapter XIV, para. 23 (1), and to again express a hope that early steps will be taken to remove the objection referred to.

ORDER—dated 24th March 1892, No. 983 W., Public Works.

From the statement appended to these Proceedings it is observed that—

Item 1.—(Rs. 50,000) is before the Government of India whose orders are awaited.

Items 2—5.—(Rs. 1,34,690) have been delayed in consequence of the revision of standard designs.

Items 6—10.—(Rs. 36,000) have since been withdrawn from the budget.

Items 11 and 12.—(Rs. 21,000) have since been sanctioned, and that item 13, representing Rs. 400, is the only one for which explanation of delay is wanting. The Superintending Engineer, I Circle, will explain the delay accordingly, and the submission of estimates for the unsanctioned works will be expedited.

(Here enter No. 984 W., Public Works, dated 24th March 1892.)

(True Extract.)

(Signed) J. PENNYCUICK, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, I Circle.
„ other Superintending Engineers.

ENDORSEMENT—dated 24th March 1892, No. 984 W., Public Works.

Copy of the above forwarded to the Government of India.

(By Order.)

Colonel, R.E.,
Secretary to Govt., P.W.D.

Exd. S. J. Pereira.
Spare Copies

GENERAL.
ACCOUNT.

Govt. of {1892} Madras.
PUBLIC WORKS.

Dated March, 24th.

Recd.

Encl.

G.O., 24th Mar. 1892, Nos. 983,
984 W.

MARCH.

Estimates

Forwarding to the Government of India
copy of Proceedings issuing instructions for
the early submission of — for certain
unsanctioned works for which allotments to
the extent of Rs. 2,42,090 were made by
the Madras Government.

All communications
should be addressed to
the Secretary.

No. 72 A.C.W.
GOVERNMENT OF INDIA.
PUBLIC WORKS DEPARTMENT.

ACCOUNT.

Civil works.

To

The Secretary to the
Government of Madras.
Public Works Department.

Calcutta 9th March 1892.
Desd 11/3

Sir,

The Accountant General, Public
Works Department, having brought to
notice that at the end of December 1891 allot-
ments of funds to the extent of Rs. 2,42,090 —
still remained unauthorized owing to the
want of sanctioned estimates, I am directed
to invite attention to Public Works Depart-
ment letter No. 267^{A.W.} dated 18th October 1891
and Public Works Department Code —
Volume II Chapter XIV para. 23 (1) and to
again express a hope that early steps
will be taken to remove the objection
referred to.

I have the honour to be,

Sir,
Your most obed^t. Servant,

J. J. Mees

Colonel R.E.

Document accompanying
file

W.H.M.

Secretary to the Govt. of India

No. 3255, 3255a
A 4-4-12-91

R/15-3-92

Appendix to G.O. No. 983W of 24-3-92

Statement showing the allotments made by this Govt. which remained un-
authorised at the end of December 1891 owing to want of sanctioned estimates.

Works	Allotments	Remarks.
1. New Women & Children's hospital Maorao	5,000	An estimate for the work has been received, but sanction to it has been deferred pending decision of the question now before the Govt. of India.
2. Taluk offices	62,500	The revision of the standard designs for these
3. Dy. Tahsildar's offices	53,690	classes of buildings has been for a long time
4. Head Asst. Collector's offices	10,500	under discussion in other departments. The
5. Head Asst. Collector's residences	8,000	designs, however recently, been issued, and the
	134,690	preparation of estimates will now proceed.
6. Constructing out-offices to hospital, bath room and dead house at the Penitentiary	6,000	The grants for these works have since been resumed.
7. Constructing a macerating rooms at the Medical College	5,000	
8. Constructing rooms for the Asst. Professor on the upper story of the Medical College.	5,000	
9. Additions and improvements to the out-patient's room and upper story for students at the General Hospital	10,000	
10. District Munsiff's Court at Tharkul.	10,000	Estimates for these works have since been sanctioned.
11. Constructing a road from Itchapur to Jarada.	18,000	
12. Sub registrar's office at Naduvannur.	3,000	
13. Constructing a road from Kallikotta to Boirani via Mazada	400	The early submission of an estimate for this work has been ordered.
Total	2,42,090	

983W/4

R/15-3-92

No. 983 Wd 24 March 1892

PUBLIC WORKS DEPARTMENT.

Genl
L. Fort

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Letter from the Govt. of India I.W.D. No. 72 acw.
dated 9 March 1892.

2 P. 981/6

From the statement
appended to these Proceedings
it is observed that

Item 1. (Rs 50,000) is
before the Govt. of India
whose orders are
awaited.

Items 2-5 (Rs 1,34,690)
have been delayed
in consequence of the
revision of standard
designs.

Items 6-10 (Rs 36,000)
have since been withdrawn
from the Budget.

Items 11 and 12 (Rs 21,000)
have since been sanctioned
and that Item 13,
representing Rs 400, is
the only one for which
explanation of delay
is wanting. The B. & E.
Engrs.

Engineers I Circle will
explain the delay accordingly,
and the submission of
estimates for the un-
sanctioned works will
be expedited.

W.S.
29 Mar

N.E. No. 984 Wd 24 March 1892
To The Sd/- Circle
Other Supty. Engrs.
26/4

Copy of the above
forwarded to the Govt.
of India.

S. M.

our
23-3-92
6/4/92
S. M.

984/4

984/4

C No 2785

Govt. of Madras.
PUBLIC WORKS.

Date

25/3

Recd.

Encl.

G.O. No. 24 March 1892 No. 983 W
984

Estimates

Issuing instructions for
the early submission of
— for ^{certain} unsanctioned
works for which allotments
to the extent of Rs. 2,42,090
were made by this Govt.

180
10

50
2

D.O.

(7)

Forwarding to the Govt
of India copy of Progt
issuing instructions for
the early submission of
for certain unsanctioned
works for which allotments
to the extent of Rs. 2,42,090
were made by the Madras
Govt.

25/3