

P.W.D.

Pages: 14 ~~15~~

82

G.O. NO 2289 (W)

dt. 18.9.1893

1006
1605/1191

2389
1
18TH SEPTEMBER 1893, No. 2389 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From G. D. WYBROW, Esq., Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Dowlaishweram, 23rd August 1893, No. 1307 G.D.

With reference to G.O., No. 1265 W., dated the 9th May 1893, I have the honour to submit herewith a fresh estimate, amounting to Rs. 3,900, accompanied by a data list and site plan, for constructing a Sub-Registrar's office at Mummidivaram, and to request that you will be so good as to obtain the sanction of Government to the same.

2. I beg to add that the estimate has been reduced to the lowest possible limit. The difference between the rates in the estimate for the Amalapuram Sub-Registrar's office and in the present estimate is due to the fact that the materials to Mummidivaram have to be carted for a distance of 4 miles. The schedule rates noted in the Government order are for the year 1891-92 and it will be observed that there was a slight increase in the schedule rates * for 1892-93. The extent of land to be taken up has been reduced to $\frac{1}{2}$ of an acre as directed, and the other points noticed in

* Already submitted with this office No. 2078 G.D., dated 21st December 1892.

the Government order have received attention.

ORDER—dated 18th September 1893, No. 2389 W., Public Works.

The estimate, amounting to Rs. 3,900, for constructing a Sub-Registrar's office at Mummidivaram in the Gódvári district, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 88 W. of 1893-94 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle,
with plans and estimate.
" Examiner, Public Works Accounts.
" Judicial Department.
Editors' Table.

Exd. C. A. Munisawmy.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1893} Madras.
PUBLIC WORKS.

Dated September, 18th.

Recd.

Encl.

G.O., 18th Sept. 1893, No. 2389 W.

SEPTEMBER.

Sub-Registrar's Office at
Mummidivaram

Estimate of Rs. 3,900 for constructing a
— in the Gódvári district, sanctioned for
execution when funds are available.

No. 1307 G. D.

2389
11/7

FROM

G. D. Wyllow Esq
SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DOWLAISHWERAM, 23rd August 1893. | 9

Enclosures. 7.

1 Plan
1 Site plan
1 Detailed Estimate
1 Abstract Estimate
1 Report
1 Specification
1 Detailed Data

SIR,

With reference to G.O. No. 1265 W. dated the 9th May 1893, I have the honor to submit herewith a fresh estimate amounting to Rupees 3900 accompanied by a data list & site plan for constructing a Sub Registrar's office at Mummidivaram, & to request that you will be so good as to obtain the sanction of Government to the same.

2. I beg to add that the estimate has been reduced to the lowest possible limit. The difference between the rates in the estimate for the Amalapuram Sub Registrar's Office & in the present estimate is due to the fact that the materials to Mummidivaram have to be carted for a distance of 4 miles. The Schedule rates noted in the G.O. are for the year 1891-92 & it will be observed that there was a slight increase in the Schedule rates for 1892-93. The

Already submitted
with this office No.
078 G.D. 421-12-92

extent of land to be taken up has been
reduced to $\frac{1}{3}$ of an acre as directed, & the
other points noticed in the G.O. have re-
ceived attention.

I have the honor to be,
Sir,
your most obedient

J. W. L.
Supt. Eng. 1st Circle

23-8

2389
25

P. W. C. 7384

FROM

G. D. Wyloriam Esq.
SUPERINTENDING ENGINEER

FIRST CIRCLE

TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT

DATED 28th August 1893.
DESPATCHED 24th
RECEIVED 28th

No. 1307 G. D.

ENCLOSURES

(2 plans)

SUBJECT.

Sub-Registrar's Office
at Mummidiaram—
Submitting plans and
Estimate of Rs. 3900 for
Constructing a — and
requesting to obtain
sanction of Government
to the same.

S. E. L. 500-13-2-03

2230 W 8 21.7.98
2058 W 6 14.11.91
1865 W 3 16.5.92
1265 W 7 7.5.93
203 W 8 31.1.90

7384

By a mistake on
part of the press,
in addition to the
draft of G. D. No.
265 of 9.5.93 was
not printed, & the
omission was not
detected by the
despatcher when issuing
printed copies of the
G. D.

The point on
which I desired
information has not
therefore been an-
swered by the S. S.

As herewith the
estimate has been
reduced by Rs. 1000,
a drop of G. D. sanc-
tioning it is sub-
mitted.

Cir

11/7/93

24.11.93

280

For orders of this
information for repairs
as to the substitution
of locally made bricks
for rubble should
be obtained from the
S.E. before dispo-
sition etc.

It has been reduced
by about Rs 1000.

The Department should
have noticed the
mistake in the
printed G.O.

over
13-9-83

Not necessary
if it is probable
supplied for bricks. unless
not to be manufactured
H
13-9

Public Works Department.

Current No. 1384
Letter No. 1387
Dated 23rd August 1893
From the Super Engineer & Civil

TECHNICAL NOTE.

Name of work Constructing a Sub-Registrars
Office at Munnichivaram, Godavari Dist.
Amount of estimate Rs 3900

With reference to G.O. No. 1265 dated
9th May 1893, the Super Engineer & Civil
submits a fresh estimate amount-
ing to Rs 3900 for Constructing a
Sub-Registrars Office at Munnichivaram
for the sanction of Govt.
accompanied by a data sheet for
the high rates noticed in the G.O.
under reference.

The following alterations & omis-
sions have been made.

- (1) That the floor of the front verandah
is now estimated to be 48" square
bricks laid over 4" concrete in
lieu of cut stone, as provided for
in the original estimate.
- (2) That the size of doors & windows
are now taken within frames as
per Appendix G to Standard Spec-
ifications, in lieu of from outside
to outside of frames, as per original
estimate.
- (3) That the area of land to be taken
up for the proposed office is now

reduced from one acre to $\frac{1}{3}$ acre.

- (4) That the provision of a compound wall with gate has now been omitted.
- (5) That the following rates have been now reduced except for the item of wiring which is slightly increased. These rates are now compared with the Standard rates for 92-3.

- Revised rates, original Standard
- (a) Cement in sacks - 27.11.0 - 29.15.0 - 16.9.3
 - (b) Random rubble - 26.12.0 - 27.15.0 - 16.11.8
 - (c) Silted masonry - 16.9.0 - 16.5.0 - 15.8.0
 - (d) Planting & walls - 3.8.0 - 4.0.0 - 2.12.0
 - (e) Printing with ink - 3.0.0 - 4.0.0 - x
 - (f) Graveling - 12.0.0 - 14.9.0 - x

2389 W 18/93

Data lists are submitted for item (e) to (f).

The Super Engineer states that the difference in rates from Annual Report Office estimate & the present estimate is due to the fact that the materials have to be carted for a distance of 4 miles.

The accompanying estimate has been reduced by Rs 1000 & the rate per sq ft is now Rs 3.12.7 against Rs 4.1.4 as per amount of the original estimate viz Rs 4900. The amount of the estimate viz Rs 3900 compares fair with the Office estimate at the following estimates:-

- Sub Registrar Office - Gouda - Rs 3360
- 1st - Madamachetty Gumbahne 3250
- 1st - Mekkanam, Smith area 3607
- 1st - Lamm, Wash Gumbahne - 4100
- 1st - Pattukota Tanjore - 3310

X
2.14.03

No 2389 W of 18 September 1893.

124/1
civil works
2389/6

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Printed from the S. E. I. Circle No. 1307 G. D. d/23.8.93
2 Pcs

The estimate amounting to Rs. 3900, for construction of a Sub-registrar's office at Madamachetty in the Godavari District, is sanctioned for execution when funds are available. This sanction has been registered as Provincial No. 88 W of 1893-94 and classified as civil buildings, original works.

W.S.
16.2.93

His proposed to place G.O. on the subject of the above.

ESPANLED
23 SEP 93

S. E. I. Circle with plans & estimate (7)

as per P.W. acct.

Original Dept. of Works Table

W.S.
13.9.93

2389/13.9

2389
7

Estimate for
Lumber for
New
House

The House to be
for farm of

CP 2384
Govt. of (1894) Madras.
PUBLIC WORKS.

Dated

Recd

Encl

G.O., 18 Sept 1893 No. 2384W

Sub Registrar's Office
at Nimmidiwarum

Estimate of Rs 3900
for Consty: a — in
the Godavari St.
sanctioned for execution
when funds are
available -

95
5

20/9/9

26/9/9