

- (1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 1901
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பெரியகோட்டை, தஞ்சாவூர்

அரசாணை எண்.	2545.W.	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை
நாள் :	7.10.1893	198

Handwritten signature

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

7TH OCTOBER 1893, No. 2545 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

G.O., dated 4th September 1893, No. 641, Educational.

Read—the following paper:—

From the Director of Public Instruction, dated 22nd August 1893, No. 9570.

ABSTRACT.—Submitting for sanction a revised estimate for Rs. 7,625 for constructing a building for the Muhammadan Branch Training school, Triplicane.

Order—dated 4th September 1893, No. 641, Educational.

The revised estimate, amounting to Rs. 7,625, is approved and will be transferred to the Public Works Department with reference to G.O., dated 26th February 1892, No. 638 W.

(True Extract.)

(Signed) J. F. PRICE,
Chief Secretary.

ORDER—dated 7th October 1893, No. 2545 W., Public Works.

The revised estimate, amounting to Rs. 7,625, for constructing a Muhammadan Branch Normal school at Triplicane, is sanctioned in supersession of the estimate of Rs. 6,640 sanctioned in G.O., No. 638 W., dated 26th February 1892.

2. The expenditure on the work to the end of 1892-93 was Rs. 5,186 and the current year's grant is Rs. 1,454. The Consulting Architect will apply later in the year for any additional allotment that may be required.

3. This sanction has been registered as Provincial No. 95 W. of 1893-94 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with estimate (3).

„ Examiner, Public Works Accounts.

„ Educational Department.

Editors' Table.

Rd. C. A. Muniswamy.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1893} Madras.
PUBLIC WORKS.

Dated October, 7th.

Read.

Encl.

G.O., 7th Oct. 1893, No. 2545 W.

OCTOBER.

Muhammadan Branch Normal
School at Triplicane

Revised estimate of Rs. 7,625 for con-
structing a —, sanctioned with remarks.

[G.
58]

Educational Department.



PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following paper:—

From the Director of Public Instruction,
by 22nd August 1893 No. 9540, Submitting for
sanction a revised estimate for Rs. 7,625
for constructing a building for the —
Muhammadan Branch Training School,
Triplicane.

Order 4th September 1893 No. 641—

The revised estimate amount-
ing to Rupees 7,625 is approved and will
be transferred to the Public Works Department
with reference to be by 26th February 1892
No. 638 W.

(True Extract)

In witness

Under Secretary to Govt.,
for Chief Secy

The Public Works Department,
with estimate & comparative statement
a Director of Public Instruction.

Gobt. of { 18 } Madras.

To

The Public Works Depto

Encls 3
Recd: 12.9.93

Proceedings, dated 4th September 1893,
No. 641.

Subject.

Approving & transferring
to the Public Works Depto
the Revised Estimate
amounting to Rs. 7625,
submitted by the P.W.D.
for constructing a build-
ing for the Muhamma-
dan Branch Training
School Triplicane

no 2375 W & 8.9.91
" 638 W & 26.2.92

Public Works Department.

Current No. 7807

Letter No. 641

Dated 4th September 1893

From the Architectural Dept.

NOTE BY TECHNICAL SECTION.

Name of work. Muhammadan Branch

Training School at Triplicane, Madras

Amount of Revised estimate Rs. 7625

The accompanying revised estimate
amounting to Rs. 7625 for the

constructing a Muhammadan branch
Training School at Triplicane has
been submitted for the sanction
of Govt. in lieu of the estimate a-
mounting to Rs. 6111 sanctioned
in G.O. No. 638 W dated 26th Feb 92.

The excess of Rs. 985 or 12.83%
over the original sanction is due
to the following causes:-

- | | |
|---|---------|
| (a) Increased depth of foundations now provided | Rs. 611 |
| (b) Variation in material for walling, stock bricks used in lieu of clinker | 389 |
| (c) Variation in painting, i.e. - Green Sage & oak color used in lieu of lead paint | 47 |
| (d) Variation in labour, i.e. - galat in walling in lieu of masonry | 90 |
| (e) Painting repairs of roof | 76 |
| (f) Iron work wrought & put up | 124 |
| (g) Other minor excesses | 91 |
| Which when Rs. | 1298 |

317

27/10

B. G. — Rs 1898
Deduct savings on the items of
Contingencies, Jankinchook 423.
Rs.

What means Rs 985

Item (A) is due to the nature of
soil which is stated to be hard.

(B) Clinker bricks not being a:
= available, stock bricks were used.

(C & D) due to change in color of the
paints & to deviation from same:

= times design & estimate given:
= stated in latrine substitution

in latrine latrine. The necess:
= for this alteration is not

explained.

(E) not provided for in original
estimate but stated to be necessary

(F) Sums appears to be very
heavy from 560 Rs to 1354 Rs

probably due to fixing the iron
latrine.

The bulk of the saving is due
to the omission of the item of

Contingencies amounting to Rs
310.

The rates are fair.

The estimate has been comm:
= designed by the Director of Pub.:

= his instructions & approved in the
Educational Dept.

21-12-93

B. G. civil works
No 2545 W of 7th October 1893.
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Resol. in the Educational Dept No. 641 of 4th Sept. 1893
3 Dec

The revised estimate,
amounting to Rs. 7625,
for constructing a Muhammadan
Branch Normal School
at Triplicane, is sanctioned
in supersession of the
estimate of Rs. 6640 —
sanctioned in G.O. No:
638W of 26th February 1892

Very
low

2. The expenditure on the
work to the end of 1892-93
was Rs. 5186 and the cur-
rent year's grant is
Rs. 1454. The Cong. Architect
will apply later in the
year for any addi-
tional allotment that
may be required.

3. This sanction has been
registered as Provincial
No. 95 W of 1893-94
and

and classified as Carl
Bull Rings, Original Works.

Revised list of
Munham's
National School, England

IX
34
pills
29993

6
25/5

to
p
9

DESPATCHED
10 OCT 95

So
The C. A. to Goot
with estimate (3)
- Exar. P.W. accp.
- Educational Dept.
- Editor's Jace

Cu
237/10

C No 7807

Govt. of {1893} Madras.
PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 7 Oct 1893, No. 2545W

Muhaimin adaw
Branch Normal
School at Triplicane

Revised estimate
of Rs. 7625 for
constructing a
sanctioned with
remarks.

J.C. 10.7

3-10/10-

1-4