

3

(1) பக்கங்களின் எண்ணிக்கை 6

(2) புதுக்கித் திருப்பிய நாள் 2-92

(3) ஆதாரக் குறிப்பவர் சுருக்கப்படும்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P. W. D.

துறை

அரசாணை எண். 3148
மு. கோப்புத் தாள் எண்.

அச்சகம்
பலவகை

நாள் : 5 12 1883

199

மடிக்கவோ கண்டபடி கையாளவோ கூடாது.

ஆவண. கா. P-18,006-6-9-90.

N^o 1909.

From

G. P. Charles Esq^r

Executive Engineer

N^o II Periar Division

To

The Superintending Engineer

VI Canal

Trichinopoly

Station Chittampatty. 31st Octob-1893.

Sir

With reference to your order to
-ment N^o 307 P.R. dated 11. 10-93 on G. O. N^o
2441 W of 22nd September 1893, I have the
honor to inform you that the estimates
for the excavation of the main & branch
channels were approximately prepared
some years before without properly test-
ing the soils.

2. Where earth is allowed in the
original estimate, there gravel is frequently
met with on actual execution of
the work, where soft rock is allow-
ed, hard rock is met, where
gravel is allowed earth is met, and
so it is not possible to keep different
sub heads of each work within the
sanctioned amount. If one item
is exceeded, there will be saving on
the other. I shall take care to

to

to exceed the total amount of the sanctioned estimate for each work. This has been allowed ever since the works were started.

3. If Workslips are required as per your endorsement the clerical work will be increased as almost all the estimates for the works in progress have been deviated from and the more explanation that could be given will be the same as explained in the preceding paragraph.

4. I therefore beg permission to submit Workslips only in the case of works whose estimates have been exceeded or likely to be exceeded.

I have the honour
Yr Sd S. P. Careless
Executive Engineer
N. 2 Pinar D.W.

N. 346 PA.

Copy Submitted to
the Chief Engineer D.P.W. through
the Examiner P.W. Accounts,
with

with reference to paras 24 to 26 of the
Report of inspection printed with
G.O. No. 2441 dt of the 22nd September
1893. V/348

2. Workslips are now submitted
when an estimate has been ex-
ceeded, and under the circum-
stances stated, the Superintending
Engineer strongly recommends that
the permission requested by the Exe-
cutive Engineer be granted, as an
exceptional case, for this Division.

Supt. Engrs of Pinar D.W. M. Baddul
Tachinoddy 3 Major P. R. C.
4 November 1893 Superintending Engineer
D. H. J. V. C. C.

to exceed the total

P. M. CURRENT No. 10179

To MS

Sub
611

From

The Sup^t Engineer
11 circle.

Q/1

13.1982 20/29.11.93

To

The Chief Engineer
P.W.D.

To E.W.

Forwarded with the remark
under Code chapter III, para 43(S
ing order No.30 of Ist. July 1892
tive Engineers should invariably
works-slips to Supg. Engineer, on
currence, or the probability of o
ence of any irregularity in the
or cost of a sub head, see also
Chapter XIII, para 125.

12 346 P.P.

Dated 4 3 November 1893
Dep^d. 4 3

Recd 30.11.93

Workslips: -

Recommends that
emission requested by the
sec. Engr, to submit —
why in the case of works
whose estimates have been
exceeded, be granted, as
an exceptional case.

Engl
C.

Surge

3/31/93

Government of Madras.

DISPOSAL.

1893.

P. W. DEPARTMENT.

CURRENT No. 10179

No. 31484 dated 5-12-93

B
J

From

The Examiner of
P. W. Accts.

ENCLOS.

No. 1982 D

Dated 29. 11. 93

Received 30. 11. 93

SUBJECT.

Workslips: Forwarding,
with remarks, letters from
the Suptg. Engineer to circle
recommending that the
Ex Engineer No. 11 Periyar
may be permitted to submit
— only in the case of works
whose estimates have been
exceeded or likely to be exceeded.

The instructions in
the instructions in
para 43, Chapter III P.W.
Code should be ob-
served.

2. After excesses in
subheads have been
reported by workslip
to the Suptg. Engr the
latter officer can decide
at what intervals the
workslip should be
continued

ms
ings
S

