

- ✓
- (1) பக்கங்கரின் எண்ணிக்கை 4
 - (2) புதுக்கித் திருப்பிய நாள் 29
 - (3) ஆதாரங் குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பி.யு.டி துறை

அரசாணை எண். 3169	அச்சகம்
மு. கோப்புத் தாள் எண்.	பலவகை
நாள் : 6-12-1883	199

மதுக்கலோ சுண்டபடி கையாளலோ கட்டாத

MY

ஆவண. கா. 1-18,006-69-90.

No 463
W

Supg. Engineer's Office, IV Circle,
Coimbatore 23rd November 1893.

From

1/2/94

J. Hannan Esq.,
Superintending Engineer,
Fourth Circle.

To

The Chief Engineer,
P. W. Department.

Sir,

Enclosures. 9.

Letter No 2906
of 19th Aug^r 1893
from the S^r Engr^r
West Coast D^y
D^y - 123/85
of 20th Sept^r 1893
from D^y with
1 Enclosure.
enclosure returned.

With reference to your Memo.
No 2493 dated 3rd July 1893, I have the
honor to forward Copies of Correspondence
noted in the Margin, explaining the
causes of excess outlay incurred on the
undermentioned works, and to request
you will be good enough to obtain orders
of Government authorizing the Examiner
to pass the same.

Estimate. Expenditure. Excess.

1. Constg. a residence for the Asst ^t Supt ^t of Police at Malapuram	14,380	15,291	911
2 - D ^y - a Skew bridge No 497 on the Road between Vayitri and Gudalur.	680	1,229	549
3 - D ^y - No 494 on - D ^y - D ^y -	540	1,058	518.

In

2. In his letter N^o 3587 dated
13th Current, the Executive Engineer
reports that the correct numbers of
Skew bridges noted in the Completion
Statement for December 1892 should be
494 and 497 instead of 294 and 299 as
noted in the Completion Statement and
that the necessary correction should be
made by the Examiner.

3. The further report promised
in re the girders will be submitted
on receipt of information from Mess^{rs}
Mitchell & Mackenzie and Richardson
& Crutcher.

4. The enclosures received with
your Memo. under reply are herewith
returned.

I have the honor to be,
Sir,

Your most obed^t Serv^t,

W. Hanna

Supt. Engineer, Hth Circle.

2/3/69

P.W. No. 10039

From

The Supg. Engineer
H. Circle

No 3169 Wd 6-12-93.
W
18 Dec.

The Examiner is
authorised to admit
the excess expenditure
on the works named

Dated 23rd

At 27th November 1893.


No 463
W

475 W 19-2-91 ✓
427 W 17-2-93 ✓
1027 W 13-4-93 ✓
1406 W 26-5-93 ✓
2450 C 22-6-93 ✓
2473 C me: 9 ✓

8045
20/11
20/11/93

Excess Outlay on certain
works in the West Coast
In — Resubmits with
requisite explanation
the papers connected with
and requests to obtain
orders of Govt on the
subject

J.C. 8/11



S.E. IV circle ✓
Exr. P.W. Accts ✓
in the enclos.

INDEXED

Sept 7
7/12

14/12

H.E. 30/11