

- (1) பக்கங்களின் எண்ணிக்கை 14
 (2) புதுக்கித் திருப்பிய நாள் சூலை 20
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 60/9

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

Pw துறை

அரசாணை எண்.	P.W.O. 504	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை
நாள் :	27.2.1893	198

7
மடிக்கவோ கண்டபடி கையாளவோ கூடாது

சுவாமிநாதன்

$$\frac{504}{2} = 252$$

PUBLIC WORKS DEPARTMENT.

From H. A. STREET, Esq., Commander, R.I.M., Presidency Port Officer, to
the Chief Secretary to Government, Marine Department, dated Madras,
19th January 1893, No. 1056/31 G.

2. The excess over the estimate already sanctioned for this work in G.O., Public Works, No. 1927 W., dated 4th July 1892, *i.e.*, Rs. 8,700 (eight thousand and seven hundred), is on account of certain alterations which had to be carried out in order to render the shed more efficient.

No. 177, Marine.

27th January 1893.

ORDER—dated 27th February 1893, No. 504 W., Public Works.

2. The existing grant for the work is Rs. 8,700. The Financial Department will be requested to provide an additional allotment as shown below :—

3. The sanction accorded in para. 1 has been registered as Excluded Local No. 33 W. of 1892-93 and classified as Miscellaneous Public Improvements, Original Works.

(True Extract.)

Major, R. E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle,
with plans and estimates (14).
" Examiner, Public Works Accounts.
" Financial Department.
" Marine Department.

Ezd. T. K. Narayana Aiyangar,
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of {1893} Madras.
PUBLIC WORKS.

Dated February, 27th.

Recd.

Encl.

G.O., 27th Feb. 1893, No. 504 W.

FEBRUARY.

Goods Shed at Tuticorin

Revised estimate of Rs. 9,400 for constructing a corrugated iron — in the Tinnevely district, sanctioned with remarks.

No. 1056 G
31

Heading.

Tuticorin Goods Shed.

From

THE PRESIDENCY PORT OFFICER,

MADRAS.

To

THE CHIEF SECRETARY TO GOVERNMENT,

MARINE DEPARTMENT,

FORT ST. GEORGE.

Sir,

I have the honor to forward for sanction and allotment of funds in the usual course the accompanying revised Estimate amounting to Rupees (9400) nine thousand and four hundred for constructing the Goods shed at Tuticorin which together with departmental charges amount to Rupees (11703) eleven thousand, seven hundred and three.

2. The excess over the Estimate already sanctioned for this work in G.O. Public Works, No 1927 W. dated 4th July 1892 (i.e.) Rupees (8700) eight thousand and seven hundred, is on account of certain alterations which had to be carried out in order to render the shed more efficient.

The

3. The Superintending Engineer's letter
and enclosures which accompanied the
present Estimate are herewith forward-
ed.

I have the honor to be

Sir,

Your Obedient Servant

H. A. Thwait

Commander R. I. M.

Presidency Port Officer

504
4

P. W. CURRENT No. 864

CURRENT No. 864

Marine (1893) DEPARTMENT.

From
THE PRESIDENCY PORT OFFICER,
Madras,

To
THE CHIEF SECY. TO GOVERNMENT,
MARINE DEPARTMENT,
Fort St. George.

No. 1056/31

Dated 19 January 1893

Received
Enc. 4

Subject.

Forwarding for sanction
and allotment of funds
a revised estimate of Rs 9400/-
for constructing the goods
shed at Tuticorin.

Transferred

Mar 30.371 Rs 15-10-92
344 Rs 23-9-92
156 Rs 19-7-92
Ftbl 669 Rs 27-6-92
Mar 221 Rs 20-6-92
196 Rs 10-6-92
Ftbl 148 Rs 18-2-92
Mar 254 Rs 26-11-91
103 Rs 15-6-91

Approved and trans-
ferred to the Public
Works Department.

Chief Secy
advisory Secretary

23/1.

- No. 1119 W 4/22-4-91 ✓
- 868 W - 24-3-91 ✓
- 2142 C - 18-4-91 ✓
- 1260 W - 6-5-91 ✓
- 1266 W - 8-5-91 ✓
- 2847 W - 27-10-91 ✓
- 1724 C - 4-4-92 ✓
- 1857 W - 23-6-92 ✓
- 3352 C - 2-7-92 ✓
- 3667 C - 27-7-92 ✓
- 1927 W - 4-7-92 ✓
- 2847 W - 27-10-91 ✓
- 5276 C - 24-11-91 ✓

C. 24/1
R. 27/1

Public Works Department.

Current No. 864
Letter No. 77
Dated 27 January 1893
From the Marine Dept.

Sanction
TECHNICAL NOTE

Name of work (Revised estimate) Goods shed
at Tuticorin.
Amount of revised estimate Rs 9400

The accompanying revised estimate amounting to Rs 9400 has been submitted for sanction in view of the first revised estimate of Rs 8700 sanctioned in G.O. No. 1927 W dated 4. July 1892. The excess of Rs 700 or nearly 8% over the first revised estimate is due to the following items:

- (a) Portland cement estimate - Rs 56
 - (b) Sinking charges - 120
 - (c) Contingencies - 25
 - (d) Extra work in filling in gaps between roof & walling - 500
- Items (a), (b) & (c) are due to increased tendered rates of Messrs. Messing & Co. & item (d) due to filling in gaps between the roof & sides of the shed as suggested by the

The Presidency Port Officer

The estimate has been counter-
signed by the Presidency Port Officer
& approved in the Marine Dept

11. II. 93

No 504 to d/27 February 1893

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Presidency Port Officer No. 1056 Q d/19 Jan. 1893

Endorsed thereon in the Marine Dept. No. 177 d/2 - do

The revised estimate,
amounting to Rs. 9400, for
Constructing a Corrugated
iron goods shed at Talicottam
in the Tinnevely District, is
sanctioned in supersession
of the estimate of Rs. 8700
sanctioned in G.O. No. 1927 d/
d/4 July 1892.

2. The existing grant for
the work is Rs. 8700. The
Financial Dept. will be
requested to provide an
additional allotment
as shown below:

Works	Rs. 700
Establishment	161
Tools and Plant	10
Total	Rs. 871

3. The sanction accorded

in para 1 has been
registered as Excluded Local
No 33 W of 1892-93 and
Classified as Miscellaneous
Public Improvements
Original Works.

1893
1895 J. 21/93

To
Mr S. E. M. Circle
with plans & estimate 14/6
Exar P. W. Accp.
Financial Dept
Marine Dept

Rm

1893 13/1

564

7

CN^o 864

4-10-21/RTI ✓

Obt. of 1893. Madras.
PUBLIC WORKS.

27 Feb 1893. 504 W

Goods shed at Tuticorin

Revised estimate
of Rs 9400 for constructing
a corrugated iron
at Tuticorin in the
vicinity of S. S. S. S.
with remarks

2/25/2