

(1) பக்கங்களின் எண்ணிக்கை

(2) புதுக்கித் திருப்பிய நாள்

(3) ஆதாரங் குறிப்பவர் சுருக்கொப்பம்

4  
10/92  
2

## தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பொதுப்பணித்துறை

|                        |            |         |
|------------------------|------------|---------|
| அரசாணை எண்.            | 819 W      | அச்சகம் |
| மு. கோப்புத் தாள் எண். | (50)       | பலவகை   |
| நாள் :                 | 24-3-1893. | 199-    |

25

மடிக்கவோ துண்டியடி கையாளவோ கூடாது.

ஆவண. கா. 1-18,006-69-90.

819

27TH FEBRUARY 1893, No. 154, EDUCATIONAL.

GOVERNMENT OF MADRAS.

EDUCATIONAL DEPARTMENT.

READ—again G.O., dated 29th October 1892, No. 773, Educational.

READ—also the following papers :—

From E. TURNER, Esq., Collector of Madura, to the Chief Secretary to Government, dated 10th February 1893, No. 20.

In forwarding the enclosed estimates received with the Superintending Engineer's letter, No. 1145 M.D., dated 4th February 1893, I beg to report as follows :—

Para. 3.—The repairs (1), (2), (3) were absolutely necessary :—

- (1) The verandah wall was cracked, and on removing the wall the foundations were found to be rotten and had to be renewed.
- (2) The cook-house had not been re-roofed for many years.
- (3) The durbar shed is an outbuilding near the entrance of the bungalow where clerks and peons wait. It is absolutely necessary.

Para. 5.—In Mr. Wynne's time, the coach-house—a thatched building—was burnt down and has never been renewed. There is therefore no room for carriages to stand. During the Governor's visit, the thatched pandal in front of the stables was set on fire by fireworks and burnt down. We had the greatest difficulty in saving the houses on that occasion. The sunshade building provides for standing room for carriages as well as for a protection to the stable. It is absolutely necessary.

ENCLOSURE.

From W. HUGHES, Esq., Superintending Engineer, VI Circle, to the Collector of Madura, dated Trichinopoly, 4th February 1893, No. 1145 M.D.

In forwarding for your approval the accompanying revised estimate amounting to Rs. 1,620 for repairs to the Tamkam bungalow at Madura,

Enclosures 3.  
One revised abstract estimate with report for repair works for Rs. 1,620.  
One detail and abstract estimate for original works for Rs. 250.  
One comparative statement in 3 sheets.

I have the honour to inform you that the original estimate of Rs. 780 for the repairs forwarded to you with this office No. 640 M.D., of the 26th September 1892, was approved by Government in the Educational Department in G.O., No. 773, of the 29th October 1892.

2. This estimate, it is reported, was prepared somewhat hurriedly, as it was intended to complete certain urgent work in order that the building might be ready for occupation by His Excellency the Governor in November last. During the progress of repairs, it was found that a great deal more work than provided for was necessary.

3. The extra work is in the following items :—

(1) *Main Building*.—Certain sundry additional work was found necessary during execution of repairs, and this was carried out at an extra cost of Rs. 240, as may be seen from the comparative statement.

(2) *Re-roofing Cook-house*.—The original estimate only allowed for shifting tiles, but on removal of tiles it was found that the wood-work was in bad order, and, as it was necessary to supply new rafters, it was thought better to rebuild the roof altogether with a steeper slope, the original slope having been found too flat. The cost of this work was Rs. 540.

(3) *Repair to the Durbar Shed*.—This is a thatched building for repair of which no provision was made in the estimate; but it was repaired at the desire of the Collector at a cost of Rs. 60.

4. The extra repairs which have been carried out appear to have been necessary; the total cost of these was Rs. 840.

5. I beg also to forward for your approval another estimate, amounting to Rs. 250, for a new sunshade building in front of the stables. There was originally a thatched pandal in front of the stables; this was burnt down during the exhibition of fireworks on the occasion of the Governor's visit, and the tiled building, for which the present estimate is forwarded (and which is now completed), was put in hand, it is said at the desire of the Collector. This building is also considered necessary. A separate estimate is forwarded for it, as the work should properly come under "Original works" and not under "Repairs."

6. The total cost of all the extra work and repairs amounts to Rs. 1,090. I request that you will be good enough to take steps for having this sum, together with Rs. 267, the prescribed centage for establishment and tools and plant, placed at the disposal of this department at an early date.

Office Note from the Examiner, Public Works Accounts, dated 10th February 1893, No. 357 C.

If the Syndicate of the Madras University has provided the grant of Rs. 1,967 for the work referred to in G.O., No. 3507 W., dated 22nd December 1892, please communicate the same to me. If the allotment has not yet been granted, please arrange for the necessary provision being made at an early date, as the financial year is drawing to a close.

No. 733-C.

MEMORANDUM.

Copy forwarded to the Educational Department, with reference to G.O., No. 3507 W., dated 22nd December 1892, and with the request that the Syndicate of the Madras University be moved to make an early allotment of the requisite funds.

MADRAS,  
18th February 1893.

(Signed) G. T. WALCH,  
Ag. Secretary to Govt., P.W.D.

To the Educational Department.

ORDER—dated 27th February 1893, No. 154, Educational.

The revised estimates, amounting to Rs. 2,328, submitted in supersession of those sanctioned in G.O., dated 29th October 1892, No. 773, Educational, are approved and will be transferred to the Public Works Department.

2. The Syndicate of the University of Madras will be requested to provide at an early date the necessary funds from the accumulated balance of the Johnston of Carnsulloch Endowment Fund, and the cost of repairs to the Durbar shed, amounting to Rs. 60, should be met from the balance of the Petty Repairs Fund with the Collector of Madura.

3. The Public Works Department memorandum, No. 733-C., dated 18th February 1893, will be communicated to the Syndicate.

(True Extract.)

C. A. GALTON,  
Ag. Chief Secretary.

To the Public Works Department.

- " Collector of Madura.
- " Registrar, Madras University.
- " Director of Public Instruction.
- " Accountant-General.

Ed. A. Raitt.

Gobt. of {1893} Madras.  
EDUCATIONAL.

Issued

Recd.

Encl.

G.O., 27th February 1893, No. 154.

FEBRUARY.

Tamkam Bungalow.

Approving, and transferring to the Public Works Department, revised estimates, amounting to Rs. 2,328, for repairs to the —, Madura, and directing that the Syndicate of the Madras University be requested to provide the necessary funds from the balance of the Johnston of Carnsalloch Endowment Fund.

No 819 Wd/24 Mar/93

The estimates are returned to the Suptg Engineer VI Circle for sanction.

2. The total sum to be provided by the Syndicate of the Madras University for original Works and Repairs connected with the Tamkam Bungalow will be Rs 4295 as shown below:-

|                                                           |         |
|-----------------------------------------------------------|---------|
| Works and Repairs to which the present estimates relate - | Rs 1870 |
| Work referred to in G.O. No 3507 W d/22 December 1892 -   | 1680    |
| Total Works and Repairs                                   | 3450    |
| Establishment -                                           | 793     |
| Tools & plant -                                           | 52      |
| Total                                                     | Rs 4295 |

(Sd) G. S. W

To The S.E. VI Circle  
with estimates  
" Exar P.W. accts  
" Educational Dept