

- (1) பக்கங்களின் எண்ணிக்கை 16
 (2) புதுக்கித் திருப்பிய நாள் 7-90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 1000

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பொதுப்பணித் துறை

அரசாணை எண். 1823 W அச்சகம்
 மு. கோப்புத் தாள் எண். பலவகை

நாள் : 12-7-1893 1987

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

12-7-1893

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

READ—the following papers:—

From Major A. W. SMART, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 9th June 1893, No. 235 E.W.

I have the honour to forward, for sanction of Government, a revised estimate, accompanied by a comparative statement, amounting to Rs. 7,150, or Rs. 870 more than that sanctioned in G.O., No. 270 W., of 1st February 1892, for constructing a ward with out-houses for civil debtors in the Central jail at Vellore.

2. The excess is due to the higher rate (As. $2\frac{1}{2}$) than that (As. 2) allowed in the original estimate for iron work, to the substitution of cutstone cornice for brick cornice in order to keep harmony with the rest of the buildings in the jail, and to some minor items omitted in the original estimate.

Note by the Acting Chief Engineer, P.W.D.

I see no reason why the rate for iron work should be increased from As. 2 to As. $2\frac{1}{2}$ per pound, the contractor having agreed to the former rate. The excess due to the increased rate is shown to be Rs. 442. I, therefore, recommend that this excess be disallowed.

1st July 1893.

(Signed) J. HANNAN,
Ag. Chief Engineer, P.W.D.

ORDER—dated 12th July 1893, No. 1823 W., Public Works.

The revised estimate, as modified by the Acting Chief Engineer, for constructing a ward with out-houses for civil debtors in the Central jail, Vellore, in the North Arcot division, amounts to Rs. 6,780 and is sanctioned for this sum.

2. The expenditure on the work in 1892-93 was Rs. 5,062 and an allotment of Rs. 1,218 has been made in G.O., No. 1668 W., dated 26th June 1893, in the current official year. The balance required to complete the work, viz., Rs. 600, will be provided later in the year should funds become available.

3. This sanction has been registered as Provincial No. 55 W. of 1893-94 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with estimate (4).

" Examiner, Public Works Accounts.

" Judicial Department.

Editors' Table.

Exd. A. D. Xavier.

Spare Copies

Current No. 5333

Letter No. 235/4

Dated 9th June 1893

From the Super. Engineer, Civil, 3

TECHNICAL NOTE.

Name of work *Constructing a ward with out-houses for the Civil Debtors, Central Jail Vellore.*

Amount of revised estimate Rs 7150

An estimate amounting to Rs 6280 for constructing a ward with out-houses for Civil Debtors in the Central Jail at Vellore was sanctioned in G.O. No. 290 W dated 1st Feb. 1892 & the accompanying revised estimate amounting to Rs 7150 is now submitted for sanction in lieu of the original estimate. The excess of Rs 870 or 13.8% over the original sanction is due to the following items:

(a) Iron work - due to increase of rate from 2 annas to 2½ as. per lb. as the sanctioned rate was found insufficient - owing to riveting &c. found necessary Rs 440

(b) Construction work. The estimate was raised by the S.E. to be of construction as in the in keeping with the rest of the buildings in lieu of brickwork allowed in San. Estimate. 16

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1893) Madras.
PUBLIC WORKS.

Dated July, 12th.

Recd.

Encl.

G.O., 12th July 1893, No. 1823 W.

JULY.

Central Jail, Vellore

Revised estimate of Rs. 6,780 for constructing a ward with out-houses for civil debtors in the —, in the North Arcot division, sanctioned with remarks.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the S. E. IV circle No. 235 W d 7 June 1893

The revised estimate, amounting to Rs. 7,150, for constructing a ward with outhouses for civil debtors in the Central Jail at Vellore in the North Arcot District, is sanctioned in supersession of the estimate of Rs. 6,280 sanctioned in G. O. No. 270 W d 11 February 1892.

2. The expenditure on the work in 1892-93 was Rs. 5062 and an allotment of Rs. 1218 has been made in G. O. No. 1668 W d 26 June

* Impress.

B. J. J. R. 603
 51 Other petty items found as:
 : necessary, during the:
 : culture

284
 887
 17
 870

The increased rate of 2 1/2% for
 iron work is within the Schedule
 rate for the other rates are fair.

16.11.93

June 1893 for the current
official year. The balance
required to complete the
work, viz. Rs. 870 will be
provided later in the
year, should funds become
available.

3. This sanction has been
registered as Provincial
No. W of 1893-94 and
classified as Civil Build-
ings. Original Works.

gms
30.6.93

Note: It is proposed to place
this G.O. on the Estimation
Table.

CM

Revised estimate for
the Civil debtors in
the Vellore Jail.

18234

To
The Hon'ble the Chief Secy.
for favour of counter-initials.

He S.E. W Circle
with estimate
" Exar. Rev. accts.
" Judicial Dept.
" Estimation Table

No 235
From,

Supg. Engineer's office, 4 Circle,
Coimbatore, 9 June 1893.

Major A.W. Smart, R.E.,
Supg. Engineer, 4 Circle,
To,
The Chief Engineer,
P.W. Department.

Sir,

I have the honor to forward for sanction
of Government a revised Estimate accompanied
by a Comparative statement, amounting to Rs. 7750
or Rs. 870 more than that sanctioned in G.O.
No. 270 W of 1st February 1892 for constructing
a Ward with out houses for Civil Debtors in the
Central jail at Vellore.

2. The excess is due to the higher rate (2 1/2%)
than that (2%) allowed in the original Estimate
for iron work, to the substitution of cut stone
cornice for brick cornice in order to keep harmony
with the rest of the buildings in the jail, and to
some minor items omitted in the original
Estimate.

I have the honor to be,
Sir,

Your most obedient servant,

Am. Smart Major R.E.,
Supg. Engineer, 4 Circle.

1820 11 2 92

From
The Supg. Engineer,
Fourth Circle,

Recd 10. 6. 93
dated 9 June 93.
cept 11

Rs 235
9/10

Encl 4

Ward with outhouses
for Civil Doctors, Cen-
tral Jail, Vellore.

Forwarding for
sanction of Government,
revised estimate of
Rs. 7150 for constructing
a —

10. 11. 93

116
11/12

1820 11 2 92

1823
10

Note by the Ag. Chief Engineer P.W.D. dt. 11. 11. 93.

Read

Letter from the Sups. Engineer IV Circle N^o 235 dt. 11. 11. 93.

2 P

I see no reason
why the rate for iron
work should be in-
creased from 2 as to
2½ as per lb, the Con-
tractor having agreed
to the former rate.
The excess due to the
increased rate is
shewn to be Rs 44 1/2. I
therefore recommend
that this excess be
allowed.

11/12

Encl

11/12

Complete

No 1823 Dated 12 July 1893.
PRINCIPAL WORKS DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

*Letter from the Suptg. Engineer to Civil No 235 dated 14.7.93
Note by the Ag. Chief Engineer 10.7.93.*

*The revised estimate
as modified by the Ag.
Chief Engineer for con-
structing a ward with
outhouses for civil
debtors in the Central
Jail, Vellore in the North
Arcot Division amounts
to Rs 6708 and is sanctioned
for this sum.*

*2. The expenditure on
the work in 1892-93 was
Rs 5062 and an allot-
ment of Rs 1218 has been
made in G.O. 1668 W & F
26 June 1893, in the current
official year. The
balance required to*

Complete

Complete the work, viz.
 Rs 428 will be provided
 later in the year
 should funds become
 available.

3. This sanction has
 been registered as
 Provincial No 55 W of
 1893-94 and Classified
 as Civil Buildings,
 Original Works.

Vellu Central
 Jail, built by the
 Government.

Rs 10,000 for the
 building of the
 Jail at Vellu.

1893
 1893-94
 1893-94

Note: It is proposed to
 build on the land at Vellu.

20
 The S. E. IV Circle
 with estimate.

Ex. P. W. Acct.
 Judicial Acct.
 Editor's Table.
 Estimate should be
 made before work

1823
 8

CN^o 5333

Govt. of (1893) Madras.
PUBLIC WORKS.

Dated

Recd.

Encl.

12 July 1893 No 18934

Central Jail, Bellur

Revised estimate
of Rs 6780 for custody of
ward with all houses
for Civil detentions in
the — in the N. Arm
Division sanctioned
with remarks

94
14

J.C. 13/5/94
9/14/94