

Paper taken

Press

Miscellaneous

Routin

Date taken out

DEPARTMENT.

Incer.

ned.

Initials of
attender.

18TH MAY 1894, No. 1221 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

READ—the following paper :—

From J. C. LARMINIE, Esq., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Chepāk, 12th April 1894, No. 108 W.

I have the honour to submit, for sanction of Government, enclosed revised estimate of Rs. 3,117 in the form of a comparative statement for constructing Sub-Registrar's office at Nagore.

2. The original estimate of Rs. 2,670 was sanctioned in G.O. No. 2318 W. of 20th August 1892.

3. It will be observed from the comparative statement that the excess is wholly due to the item land compensation; the provision in the original estimate for this item was, as explained by the Executive Engineer, entered at Rs. 165 on a rough estimation without reference to the Revenue Department, while the price of the land as valued by the Revenue Department and actually paid is Rs. 612. The Executive Engineer's attention has been directed to the ruling in Code, IX, 20, under which land compensation should, in the first instance, have been ascertained from the chief Revenue officer of the district.

ORDER—dated 18th May 1894, No. 1221 W., Public Works.

The revised estimate, amounting to Rs. 3,117, for constructing a Sub-Registrar's office at Nagore in the Tanjore district, is sanctioned in supersession of the estimate of Rs. 2,670 sanctioned in G.O., No. 2318 W., dated 20th August 1892.

2. The grant for the work in 1893-94 was Rs. 1,500 and a sum of Rs. 670 has been provided in the current year's budget. The Superintending Engineer will include the additional allotment required to complete the building in his statement of demands for incomplete works.

3. This sanction has been registered as Provincial No. 12 W. of 1894-95 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with one enclosure.

,, Examiner, Public Works Accounts.

,, Judicial Department.

Exd. C. A. Munisawmy.

Spare Copies

90
5

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1894} Madras.
PUBLIC WORKS.

Dated May, 18th.

Recd.

Encl.

G.O., 18th May 1894, No. 1221 W.

MAY.

Sub-Registrar's Office, Nagore,
Tanjore District

Revised estimate of Rs. 3,117 for constructing a —, sanctioned with remarks.

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chepak, 12 April 1894.

No. 108 W

From

J. C. L. Carmine Esquire

SUPERINTENDING ENGINEER, V CIRCLE,

To

THE

Chief Engineer
P.W. Department.

SIR,

Enclosures 1

Comparative
statement

I have the honor to submit for sanction of Government enclosed revised estimate of Rs 3117 in the form of a Comparative statement for constructing Sub Registrars office at Nagore.

2. The original estimate of Rs 2670 was sanctioned in G.O. 23184 of 20 August 1892

3. It will be observed from the Comparative statement that the excess is wholly due to the item land compensation, the provision in the original estimate for this item was as explained by the Executive Engineer entered at No 165 on a rough estimation without reference to the

Revenue

Revenue Department while the price of the
land as valued by the Revenue Department
and actually paid is Rs 612. The Executive
Engineer's attention has been directed to the
ruling in Code IX-20 under which land com-
~~pen~~ sation should in the first instance be
have been ascertained from the Chief
Revenue Officer of the District.

I leave the honor to be

Yrs,

Your most obedient servant

J. C. Lawrence
Superintending Engineer
12/4 V. C. C.

P. W. CURRENT No. 2875

no 23/82 820. 8-52

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE

Chief Engineer
P. W. D.

Dated

12th

April

1894.

Recd.

13th

ENCLOSURES.

one

No. 108 W.

Sub Registrars
Office at Nagore:-

Submitting revised
estimate of Rs 3117
in the form of a
comparative state-
ment for constructing

13.11.94

For examination
O.S. 15
13.11.94

Public Works Department.

Current No.

2875

O.S.

Letter No.

108 W

Dated

12th April 1894

From the

Super Engineer V Circle.

NOTE BY TECHNICAL SECTION.

Name of work

Sub Registrars office at
Nagore, in the Tanjore District.

Amount of revised estimate 3117

The Super Engineer V Circle
Submits for sanction a revised
estimate, amounting to Rs 3117
in lieu of the original estimate
amounting to Rs 2670 sanctioned
in G.O. No. 2318 W dated 20th
August 1892.

The excess of Rs 447 or 16.94
% over the original sanction
is due to insufficient provision
for land compensation, owing to
the land being valued by the
F E approximately without re-
ference to the Revenue authorities
as required by para 20 Chap 14
of the P. W. Code.

C.M.

20.4.94

13.11.94

No. 1221 W. dt 18 May 1894.

PUBLIC WORKS DEPARTMENT.

B. H. C. W. S.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

from the S. E. V Circle No. 108 W dt 12 April 1894
2 June

The revised estimate, amounting to Rs. 3117, for constructing a Subregistrar's office at Nagore in the Tanjore District, is sanctioned in supersession of the estimate of Rs. 2670 sanctioned in G. O. No. 2384 W dt 20 August 1892.

2. The grant for the work in 1893-94 was Rs. 1500 and a sum of Rs. 670 has been provided in the current year's budget. The Superintending Engineer will include the additional allotment required to complete the building in

W
13 May

in his statement of
demands for in-
-Complete works.

3. This sanction has
been registered as
Provincial No: 12 W of
1894-95 and classified
as Civil Buildings,
Original Works.

Revised estimate for a
Sub-Registrar's office
at Nagore, Tanjore.

CMS
20.4.94
L. 200
4.794

the

(1)

To
The Hon. the Chief Secretary
Judicial Dept
Government of Madras

on

(1)

To
The S. E. V Circle
with enclosure
- Ex. P. W. Accts
- Judicial Dept
- Editor's Note 30/5

Cu

2 06.5.94/5

CN^o 2875

Govt. of Madras.

PUBLIC WORKS.

17/5/94

18th May 1894 N. 12214

Sub-Registrar's office,
Vagore, Tanjore District

Revised Estimate of
Rs 3,117 for constructing
— sanctioned with
remarks.

90
6

20/5
22/5